

Behavioural consequences of risk are inadequately embedded in contemporary project management practice leading to sub-optimal outcomes.



**Michael Kipp** BA(Hons) CEng FIET FAPM FRSA

[m.a.kipp@cranfield.ac.uk](mailto:m.a.kipp@cranfield.ac.uk)

Cranfield University