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Abstract

Due to the high level of investment required to compete successively in the global aerospace 
and automotive markets, these industries are forced to form partnerships wherever possible 
and thereby share their resources appropriately. This in turn has brought about the 
requirement to provide a standardized flexible design and manufacturing capability in which 
interchangability and compatibility may take place.

Current assembly practices and associated tooling can be traced back to the earliest days of 
aircraft production and have become relatively expensive and inflexible in today’s 
environment.

The final assembly stage has been recognized to be a key area which has the potential to 
offer substantial returns as well as play a major role in any change management process 
within the organisation.

Assembly tooling, jigs and fixtures, are required to support and maintain positional 
accuracy of components during assembly. Traditional jigs and fixtures make up for the short 
comings at the product design and manufacturing phases and add significantly to the final 
product costs and reduce flexibility in the production process.

Jig-Less Assembly Concept (JAC) has been defined and researched with the aim to integrate 
and optimize various tools and techniques with which to reduce or eliminate the assembly 
tooling currently in use.

The outcome of the research presents a comprehensive critique of the processes involved in 
and pertaining to the assembly of typical airframe assemblies.

The thesis forms a platform from which to move forward towards the embodiment of the 
concept of jig-less assembly. Particular attention is drawn from the research to the need for 
appropriate organisational and management strategies as well as technical innovation in the 
adoption of a jig-less approach to airframe assembly.

Together with BAe Airbus and Military this collaborative research seeks to define the scope 
of JAC by identifying and evaluating the issues and constraints, to enable the development 
of supportive techniques in unison with best practice engineering within a robust and 
sustainable manufacturing system.

This commercially focused R & D required liaison and working at all levels within a variety 
of industrial sites using live case studies at Filton and Chester.
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Chapter 1

Introduction

1.1 Background

In recent times aerospace manufacturing methodology has been recognized as being a technical 
and commercial bottleneck within the business operation. Its inability to respond to the demands 
made upon it from increasing customer requirements and a changing business environment has 
become evident. Ref (1).

Due to the high investment required to develop new aircraft, work sharing between companies on 
large complex projects has become commonplace within the industry. Additional demands have 
come from ever increasing customer requirements: improved quality, custom product range, cost 
effective ownership and reduced lead times have brought about dramatic changes in the 
aerospace industry in recent years.
Consequently this has led to co-production between different companies and production sites 
throughout the world presenting them with the task to manufacture complex components, sub- 
assemblies and final assemblies which require ever increasing compatibility and interchangability 
together with improved quality.
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Under these circumstances a response within the manufacturing system is required leading to a 
fundamental review of tooling practices. The final assembly stage has been recognized to be a key 
area in which substantial gains maybe attained plus the potential of becoming a catalyst for a 
change management process within the whole organization itself.

Current aerospace tooling is expensive to produce and maintain, requiring substantial working 
and storage space. They are also inflexible to changes from product and capacity demands.
The origins of existing assembly tooling and practices can be traced back to the earliest period of 
aircraft production and have replicated the physical growth of today’s product but have not 
developed in their own right. Today’s large aerostructures: cockpit, wings and fuselage require 
suitably large tooling systems and are showing signs of not being able to deliver to specification 
demonstrated by the high degree of direct technical labour input to achieve satisfactory results.

Assembly tooling, jigs and fixtures are required to support and maintain positional accuracy of 
components during assembly. Designed at the final product design stage they have become 
product specific leading to a lack of integration within the manufacturing process.

Minimizing or eliminating product specific assembly tooling using a holistic approach to the 
design and manufacturing process is the philosophy behind ‘Jig-Less Assembly’. This concept is 
being researched and developed to assist the next generation of aerospace manufacture thereby 
making these products and their companies commercially as well as technically viable. Ref (2).

Together with EPSRC, BAe Airbus and Military this collaborative research seeks to evaluate the 
scope of Jig-Less Assembly Concept (JAC) by identifying and evaluating the issues and 
constraints associated with aerospace assembly; and to identify enabling supportive practices and 
techniques which can take their place within a robust and sustainable manufacturing system.

1.2 Project Drivers and Motivation

To remain a player within the increasing competitive aircraft market successful companies will be 
those which are able to drastically reduce their costs and cycle times and to be flexible to the 
market needs, whilst meeting ever higher customer requirements.
These issues seem to conflict ‘how can one have one without the other’ ?
To go some way in meeting these goals a new approach is required incorporating an holistic 
approach being driven via manufacturing and focusing upon final assembly.

2
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In line with a concurrent engineering philosophy ‘time-to-market’ is paramount.
Aircraft manufacture requires a high cost up front investment, typically two to four years 
development phase, ten years plus for the payback period. Reducing these lead times and costs 
will improve margins but provide a strategy for the survival of such a venture.

Jig-less assembly is one option within an array of possibilities which need to be investigated and 
developed and thus considered for inclusion within a change management process.

A large proportion of the cost of an aircraft is generated by the assembly process. These costs can 
typically contribute to more than one third to Non Recurring Costs (NRC), see fig. 1.2.1.

Tooling
Design
Test
Misc.

0 % Cost Contribution 100

Figure 1.2.1 Non Recurrent Cost - Civil Aircraft

The need for change has required every area of the business to be made more competitive. In the 
case of the final assembly tooling and practices, this may be possible either by improving current 
assembly tooling design and subsequent manufacturing processes or together with a complete 
review and change of manufacturing philosophy.

This has been recognized not only by the manufacturers but by governments and research bodies 
who have a vested interest. Ref (3). A collective body of research councils, EPSRC, ESRC, and 
bbsrc together with members of the aerospace industry, supported by many university 
partnerships, have embarked upon an initiative to build a framework of research to address the 
issues to meet set business targets.

The Integrated Aerospace Programme, Innovative Manufacturing Initiative (DVH), aims to harness 
the research strengths of academia towards enhancing the competitiveness of the UK’s aerospace 
industry. A strategic research framework has been developed which places special emphasis upon 
integrating product and manufacturing technologies with the business process which will be able 
to accommodate industrial requirements and academic research capabilities as they evolve.
During the consultation process companies were asked to specify time and cost reduction targets 
over a five year period for a set of business drivers and then to assign priorities to technology and 
business process research topics in relation to attaining the set targets. Ref (4).

3
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During the survey all companies consulted have acknowledged that in order to become more 
competitive they must meet the following business targets; see figure 1.2.2.
These targets are extremely challenging and highlight the dramatic changes in cost and lead time 
performance which the industry is attempting to achieve.

Target Real Cost and Time 
Reductions - 5 year period

Air-Frame Power Equipment

Manufacturing Cost 35% 33% 28%

Manufacturing Lead Time 44% 50% 27%

Time to Market 43% 55% 31%

Product Introduction Cost 50% 56% 26%

Cost of Ownership 23% 40% 18%

Cost of Design Change 51% 48% 36%

Figure 1.2.2 Business Targets - (Source IMI Survey 1995)

Comparing figures 1.2.1 & 1.2.2 gives an appreciation that of how the business targets can be 
achieved by tackling one of the largest contributors to the cost (NRC) and meet customer 
requirements.

This particular research project interests itself within the areas of product development and 
manufacturing technologies; Jig-Less Assembly is seen as major contributor and catalyst to any 
change management programme.

A fundamental understanding of the assembly and associated processes is of critical importance. 
By addressing the issues and identifying the constraints involved one can move towards an holistic 
approach (Concurrent Engineering) to the manufacturing system.

Current practices do have substantial advantages which are proven, therefore any step change in 
technical terms will undoubtedly require an increase in resources, with this investment carrying a 
considerable risk. Reducing or eliminating product specific assembly tooling by means of a flexible 
reconfigurable tooling system means that any change must be able to be supported and integrated 
within the company, but be able to interface as required with external companies. Ref. (5).

4
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A Jig-Less assembly is about as far away from the old way of doing things as we can get. 
Therefore, this will require a radical change in design and manufacturing philosophies.

The challenge and associated risk facing the industry to remain competitive is high, and to 
survive, Jig-Less Assembly and like minded initiatives must be considered and fully investigated. 
Ref. (6).

1.3 Definitions; Tooling & Concepts

Assembly tooling, jig and fixture design and operation is an extensive subject and each industry 
prides itself on its own expertise. Strict definitions of jigs and fixtures have been blurred by the 
change in technology mainly from the use of CNC machines.
Jig-Less assembly and its derivatives by its nature is difficult to quantify; its scope and boundaries 
have no precise limits and will be in a constant state of flux especially during the research stage. 
Any descriptions will therefore be open to interpretation, although definitions may be used to 
describe and clarify the fundamental elements and their environment in which they operate.

• Generic Tooling
The lowest mechanism in the production rank is the tool. This implement is used to hold, cut, 
shape, or form the unfinished product. Common hand tools include the, hammer, screwdriver, 
file, saw and grindstone. Basically, machines are mechanized versions of such hand tools. Most 
tools are for cutting, used in milling, turning and grinding operations whilst non cutting tools for 
forming include extrusion dies, moulds and measuring devices.
Tools also include workholders, jigs and fixtures. These tools and cutting tools are 
generally referred to as the tooling, which is usually considered separate from machine 
tools.

• Assembly Tooling
This describes workholding devices, namely jigs and fixtures, used in the assembly process. They 
are devices which hold (locate) the work (components) and determine the relationship between 
each of the components with respect to the chosen machining or joining operation, thus providing 
an aid to achieve an accurate and repeatable finished product. Their primary function as 
production tooling is to instill dimensional authority, in physical form, to which a workpiece must 
conform within specified design limits.

• Jig
In addition to holding a part, or being held on a part, a jig is a special workholding device that, 
through built-in features, determines location dimensions relative to the part that are produced by 
machining or fastening operations. The key requirements of a jig is that it determines a location 
dimension.

5
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• Assembly Jig
In establishing location dimensions, jigs, guide tools, (as with drill jigs for as in fastening assembly 
operations), and welding jigs, component parts (locate) in a desired relationship with respect to 
each other while an unguided tool accomplishes the joining operation.

• Fixture
A fixture is a special workholding device that holds work during machining or assembly 
operations and establishes size dimensions. The key characteristic is that it is a special 
workholding device, designed and constructed for a particular part or shape. Thus a fixture has as 
its specific objective the facilitating of setup, or making the part holding easier.

• Assembly Fixture
Because assembly fixtures must usually allows for the introduction of several component parts 
and the use of some type of fastening equipment, such as riveting or welding, they commonly are 
of the open-frame type. Such fixtures are used in the aircraft and automobile industries and are 
normally of a very heavy construction.

• Jig-Less Assembly
The term Jig-Less Assembly may be misleading, in that it implies that the removal of all assembly 
tooling is possible and desirable. A more accurate and realistic definition would be to describe Jig- 
Less Assembly as a philosophy which aims to reduce the existing product specific assembly 
tooling to the minimum by means of the co-ordinated deployment of an amalgamation of 
supportive technologies and methodologies.
Jig-Less Assembly must provide a co-ordinated transfer of existing tooling functions together 
with increased flexibility which can integrate and therefore sustain a robust designed, concurrent, 
manufacturing system. A means of holding and transporting the assemblies will always be a 
requirement, and therefore fixtures of some description will exist even if in the most simplest of 
forms.

• Jig-Less Assembly Concept
Jig-less Assembly Concept (JAC) gives its name to a collection of ideas whose objective is to 
provide the means in which a jig-less assembly philosophy can become a workable reality.
The contents of JAC will develop, encompassing new and mature ideas, embracing management 
strategies, design tools, flyaway tooling, manufacturing processes, inspection techniques and 
assembly processes so they all come together to form a viable strategic jig-less assembly 
alternative.

• Rationalization of Assembly
Rationalization of assembly implies the efforts and investments to improve assembled product’s 
quality and reduce their costs. Rationalization can be accomplished by a variety of engineering 
and management methods, including development of new materials, time-and -motion studies, 
methods analysis and improvement, new manufacturing and joining techniques, product 
development and design, mechanization and automation. Other approaches include design, 
planning and control models, and organizational and management systems. Jig-less assembly can 
therefore be seen as a vehicle in which to achieve rationalization of the assembly process.

6
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• Part-to-Part Technology
Part-to-Part or Hole-to-Hole technology is the extensive use of digital modelling through CAD & 
CAM processes to enhance the accuracy and repeatability of detail part manufacture, thereby 
enabling greater efficiency and automation in the sub and final assembly process.

1.4 Project Methodology

The research plan was formulated broadly into five parts which were implicit within the practical 
tasks carried out.

• Determine project aims and objectives - Chapter 1, Introduction

• Identify subject areas of interest - Chapter 2, JAC. Chapter 3, Assembly Process. Chapter 4, 
Literature Review.

• Identify suitable case study as demonstrator - Chapter 6, Case study.

• Collate and review appropriate data - Chapter 4. Chapter 5, DFJA. Chapter 6 Case Study.

• Analyse data to formulate meaningful information - Chapter 5. Chapter 7, Conclusions & 
Recommendations.

• Reflect and integrate the analysis output - Chapter 5. Chapter 7.

Practical tasks to implement the research plan were carried out thus:

• Literature survey
- use of library and associated databases to research areas of interest.
- familiarization of associated subject areas.

• Industrial visits (see appendix A)
- BAe sites at Filton, Chester, Samlesbury, England and Toulouse, France.
- GKN Westlands, Isle of Wight and Short Brothers of Belfast, Northern Ireland.

• General training and courses
- complementary training for generic research techniques.
- conferences related to product design and tolerancing.
- short courses on machine design and software packages.

• Preliminary research.
- establish current practices via company visits, database searches and interviews.
- familiarization with current manufacturing and company practices.
- identify and confirm suitability of a case study demonstrator.
- gain an understanding of Design for X and appropriate enabling technologies.

7
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• Identify and analysis of the case study demonstrator.
- develop an understanding of the case study form, function and assembly 
sequence.
- gain an understanding of assembly issues and constraints including errors causes & 
effects.

• Identification of the issues and constraints involved.
• Theorise and discuss ideas and findings.
• Make recommendations towards a jig-less assembly strategy.

The essence of this research is very much practical and organic in nature with close working 
relationships between the research establishments and industrialists key to the success of the 
project. It was considered to be of paramount importance to gain trust with the working industrial 
personnel thus resulting in the capture of relative data and allow for a grasp of the real issues at 
play within the chosen working environment.

The background literature survey was carried out at the Cranfield University library in parallel 
with generic research training and appropriate short courses in machine design and CAD 
software. Complementary conferences were attended at various venues on the subjects of product 
design and tolerancing.

This research programme under the name of ‘Cranfly’ was in partnership with Salford University 
whose research area was the kinematics study of tooling design and handling.
Industrial visits were made to the:-

BAe Airbus Filton site which covered wing design and sub-assembly 
manufacture.
BAe Airbus Chester site for manufacturing design, quality assurance and final 
wing assembly.
BAe Military, Samlesbury, for Eurofighter manufacture together with innovative 
manufacturing techniques.
Airbus final aircraft assembly at Toulouse which was responsible for final product 
acceptance.
GKN Westlands and Short Brothers were visited for exposure to a external view 
other than BAe operations.

Progress meetings and presentations took place, every three months, with BAe, Cranfield and 
Salford to present work to date, discuss ideas and plan the fixture work schedule.

After each industrial visit new ideas and views were fed back into the programme and these 
helped to develop the research thinking.

Once the demonstrator case study had been identified and studied the real issues and constraints 
became apparent.

8
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Many contacts at all levels within the organizations visited were made, which not only aided this 
particular research but research programmes which followed (see appendix A).

Manufacturing and product designers were interviewed, and manufacturing systems personnel 
together with strategic management were consulted. Working on the shopfloor at BAe Filton 
brought valuable day-to-day insight into the research subject area. Any identified issues, 
recommendations and proposals was supported by the industrial experiences, building a 
framework towards an industrially robust jig-less assembly strategy.

1.5 Aims

The aims of this research project were to investigate the aerospace industry in terms of its 
manufacturing capability especially assembly, identifying the issues and constraints with the idea 
to introduce suitably matched techniques and procedures with which to support the 
implementation of a jig-less assembly strategy. This in turn should reduce assembly costs, increase 
flexibility to the product and tooling development, and aid an overall more sustainable robust 
manufacturing system.

1.6 Objectives

Achieving the aims by focusing upon :

• Identifying the issues and constraints together with assessing the necessary requirements as 
applied in the current manufacturing and design environment.

• Discovering current practice at BAe sites with regards to their design and manufacturing 
capabilities.

• Gain an understanding of the company history and culture in terms of aircraft manufacture.

• Gain an understanding of the underlying fundamentals of the design and assembly process, 
generic and specific.

• Identify potential and enabling technologies and supportive techniques to underpin a jig-less 
assembly capability.

• Using a test case study to demonstrate the potential of using appropriate jig-less assembly 
technologies on/or techniques.

9
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Chapter 2

JIG-LESS ASSEMBLY CONCEPT, JAC

2.1 Introduction

The idea or concept of a jig-less assembly is not new, being implicit within mankind’s efforts to 
build assemblies in the pre-industrial revolution, handmade products, and large assemblies 
throughout history. Buildings bridges and ships all demonstrate a common theme in that their 
structures require support, via fixtures, during their assembly, but do not use aids or location jigs 
for components. This is due to economic, physical and technical restrictions. These large 
custom-built individual assemblies rely mainly upon the experience and skill of the workforce, 
craftsmen, to provide the required assembly tolerances and meet the acceptable build quality. The 
aircraft manufacturing industry today still refers to the assembly personnel as fitters as this 
describes their function in the process to make components fit together in the assembly thereby 
making up for the components variability, non-conformance, to design specification.

10
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2.2 The Jig-Less Assembly Concept (JAC)

As mentioned in section 1.3 Jig-less Assembly Concept (JAC) gives its name to a collection of 
ideas whose objective is to rationalize the assembly process via a coordinated transfer of the 
tooling functions into the component design and manufacturing processes together with increased 
flexibility which is able to integrate and sustain a robust manufacturing system.

At this stage of the project, the contents and boundaries of jig-less assembly are not clearly 
defined. It is envisaged that a Jig-less Assembly Concept (JAC) will develop in its own right to 
embrace established design and manufacturing tools such as DFMA, QFD, FMEA, SPC, CAE 
and be sympathetic with a concurrent engineering philosophy. Many technologies and techniques 
are being tried and tested to measure their effectiveness to support a jig-less assembly 
environment. These can be roughly categorized into ‘mature’, established ideas which could be 
used now and ‘developing’ techniques which required further proving or greater adaptation to be 
of use. Finally the ‘blue-sky’ category, which includes ideas which may be a little far fetched, 
require greater research and development and therefore have less chance of being used. All of 
these techniques and ideas have potential for aiding the Jig-Less Assembly Concept, figure 2.2.1. 
The ‘House-of-JAC’, see fig. 2.2.1, shows some of the elements identified and their relationship 
to the underlying fundamentals, together with the system disturbances, noise, and the required 
deliverable, for a cost effective rationalized flexible assembly system.

As with the shipbuilding and automobile industries the aerospace industry has the unenviable 
position in manufacturing engineering with its requirement to produce a product in which the 
external form is a matter of functional importance as distinct from visual appeal. Manufacturing 
requirements for aircraft surface accuracy in terms of shape, steps and gaps are increasing as a 
result of customer requirements. The continual effort being made by designers to meet customer 
and market needs via superior performance at reduced cost imposes demands upon the aerospace 
manufacturing engineer in the attainment of accurate external profiles, and this remains together 
with mass and cost reduction the key design and production drivers. Ref. (7).

Fundamental understanding of the underlying science of the processes at play, deterministic, 
cause-and-effect analysis, were required when trying to remove or anticipate sources of error 
within the manufacturing/assembly system, in order to obtain a higher precision assembly. The 
functions of components and assemblies, together with their physical behaviour during the 
assembly process also needed, to be addressed. Present tooling and methods can often be seen as 
a ‘crutch’, for the manufacturing organization, in terms of product definition and engineering. Ref 
(8).

11
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SYSTEM NOISE

ASSEMBLY STRATEGY RATIONALIZATION
OF

ASSEMBLY PROCESS

Flyaway tooling Flexible tooling Classic Jig & Fixture

CAE Assy simulation
CAD/CAM Precision Eng.
F.E.A G D & T
CAPP SPC

Concurrent Eng. 
FMEA 
QFD 
DFMA/X 
Poka Yoke

Product definition Error budget Key characteristics 

Customer requirements

/ / / / / / / / /  /  /  / ' / / / / / / / ' / / / / / / /
SCIENCE KINEMATICS & MECHANICS ENGINEERING

MATERIAL SCIENCE METROLOGY
CAUSE & EFFECT FOUNDATIONS PHYSICS DYNAMICS

Figure 2.2.1 ‘House-of-JAC’

Rationalization of assembly implies that the efforts and investments are needed to improve 
assembled products quality and reduce their cost. Rationalization can be accomplished through a 
variety of engineering and management methods, including the development of new materials, 
undertaking time-and-motion studies, methods analysis and improvement, new manufacturing and 
joining techniques, product development and design, mechanization and automation. All of these 
and more will need to come together with the ultimate aim to provide components within an 
assembly features for their own location to each other. A greater understanding and appreciation 
of the working environment also needed to take into account the environment in which the jig-less 
concept may operate.

This design philosophy selects the materials to be used and hence dictates the manufacturing 
process/technologies to be adopted. These traditionally have had little consideration for 
manufacturing, especially final assembly and maintenance. To meet the key customer 
requirements, life-cycle cost, and cost of ownership there must be a balance of the drivers, taking 
into account performance, affordability and product specific quality requirements.
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These customer requirements have to be met by adopting a more integrated approach for which a 
prime area on which to focus is the final assembly stage. JAC can therefore be seen as an 
important catalysis for change management and technical cohesion in order to meet such a 
challenge.

The contents of JAC will develop, encompassing new and mature ideas, embracing management 
strategies, design tools, manufacturing processes, inspection techniques, assembly processes, 
reconfigurable/flexible tooling and assembly modeling, all under the umbrella of JAC, to form a 
viable strategic rationalization assembly alternative.

2.3 Jig-Less Assembly, current practice

Engineering good practice should always endeavour to optimize and improve existing systems and 
be part of the manufacturing engineers’ remit. Although no formal integrated robust Jig-Less 
Assembly systems are being used at present, the principles of a rationalized assembly which has 
the by-product of a reduction of assembly tooling can be seen in many examples. Many of the 
elements discussed within the Jig-less Assembly Concept, are being practiced today and some 
from the past.

A small selection of case studies are discussed below, which demonstrate various forms of the Jig- 
less Concepts, at work from the past and present.

2.3.1 The de Havilland Mosquito aircraft of 193 9, see appendix B, demonstrates the use
of minimum tooling requirements and a simplified assembly process, using cold mouldings on 
male concrete formers.This production process complimented the product design of a split 
fuselage very well and was made possible due to choice of the construction material, wood, the 
production requirements the available skilled labour and the prevailing political circumstances of 
WWII. The assembly process was relatively straightforward using little in the way of main 
assembly tooling, utilizing the internal bulkheads as a means to aid alignment of the two fuselage 
halves. This form of Fly-Away Tooling was used in 1939 ! The use of skilled labour was the key 
to ensuring a good quality product. Ref. (9).

De Havilland Mosquito, Split Fuselage DesignFigure 2.3.1
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Today’s manufacturers using glass/carbon composites, in their construction, utilize similar ideas 
and construction methods from the past. Manufacturers of low volume sports car manufacturers 
such as Lotus and TVR and specialized aircraft home build designs rely heavily upon skilled 
labour during the assembly stage of their products although together with the adaptable 
construction methods and materials this allows for greater flexibility in product changes, lead 
times and batch quantities.

2.3.2 Coming up to-date within aerospace, Eurofighter, Ref (10), is being developed with the 
aim of utilizing many of the JAC Concept techniques, see section 4.10 and appendix A(ii).

2.3.3 Construction of the Boeing 777 including sub-contractors from Japan, Kawasaki Heavy 
Industries, see 4.16.3, was a landmark product in many ways because of its design and 
construction methodology. The 777 was the first product in its class to use 100% digital product 
definitions (DPD). DPD means that all of the geometric definitions of parts and tools are 
incorporated in a digital format dataset and then becomes the sole primary datum definition stored 
as a database. This allows for digital pre-assembly, the elimination of physical mock-ups and 
allows for parallel design by all design functions working on the digital model. Component 
‘clash’ errors are thus eliminated during the detail design process. This has led to Hardware 
Variability Control (HVC), which emphasizes variation reduction of key areas of parts and 
assemblies to improve product primary functions through the use of product Key Characteristics 
(KC). Ref (11).

Using DPD, precision components may be manufactured using hole-to-hole technology for the 
assembly of large structural parts like the fuselage. So accurate are the mating parts, that 
assembly can take place without the addition of final assembly tooling. Temporary fasteners are 
used to keep fuselage sections together before being finally auto-riveted together.

Change, error and rework were reduced by 60%. Assembly quality was improved dramatically 
over previous models. In addition manufacturing systems integration through design-build teams 
has been raised to a new level making Concurrent Engineering a reality.

2.3.4 Short Brothers of Belfast, using Part-to-Part technology, have succeeded in eliminating 
much of the tooling required for the cabin door of the Bombardier Global Express aircraft. Again 
like the Boeing System, a digitized design (via CAD, CAM and CNC) facility is used in unison to 
produce complex components and mechanization which locate and reference themselves off each 
other. Ref (12).

2.3.5 On the Leaijet 45 and Canadair Regional Jet project ‘ Jomach’, a multipurpose Fuselage 
Panel Machining Fixture is used to CNC machine all the fuselage panels, drill location holes, 
allowing accurate pre-assembly before transfer to the ‘Gemcar Automatic drilling and riveting 
machine. Final assembly takes place in ‘Hovair’ trolleys which are used to transport the fuselage 
sections and mate sections together, thus eliminating cranage and providing a constant datum. Ref 
(13).

Shorts Brother’s use of Design Build Teams (DBT) to develop a CE environment, maximize Part- 
to-Part manufacturing opportunities, reduce overall tool Register and introduce optimal 
efficiencies in detail part and assembly tooling.

2.3.6 Flat pack furniture designs provide for the home D.I.Y self-assembly units sold by 
companies such as MFI and IKEA. These have demonstrated that through good and thoughtful
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design, products can be mass produced and the responsibility of final assembly can be eliminated 
from the manufacturer and passed on to the end user who requires only the minimum of fitting 
tools and skill to complete the build with no assembly tooling necessary, see appendix C.

Locating and fastening features have been identified and designed to have multi-role function. 
These features are accurately produced together with a shared datum for parts. Semi-Kinematic 
design principles are utilized when appropriate, keeping in mind the environment and assembly 
skill to be used.

The 1506 Bed, manufactured by Ikea, is a good example of Jig-less assembly, Fig. 2.3.2 . Tapers 
and draft angles are used to the best effect and the use of ‘mis-alignment5 captive nuts allows 
movement within the assembly until the ‘draw’ bolts are fully tightened.

!

Figure 2.3.2 Ekea 1506 Self-Assembly Bed

Looking at the detail of the bed head and tail board a wooden strip requires to be fixed to the top 
of each. This has been designed so that no fasteners require assembly tools. See appendix C.

The four dowels are fitted into the headboard together with four ‘fixing5 shorter metal pins. In 
the top strip four plain holes receive the wooden dowels and are complemented by four holes 
which receive barbed plastic plugs. The wooden dowels align the top strip with the headboard 
along its length, the metal pins being shorter then mate with the plastic plug, the metal pins and 
plug combination reduce any side force subjected to the locating wooden dowels allowing the 
wooden strip to remain secure whilst the glue on the wooden dowels cures. The assembler has 
only to roughly line up the dowels and push down with minimum force until the top strip is flush 
with the headboard top surface. Again these design features are multi-functional, aiding assembly, 
and also with provide the means of securing the components together.

These examples demonstrate the diversity of the applications and industries in which Jig-less 
Assembly ideas can and are being used.
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2.4 Developments in Jig-less Assembly

In response to a more competitive global market within the aerospace industries, together with 
the increased rising investments required to meet ever demanding customer requirements, the 
focus on industrial assembly over recent years has become paramount.

Partnerships and Collaborative enterprises have become commonplace to share resources and 
spread the cost together with associated technical commercial risk.

Research programmes and initiatives whose main objectives are to deliver a Jig-less Assembly 
package are confined to just a few. Although in line with the general interest in generic 
rationalization of the assembly process many industrial and academic developments have 
occurred. Technologies and methodologies which this project has identified, to support a Jig-less 
Assembly Concept, have made major advancements in their own right and demonstrate potential 
to make JAC a workable reality. Examples include the following:-

(i) The United Kingdom’s Innovative Manufacturing Initiative (IMI) programme have 
supported a Jig-less Aerospace Manufacturing (JAM) research project, to investigate the 
significant scientific, technological and economic issues of Jig-less Assembly in an 
aerospace manufacturing environment. The project involves the collaborative efforts of 
four divisions of British Aerospace, Short Brothers, four universities and the National 
Physical Laboratoiy all of whom are working towards the long term goal of eliminating 
product specific tooling for the assembly of large aerostructures. Ref (14).

(ii) Individual aerospace companies have also been pursuing their own Jig-less initiatives. 
For example, BAe Airbus with advanced design and manufacturing processes like the 
Low Voltage Electromagnetic Riveting (LVER) machine, digital assembly modeling for 
developing the large commercial aircraft A3XX. BAe Military are also developing 
numerous technologies and methods for the Eurofighter production. Ref (15).

(iii) Boeing have been involved with the Accurate Fuselage Assembly (AFA)/Fuselage for the 
747 and major improvement for production and assembly of the 777-200 airplane. Ref 
(16)

(iv) Short Brothers, Belfast, UK have made advancements with the Leaijet 45 fuselage and 
assembly systems for individual contract work. Ref (17).

(v) Lockheed Martin Aeronautical Systems (LMAS) have been responsible for producing the 
F-22 fighter and their engineering and manufacturing development (EMD) effort. Also 
involved jointly with Boeing, LMAS with the Joint Strike Fighter (JSF) program, 
concept demonstrators X-32 and X-35 aircraft. Ref (18)
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Massachusetts Institute of Technology (MIT) are heavily involved with generic assembly theory 
and application. Dr Daniel Whitney and associates work has provided a great source of data to 
the JAC effort. Joint Programmes include:-

Agile Manufacturing Project.
Lean Aircraft Initiative.
The Lean Aircraft Production Research Programme.
Lean Enterprise, Lockheed Martin.

These programmes have a common theme in that the Lean programmes aim to eliminate non­
value-added cost as opposed to the Agile programmes which try to develop manufacturing 
systems which are flexible to satisfy rapidly changing conditions, responsive to market conditions. 
Ref (19).

Within the generic assembly field several initiatives are on-going, for example, the Holonic 
Manufacturing Systems Project, part of the intelligent Manufacturing Systems (IMS) Programme, 
a Consortium of industry, university and government laboratories from Australia, Canada,
Europe, Japan and U.S.A.. The objective of this project is to develop, demonstrate and evaluate 
Holonic Technologies to improve flexibility, robustness and reconfigurability of Holonic handling 
systems in assembly. Ref (20).

Dr. Gary A. Gabriele as principle research investigator leads a team on the Integral Fastening 
Program (IFP), at the Rensselaer Polytechnic Institute. This programme is to develop the 
necessary technology to allow the design of integral attachment features (e.g. Snapfits) to advance 
from an art to an engineering science. Ref (21).

In the automotive fields one example which again demonstrates the global interest and 
participation to assembly and its associated disciplines is the International Motor Vehicle Program 
(IMVP) at MIT. A multi-discipline progamme involving many industries and research teams. Ref 
(22).

The IMVP is but one of the many research programmes under the umbrella of the Centre for 
Technology, Policy and Industrial Development (CTPID). The Centre is concerned with best 
practice techniques in manufacturing and product development as well as supply chain 
management and bench marking. Ref (23).

Several common themes run through each of these programmes and initiatives. The desire to gain 
an underlying knowledge base and develop a science to assembly within the whole of the 
manufacturing system by utilizing a lean, rationalized, manufacturing and product development 
methodologies. Functional systems which appear to be gaining favor are product development in 
terms of tailoring designs for manufacture and assembly systems (DFM/A) plus the use of feature 
based analysis like key characteristic (KC’S) methodology together with assembly process 
analysis and modeling.
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The output of these programmes and others at some level will have an impact upon the Jig-less 
Assembly becoming a working concept. The identification and choice how these various enabling 
technologies may be integrated and managed to produce a desired and robust Jig-less Assembly 
Concept.

2.5 JAC, potential deliverables

The potential deliverables for the successful implementation of a Jig-Less Assembly Concept are 
envisaged to be wide ranging throughout a manufacturing business.

Jig-Less Assembly Concept used as a catalyst for change management process thereby aiding and 
supporting a concurrent engineering approach, integrating the customer, product, design and 
manufacturing phases.

Whatever enabling techniques are employed major advancements can be achieved in tooling 
design and manufacturing processes just through the attention and subsequent development that 
they receive. Reduction in tooling together with optimized product design for assembly would aid 
automation, improving consistency of build and quality. This is already evident at BAeAirbus, 
Chester, with the introduction of the Low Voltage Electromagnet Riveting (LVER) machine, Ref. 
(24), removing manual assembly of wing stringers to skins.

Some of the specific benefits to the business are:

• Reduced volume of component concessions
• Greater environmental control at the manufacturing phase
• Early detection of component defects
• Reduction in design and tooling lead-times
• Reduction in tooling modifications
• Increase in assembly efficiency
• Improved product quality
• Reduction of factory space, due to tooling storage
• Meeting customer requirements first time
• Increase of by-products, quantifiable data, use to aid model of total manufacturing process.
• Receptive to product modifications, marketing & design increase confidence in design changes 

in mid life-cycle.
• Long term tooling cost reduction
• Optimized assembly, capacity increased, via bottleneck identification
• Manufacturing system noise detection and elimination improved
• Preventative maintenance planning optimized through increased system control
• Business change catalyst for further company integration supportive of Concurrent 

Engineering philosophy
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Reducing inflexible product specific tooling with adaptable flexible tooling system will allow the 
business to respond more effectively to the prevailing market forces, reducing lead times, 
improving the meeting of customer requirements and providing greater customer service 
hopefully leading to larger market share. Ref (25).

Efficiency in the assembly process and upstream activities will allow reduced design and 
development times or allow more time for further iterations to the current designs. Reductions in 
the life-cycle costs resulting from savings made, will benefit both the supplier and end user.

Although the British aerospace industry will be the main beneficiary of this work, initially, in time 
the transfer of the technology to other industries and manufacturers of structures could also 
provide them with ways in which to overcome technical and cost barriers. For example, ship 
builders, civil engineering projects, bridges and tunnels, and automotive industry, all have 
products and systems which should be receptive to JAC.
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Chapter 3

THE ASSEMBLY PROCESS : AS - IS

3.1 Introduction

Assembly is one of the most important manufacturing processes. Assembly constitutes a 
production bottleneck in many fields especially within the aerospace industry, Ref. (26). The best 
way to eliminate the problem is to remove all the assembly operations from product production. 
That is the so-called “the best assembly is no assembly” method Ref. (27). This is obviously not 
possible with such a complex product as an aircraft. When planning the total assembly process, 
the planner should “outline the nature and the succession of operations necessary to assemble the 
product”, Ref (28). These operations describe all the information needed in the assembly process; 
including the sequence of operations, the fixturing method, etc. Assembly planning is an 
integrated consideration of the product process and production system.

Gaining an insight and understanding of the underlying principles and issues regarding the generic 
assembly process is a fundamental requirement to progress towards a jig-less environment.

The economic significance of assembly within manufactured goods cannot be ignored. Assembly 
of manufactured goods accounts for over 50% of total production time, figure 3.1.1 and 20% of 
the total unit production cost figure 3.1.2. Typically, about one-third of a manufacturing 
company’s labour is involved in assembly tasks.
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Observations have been made from recent statistical surveys, such as OECD 1988-94, Ref.(29), 
as indicated below: -

Countries with a relatively larger production volume tend also to have a relatively higher 
percentage of assembly.

Other production Assembly operations

47% 53%

All other -  feeding, 
handling, supervision, 
adjustment, inspection

50%H  -

Figure 3.1.1 Total time in production

The percentage of assembly in total value-added is higher than the percentage of total 
production, indicating a higher relative value-added by sectors with assembled products.

The share of employment in assembly is consistently, similar to the percentage of value- 
added by assembly industries.

Materials and other production 

80%
Assembly

20%

Support including 
quality management, 
design, facility, etc.

40%

Setup* Intermediate
assembly

24%

Final assembly

24%12%

Total unit production costFigure 3.1.2
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These facts indicate the relative importance of assembly in terms of time and cost of assembled 
products. They also point to the potential savings that can be generated by efforts to understand 
and improve assembly technologies and systems.

Since assembly, especially final assembly, within an industrial context of the manufacturing system 
is the result of an accumulation of all that precedes it. Therefore, every aspect of the assembly 
process will be determined and affected by the customer requirement to marketing strategy, 
product design, primary and secondary manufacturing processes employed on components, 
finishing techniques through to assembly system process control.

Jig-less tooling concepts will need to be addressed by each element in the manufacturing system at 
some point. The manufacturing system requires to consistently be rationalized and to be robust in 
its operation, because of the individual characteristics associated with each product within its 
manufacturing system. The work undertaken in this research project has required:-

(i) Scoping the issues, constraints and behaviour of an assembly its components and 
processes employed, provided a greater understanding of the fundamentals at play. 
Individual assembly scenarios have demonstrated their own particular concepts and 
characteristics.

(ii) Using this knowledge appropriate strategies supported by enabling techniques were 
identified to achieve the required result within a jig-less environment.

3.2 Assembly

• Definition of a generic industrial assembly:

through design, a minimum number of selected components are mated to form a geometric 
entity which possess a functional synergy to address a specific need or task which cannot be 
achieved by any other means within a defined quality and economic framework.

Peter Snelling, 2000.

• Definition of the assembly process:

the aggregation of all appropriate processes by which various parts and sub-assemblies are 
built together to form a complete, geometrically designed assembly or product either by an 
individual, batch or a continuous process.

Shimon Y. Nof, 1997, Ref.(30).
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With the above fundamentals in mind the relationship of the product, materials, components, 
. manufacturing processes, assembly process and associated tooling must be examined and 

understood.

Assembly consists of more than simply joining parts together. Many activities must occur to 
support part mating. In addition, assembly itself may be hierarchical, in which assemblies are 
joined to assemblies, Ref. (31).

The main activities of generic assembly are:-

Marshalling parts in the correct quantity and sequence.
Transporting parts and partially assembled items.
Presenting parts or assemblies to the assembly work area.
Mating parts or assemblies to other assemblies.
Inspecting to confirm correct assembly.
Testing to confirm correct function.
Documentation of the process operation.

Assembly is part of the production system. Industrially produced final products consist mainly of 
several individual parts and sub-assemblies that have mostly been manufactured at different times, 
possibly in separate locations.

Assembly tasks thus result from the requirement to build together certain individual part sub- 
assemblies and substances such as lubricants and adhesives into final assemblies of higher 
complexity in a given quantity and within a given time period. Assembly represents a diverse 
cross-section of the problems encountered within the whole of the manufacturing system, with 
different assembly activities and processes being performed in various branches of industry.

The assembly or assemblies must achieve the designed functional and aesthetic criteria via the 
assemblies’ constitutive parts, with respect to the set boundaries of quality and cost. Thus the 
assembly is required to function to the desired effect as designed, and any deviation of the 
assembly compared to the design specification will compromise the intended performance of the 
product. The majority of industrial products consist of an assembly in which very few are one 
piece or monolithic in nature.

An example of a complex assembly would be a gearbox, consisting of a casing usually produced 
from the primary manufacturing process of casting, with secondary manufacture by being 
machined as appropriate. Rotating internal gears fixed to spindles mesh to provide a mechanical 
system which modifies input speed and torque accordingly.
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An aircraft will consist of the cockpit, fuselage, the central body, wings and tail assembly. Each 
assembly can be broken down into sub-assemblies which can be further broken down into the 
individual components and materials.

Industrial assembly is distinguished from non-industrial assembly, i.e., DIY, hobbies etc, due to 
their economic demands. Its goals of efficiency, productivity and cost-effectiveness will be 
paramount to add value to any commercial enterprise.

Industrial assembly can be taken to mean repetitive assembly in either one off (similar product), 
batch (small quantity) or mass production (high volume). Parts and assembly actions can be 
optimized, because of their nature of repetition. The areas of method study and time study came 
about from the mechanized growth of industry where the rationalization of a process brought that 
particular manufacturing system closer to its optimum in that given time period. Ref. (32).

Industrial assembly takes an integrated approach to the:-

Selection and design of the appropriate assembly method.

Design and planning of products for assembly.

Assembly techniques.

Assembly system planning and operation.

As opposed to a construction site, ship building and facility construction which have their own 
particular issues and constraints, the aerospace industry (airplane construction) is developing 
more flexible and automated production methods. These industries span both ends of the 
manufacturing volume spectrum. Lessons can be learnt and ideas taken from all industries to aid 
in the quest for improving any one particular product or manufacturing system.

By contrast with primary and secondary manufacturing processes, assembly is relatively poorly 
understood. This is mainly due to the assembly tasks being traditionally carried out by human 
operation. The human operator being extremely flexible and efficient overall in his/her capacity to 
successfully complete complex assembly tasks. With experience able to impart quality checks via 
in-process inspection and adjustments as required, Ref (33).

A process model for assembly needs to describe how parts mate, what requirements for successful 
assembly are, how many parts are damaged by assembly and to take into account the internal and 
external disturbances, noise, appropriate to the assembly system. Beyond models of individual 
part mates lie models of groups of parts, including assembly sequence options, jigging and 
fixturing methods, tolerancing of assemblies, and implications for quality control. Ref. (34).
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To achieve a substantial reduction in assembly tooling and replace existing tooling with 
automation and/or with jig-less techniques one cannot proceed by simply mimicking what people 
do, because since current assembly tooling design and operation is a ‘black-art’ and successful 
implementation is achieved via experience and try-and-error. Therefore, a model of the task can 
be invaluable in understanding the complex environment of the assembly process, Ref. (3 5).

To analyze and thus gain an understanding of the function of the assembly process together with 
the assembly tooling the use of system control theory to model the process can give an insight to 
the mechanisms at play.

using a holistic approach to design, manufacture and assembly process.

the use of a deterministic and/or stochastic approach to determine cause and effect.

identification of the parameters and variables involved.

determination of the complex behaviour of the assembly system.

identification of areas and subsets of linear, non-linear behaviour, static and dynamic 
behaviour within the assembly and the process methodology.

System noise, internal and external disturbances, see figure 3.2.2, result in producing errors, 
steady-state error, within the final assembly.

This system noise forces the assembly process and thus the final product to deviate from its 
designed specification. To ensure that the final assembly is to specification and thus the assembly 
process is in control a closed loop system is required and the feedback loop is provided by the 
experience of an assembly fitter, operator and/or the use of physical jigs and fixtures.

Therefore, implicit within the existing tooling is the feedback loop within the assembly system, 
figure 3.2.2, used as a comparator to the design specification, to off-set system noise and provide 
a steady-state to the assembly process.
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DISTURBANCE / SYSTEM NOISE

ASSEMBLY
PROCESS

DESIGN ASSEMBLY SPEC 

+  COMPONENTS

FINISHED

ASSEMBLY

JIG & FIXTURES 
OR

JIG-LESS TECHNIQUE 
OR

MANUAL FITTER

Figure 3.2.2 Generic Assembly System - Implicit Closed Loop via Tooling/Fitter

Removal of the assembly tooling and the feedback loop is lost, resulting in an open loop assembly 
system which can only be brought under control by the intervention of adjustment, via an increase 
of skilled labour. Therefore the steady-state error, assembly quality, of the assembly process is 
determined by the performance of the tooling and operation of the assembly process. Any Jig- 
Less tooling technique must provide the feedback loop in the system and be robust in the presence 
of system noise at the transient response state, assembly process, taking appropriate action, 
reactive when required.

3.2.1 Interchangability

Components which may be assembled in the field fall under two distinct classifications: those 
which are replaceable and those which are interchangeable. Compliance with interchangeability or 
replaceability requirements is normally contractually guaranteed to the customer by the prime 
contractor.

Interchangeability is a term used to describe a functional characteristic applied to a component or 
sub-assembly whilst in its working environment which allows it to be disassembled and replaced 
or exchanged for another random production copy of itself without requiring to be specially fitted, 
modifications to itself or its mating components, without compromising the performance of the 
assembly or component. Ref. (36).
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Replaceable subassemblies and components permit a minimum of drilling, trimming, and fitting in 
the field. Interchangeable items must fit within the tolerance specified without further alteration 
of any kind. Commercial and Military customer requirements are ever increasing the I.C. Y 
component requirement.

Five common assembly strategies that provide varying degrees of interchangability are, Ref. (37);

1. Interchangable assembly

2. Unit assembly

3. Selective assembly

4. Adjustment at assembly

5. Manufacture to suit

With higher quality required from the product this will place higher demands upon the 
manufacturing processes and the Jig-Less assembly process.

3.2.2 Assembly Variability

A typical assembly process is composed of many steps and parts, each of which can contribute to 
the total variation in the final product. Sources of variation are varied and can interact, resulting 
in complex analysis problems. Sources of variation can be attributed to system noise, 
disturbances and can take many forms internal and external to the manufacturing process and 
assembled product, Ref. (38).

The source of most rejection and rework in the assembly of aircraft is variation. Variation in 
nominal design, in the fabricated detail parts, in the assembly tooling, in an uncontrolled working 
environment and in assembly procedures all lead to parts that do not fit on assembly, Ref. (3 9).

Figure 3.2.2.1 shows a summary of these major causes of assembly problems in the aerospace 
industry, Ref. (40).
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Figure 3.2.2.1 Source of assembly errors - Shalon, 1992, Ref. (40).

Among the many sources of assembly errors, thermal deformation and geometric errors are 
traditionally known as key contributors. Geometric errors are caused by the inaccuracy of 
machined parts, misalignment of parts and improper assembly.

Temperature control within the assembly process environment will become a major factor in the 
quality of the finished assembly. The source of the manufactured components will vary and, 
therefore, not uniformly controlled, if no allowance is made for thermal expansion and 
contraction. Key features, especially if using hole-to-hole assembly methodology will result in 
major assembly difficulties when the components are brought together at the assembly site. 
Today’s aircraft construction uses different materials, carbon fibre composite, aluminium alloys, 
titanium alloys, steels, in numerous sections and shapes, all with different coefficients of 
expansion.

Approximate calculations can be made for linear expansion but for complex components and 
assemblies these calculations would require extensive finite element analysis, F.E. A., to predict 
the expansions. As well move to higher precision component assemblies the consequences of 
these thermal induced errors at the component manufacture stage and the assembly stage needs to 
be understood and addressed before jig-less assembly can be contemplated.
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Typical assembly problems:-

tolerance stack-up - all parts are within allocated tolerance but the stack-up causes 
the assembly to be out of tolerance; in this case tolerances are allocated incorrectly.

design problem - part geometric definition is incorrect; e.g., parts inadvertently 
overlap, features do not align, tolerance allocation is incorrect.

part quality problem - a part is manufactured out of allocated tolerance.

assembly process problem - the part sequence or one step in the process causes a 
problem; e.g., environmental effects like heat, vibration, etc., or parts are located 
incorrectly in fixtures.

tooling or fixture problem - the locating feature of the tool is out of position or worn, the 
fixture is malfunctioning, or the fixture was designed incorrectly.

Variation causes rework. Parts that do not fit on assembly must be hand-formed by skilled 
assembly mechanics into the correct configuration required by the assembly tools.

Typical forms of rework include: shimming (addition of material to compensate for gaps), 
grinding (elimination of material to compensate for interference), trimming and over-sizing 
fasteners (compensating for misaligned or poorly-drilled holes). The effects of variation require 
assembly mechanics to spend non-value-added time clamping (using everything from finger 
pressure to hydraulic clamps), strapping, hammering, filing, and hand forming parts into their 
designed configuration. Ref.(41).

Rework has may adverse effects:-

Added assembly cost. In-process modification to parts to fit assembly structure, to 
highly skilled expensive labour required. Variation in sub-assemblies must be 
accommodated at the assembly level. Interchangability of parts and sub-assemblies is 
compromised.

Added administrative costs.

Increase part inventory.

Increase tool inventory.

Variable assembly times.

Variable process flows.
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Reduced product quality, the variable manner in which aerospace structures are 
assembled ensures that the product will not meet design specification, with incorrect 
steps and gaps.

Residual stresses. Restraining detail parts prior to fastening introduces stresses into 
the structure which degrade fatigue life. Structures assembled with such clamping 
techniques, tend to randomly ‘move’ in unwanted configurations once released from 
the assembly tools, creating downstream assembly process problems.

To reduce variation, analytical techniques have been extensively used in a wide range of problems, 
Ref.(42). Simulating assembly processes involving flexible and rigid parts, combining elastic and 
statistical analysis, to minimize total variation involving design and manufacturing processes, 
Ref.(43).

Importantly, variation in detail parts is the primary cause of variation in assembly procedures and 
in assembly tools. Variation in assembly procedures are only required if detail parts do not fit and 
the fitter must adjust and rectify as required the assembly process. Variations from preferred 
assembly processes are caused by inconsistent variable parts.

Assembly tooling must accommodate detail part variation within a certain range. If parts of the 
assembly are ‘perfect’ the necessity of complex assembly tooling would be drastically reduced. 
Ref. (44).

Assembly tooling itself cannot impart quality into the assembly process if inaccurate components 
are used. The components assembly process capabilities must be matched accordingly.

Therefore, any Jig-Less assembly process must take into account detail part variation to keep 
control of the assembly process.

3.3 Assembly Tooling Systems

Assembly tooling follows the chosen assembly process and takes account of the quantities 
involved. Therefore, it can be divided into automated or manual systems. Manual assembly 
differs widely from automatic assembly due to the differences in ability between human operators 
and the mechanical methods used for assembly. An operation that is easy for an operator to 
perform might be impossible for a special-purpose workhead or robot. Ref. (45).

In manual assembly, the tools required are generally simpler and less expensive than those 
employed on automatic assembly machines. Manual assembly systems also have considerable 
flexibility and adaptability. Sometimes it will be economical to provide the assembly operator 
with mechanical assistance in order to reduce the assembly time.
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Assembly tooling for manual operations will require careful consideration o f ergonomics, 
problems with repetitive operations causing poor assembly performance, reduced product quality, 
and injuries must be taken into account. The selection and choice o f assembly system, normally 
lies with economics, quantity, period o f production, pay-back period, break-even point, etc.. 
Special cases due to extreme working environments and physical size o f the product require a 
different approach.

In the early stages o f tooling the design product, planned assembly process should be well thought 
out calling upon all resident production experience. Product design, quality, shop supervision, 
safety and other elements should provide an input to the decision making process.

Figure 3.3.1 BAe Airbus Wing-Box

Between traditional manual assembly tooling and automated assembly, is robotic assembly which 
requires the designing o f workholding device to be more flexible (i.e., able to accommodate more 
than one part or able to be quickly changed). Flexible workholders are a critical element in the 
efficient changing o f manufacturing processes, cells, both manned and unmanned. For the cell to 
be flexible, workholding devices should be able to accommodate all the parts within the ‘family o f 
parts’. This design requirement has added significantly to the complexity o f conventional jig and 
fixture design. Design studies and systems for the generation o f jig and fixture configuration 
design help to alleviate these problems, Ref. (46).

BAe Airbus, Chester and Filton, currently manufacture the wings for the Airbus family o f aircraft, 
see figure 3.3.1, and various sub-assembly and final assembly tooling systems are in use. A series 
o f sub-assembly jigs which provide component assemblies such as leading edge, trailing edge and 
fixed rod inner leading edge; these go together as a final assembly with the wing box assembly.
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3.3.1 Function and Classification

In the conventional method of fixture design, tool designers rely on their experience and intuition 
to design single-purpose fixtures for specific machining operations, often using a trial-and-error 
method until the workholders perform satisfactorily. Of course, these designers should calculate 
the clamping forces or stress distributions in the fixturing elements to determine the loads that will 
deform the fixtures or the workpieces elastically or plastically. In the design of the workholding 
devices, two primary functions must be considered: locating and clamping. Locating refers to 
orienting and positioning the part in the machine tool with respect to the cutting tools to achieve 
the required specifications. Clamping refers to holding and maintaining the part in that location 
during the operations. Ref.(47).

Dimensions are of two types: size and location. Size dimensions denote the size of geometrical 
shapes - holes, cubes, slots, of which objects are composed. Location dimensions, on the other 
hand, determine the position or location of these geometrical shapes with respect to each other. 
Thus jigs accomplish the layout automatically.

Design criteria for generic assembly tooling meet the functions of a fixture, locating, holding and 
clamping. Meeting all the design criteria for workholders is impossible and compromise is 
inevitable. Some ‘ideal’ functional requirements for jigs and fixtures are given below:-

- Positive Location

A fixture must, above all else, hold the workpiece precisely in space to suppress each of 6 
degrees of freedom; e.g., linear movement along the X, Y, and Z axes and rotational movement 
about each axis.

- Repeatability

Identical workpieces should be placed by the workholder in precisely the location on repeated 
loading and unloading cycles. It should be impossible to load the workpiece incorrectly. This is 
called “fool proofing” the jig or fixture.

- Adequate Clamping Forces

The workholder must hold the workpiece against the forces of gravity, centrifugal forces, inertial 
forces, and cutting forces. Milling and broaching operations, in particular, tend to pull the 
workpiece out of the fixture, and the designer must calculate these machining forces against the 
fixture’s holding capacity. The device must be rigid.

32



CRANFIELD UNIVERSITY CHAPTER 3

- Reliability

The clamping forces must be maintained during machine operation every time the device is used. 
The mechanism must be easy to maintain and lubricate.

- Ruggedness

Workholders usually receive more punishment during the loading and unloading cycle than during 
the machining operation. The device must resist impact and abrasion for at least the life of the 
job. Elements of a device that are subject to damage and wear should be easily replaceable.

- Design and Construction Ease

Workholders should use standard elements as much as possible to allow the engineer to 
concentrate on function rather than on construction details. Modular fixtures epitomize this 
design rule as the entire workholder can be made from standard elements, permitting a bolt- 
together approach for substantial time and cost savings over custom workholders.

- Low Profile

Worksholder elements must be clear of the cutting tool path. Designing lugs on the part for 
clamping can simplify the fixture and allow for proper tool clearance.

- Workpiece Accommodation

Surface contours of castings or forging vary from one part to the next. The device should 
tolerate these variations without sacrificing positive location or other design objectives.

- Ergonomics and Safety

Clamps should be selected and positioned to eliminate pinch points and facilitate ease of 
operation. The workholder elements should not obstruct the loading or unloading of work pieces. 
In manual operations, the operator should not have to reach past the tool to load or unload parts. 
A rule sometimes used is that the operator can repeatedly exert a force of 30 to 401b to open or 
close a clamp but greater forces than this can cause ergonomic problems.

- Freedom from Part Distortion

Parts being machined can be distorted by gravity, the machining forces, or the clamping forces. 
Once clamped into the device, the part must be unstressed or, at least, undistorted. Otherwise, 
the newly machined surfaces take on any distortions caused by the clamping forces.
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- Flexibility

The workholding device should be designed so that it can be quickly exchanged and/or so that it 
can locate and restrain more than one type (design) of part. Many different schemes are being 
proposed to provide workholder flexibility: Modular vice fixturing, programmable clamps using 
air-activated plungers, part encapsulation with a low-melting-point alloy, and NC-controlled 
clamping machines are some of the more recently developed systems. Despite their flexibility 
these clamping systems have some significant drawbacks. They are expensive, and the individual 
systems may not integrate well into individual machine tools. Ref. (48).

In generic terms fixturing hardware can be classified in several generic ways, figure 3.3.1.1 
illustrates.

InspectionAssembly Stam pingMachining Welding Other

Fixed FixturesTravelling Fixtures

Workholding Devices

Figure 3.3.1.1 Fixture Classification

Fixturing hardware can be classified in several ways such as (1) the fixture may travel or remain 
with the workstation, (2) the fixture may be reused and may conform to workpieces with complex 
geometry; and (3) the fixture may vary with specific applications.

Mobility of the fixture can be divided into fixed or travelling. A pallet is a travelling fixture that is 
transferred, manually or automatically, from one workstation to another while the part is 
permanently held against the fixture. Many flexible machining systems use this approach. These 
pallets can be expensive to design and keep in service once they are designed. If the part is 
transferred manually or automatically from one workstation to another, but the fixture is 
permanently mounted on the workstation table, this is called a fixed fixture. This is usually the 
approach taken with manual machining and a number of transfer line systems.
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In addition to their mobility, fixtures can be classified based on their adaptability to different parts. 
While the design goal is the ability to conform to any geometry and be able to handle lot sizes 
from one to several million units, the three classifications discussed below are more common.

Dedicated fixtures

Modular fixtures

Flexible fixtures

Fixtures, particularly dedicated ones, have traditionally been classified by application, as the 
bottom tier. But it should serve as a reminder that when it is possible to use the same fixture, or 
at least the same fixture design methodology, much time, effort, and cost can be saved by trying 
to develop a unified approach to these important manufacturing design problems, Ref. (49).

Assembly jigs and fixtures usually must allow for the introduction of several component parts and 
the use of some type of fastening equipment, such as reveting or welding. Such jig and fixtures 
are used in the aircraft and automobile industries.

Long experience in airframe manufacture has brought about the standardization of certain types 
or classes of assembly fixtures. Airframe size and shape will vary, but for production, every 
airframe must be divided into small segments which can be conveniently fabricated. The segments 
or subassemblies are in turn divided into detail parts. The assembly fixture positions, locates, and 
clamps the individual parts or subassemblies while they are being fastened together. The first 
problem is the accurate and convenient positioning of the parts. The second problem is 
positioning them in a manner that will permit the fitters to fasten them together. The required 
shape of the subassembly determines the position of the detail parts and thereby influences the 
type of assembly fixture selected, Ref. (50).

Five general classes or types of assembly fixtures are common to all airframe manufacture. They 
are (1) table-type fixtures, (2) picture-frame-type fixtures, (3) double picture-frame or box-type 
fixtures, (4) the large rectangular box-type structures that encompass large sections for final 
assembly, and (5) nest-type fixtures. Fixtures of the first three classes are constructed in 
accordance with standards except for the detail tooling unique to the airframe to be built.
Fixtures of the last two classes do not generally have a degree of similarity that will permit 
complete standardization. Standards will usually, however, prescribe the tool material, the 
structural section, the joining method, and all purchased components. Ref.(51).

Many fixtures have characteristics of more than one of the above types. The case study, see 
section 6.3.3, the 'Bathtub5 stage (1) shows an assembly requiring precise fixturing in two planes, 
using box-type fixture together with nesting characteristics.
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A final-assembly tool or fixture positions, locates, and clamps individual workpieces, 
subassemblies, and major assemblies while they are being joined to form the final product. Final- 
assembly tooling may by convention be extended to include all fixtures and tooling in a designated 
final-assembly area. In this broad connotation it may also include the large rectangular box-type 
fuselage mating fixtures described as subassembly tooling.

With a low production volume, the segmentation of the aircraft will not be carried to the extreme 
lengths justified by mass production. Although the same number of detail parts will be assembled 
into the end product, a greater number of parts will be joined in any one assembly fixture. Fewer 
subassemblies will exist as entities, and consequently fewer fixtures will be required. In these 
circumstances, the final-assembly area may well include tools, fixtures, and production sequences 
which would clearly be defined as subassembly tooling in the same or another plant which was 
building the same end product at a high production rate. Ref.(52).

3.3.2 Strengths, weaknesses & capability

Traditionally the manufacture of complete aircraft and aerostructure components, both in civil and 
military programmes relies on the use of fixed tooling. The tooling is designed and manufactured 
specifically for individual product types and is commonly known as product specific tooling. Ref 
(53).

The functions performed by jigs include simply holding parts to retain their shape, locating parts 
for drilling and controlling tolerances in the build of structures. It is not economic to machine 
components to such tight tolerances that they fit together exactly. Jigs and fixtures are 
inadvertently used as comparator devices, gauging the quality of the components during the 
assembly process in a qualitatively way, GO and NO-GO gauging. This lends itself to a rough-cut 
means of quality control but cannot provide quantitative data for future analysis and feedback,
Ref. (54).

This approach has advantages in terms of product consistency, necessary for interchangeability 
(ICY) requirements for spares applications, for the possibility to design retrofit modifications 
subsequent to aircraft delivery and it also produces a high quality product.

However the associated disadvantages include the following:-

High non-recurring costs at the start of a programme. Tooling spend is made far in 
advance of any revenue subsequently generated by the project and this has an 
important effect on cash flow and interest charges for the business.

Long lead times.

Inflexible to major developments to an existing product type.

Cannot respond rapidly to increases in production rates.
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Currently if there is a need to increase production over and above the capacity of the existing 
tooling capabilities the answer is to introduce rate tooling, i.e., multiple tools, another set of tools. 
Because of the uncertainty in present day markets and long lead times to acquire a new set of 
tools this can be a risky and expensive venture. There are examples in the industry where tooling 
has been ordered to meet a need for increased production 2-3 years in advance and when, due to 
world economic factors (outside the control of aircraft companies), orders and options have been 
cancelled. What remains is expensive surplus scrap metal which either has to be stored or 
disposed of. Ref. (55).

Previous studies and observations have been made at BAe Airbus, Ref.(56), Chester with regards 
to the strengths and weaknesses of the current wing build philosophy. The Wing-box, Stage 01 
jigs, see figure 3.3.2.1, at Chester have a major influence over the assembly quality of the finished 
wing box and have highlighted the following strong areas in the tooling design: -

(i) Strengths

The design of wing jigs have been subject to much slower rates of development than 
for the aircraft assemblies produced within them. This has resulted in jig technology 
being mature and well tested.

The robust nature of the jig structure has made possible long wing assembly production 
runs, indeed the first Airbus wing assembly fixtures for the A300 Airbus were 
commissioned in 1970 and are still in use.

It has been possible to manufacture more than one type of wing box in the same 
assembly fixtures, e.g. the wing boxes for the A330 and the A340 are produced in the 
same assembly fixtures, as are the wing boxes for the A320 and A321. It must be pointed 
out that the overall dimensional sizes of these wing boxes are essentially common, 
however, the lack of commonality of detail parts and assemblies has required the 
provision of extensive fool-proofing facilities.

The ability to manufacture a complete wing box within the Stage 01 jig has resulted 
in the ability to link the build quality of the sub-assembly jigs to a common standard.

The ability to access both sides of the wing box simultaneously has proved to be a major 
asset in reducing wing build cycle time.

On nearing completion of the product life cycle, it has proved possible to utilize the 
major components of the Stage 01 jigs to manufacture a new Airbus variant; all but 
two of the wing assembly fixtures used to produce the A320 were previously A3 00 
or A310 assembly fixtures.
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Figure 3.3.2.1 Stage 01 Jig & Wing-Box Assembly

The assembly fixtures do have some major drawbacks which must be addressed by the jig-less 
tooling concept these include: -

(ii) Weaknesses

The wing assembly fixtures are a massive capital investment, with long pay back 
periods.

The assembly fixtures are dedicated to one or two major aircraft variants, it being too 
expensive to continually convert the fixtures for multiple variant build. Thus when an 
aircraft program contracts, it is likely that the assembly fixtures will be under-utilized, 
extending the pay back period.

The fixtures in use at present have been used for long production runs, they would prove 
to be too expensive for use on short production runs, as happened for the Concorde 
programme.

The tight build tolerance used on aircraft assemblies requires the frequent calibration 
of tooling to ensure the required accuracy. This recertification process is proving 
difficult and costly, as it was not fully appreciated as a requirement during the design 
process.

The use of aluminium tooling slabs to control thermal expansion has proved 
unsuccessful for the following reasons:-

a) The thermal expansion rate of the aluminium used in the expansion slabs, although closer
to that of the aircraft components is still not exactly the same.
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b) The aluminium slabs connect to the steel support structure, which acts as a very effective 
heat sink. This results in a time lag between the expansion of the aircraft components and 
the tooling. This time lag has been measured to be in the order of hours rather than 
minutes.

c) The glass roof fitted to the factory allows sunlight to heat front spar assemblies in the 
afternoon. Whilst the leading edge is expanding, the trailing edge is shaded by the staging 
around the jig, resulting in differential expansion between front and rear spars. When the 
sun is low in the sky, it is possible, for example, for a Port wing jig to provide shade for its 
associated Starboard jig, resulting in different thermal expansions for a given ambient 
temperature rise.

The design of the jig does not facilitate measurement of the wing within the assembly 
jig. The use of slips to position assembly components, requires them to be simply “go” 
gauges, i.e. at the lowest production tolerance, however, frequently slips are manufactured 
to the nominal component requirements, which results in misplacement of components 
which are at the maximum production tolerance. Thus the slip cannot provide a 
measurement of the actual location of the component, only the information that the 
component lies within a certain positional range.

Optical measurement within the jig is proving to be almost impossible, since many of 
the datum pads and sight lines used during the assembly of the wing jig are later 
obscured by the wing jig staging. The staging itself is also not stable enough to 
support the theodolites required for optical measurement, resulting in corruption of 
the datum plan.

The use of sensors mounted on the jig for measurement purposes is proving difficult, 
since the unpredictability of the differential expansion occurring between the jig on to 
which the sensors are mounted and the components result in lack of confidence in the 
output readings from the sensors.

The practice of modifying existing jigs to build a new aircraft variant has resulted in 
several design standards for each aircraft variant, for the A320 Stage 01 jigs, there 
are three completely different versions of assembly jig design. This makes modification to 
the tooling veiy difficult since the designer must asses the impact of the design change on 
each particular variant and it is all too easy for the designer to miss a particular standard, 
since all of the different designs have the same tool number.

The practice of separate jig assembly and optic, line-of-sight, drawings results in poor 
cross-referencing between each drawing. It is, therefore, possible for the designer to 
delete or modify components which destroy the optical integrity of the jig, without 
changing the optical drawing standard. This will only become apparent when optical 
recertification of the jig is attempted, with consequent need for urgent, expensive design 
modifications.
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The limitations of measuring the wing box within the assembly fixture result in 
measurement of the wing being delayed until it is located in the horizontal plane in the 
Stage 03 area. The wing box is structurally complete by the time it reaches Stage 03, 
making it very expensive and impracticable to correct any defects highlighted by 
measurements of the wing box.

Wing boxes produced in the Stage 01 jig frequently require concession action to correct 
assembly problems created within jig. The problems of unacceptable wing twist, 
incorrectly located engine pylon pick-ups and spoiler hinge line problems result in 
complaints from both the other European partners and the final customer.

Product designers in the past have concentrated their efforts on meeting the primary functions of 
the product and past downstream the way in which the product would be manufactured and 
assembled to the production engineers. This has led to a reliance and faith in the assembly process 
and its tooling to make up for the short comings in product design for manufacture and assembly.

Removal of the present physical tooling exposes the assembly and manufacturing processes to its 
strengths and weaknesses. Jig-Less assembly must fulfill these inherent characteristics plus the 
addition roles to justify the investment.

3.3.3 Kinematic considerations

Kinematic design is generally applied, as far as practicable, to machine tools, jigs and fixtures.

The basic concept of kinematics states that the ability of a body to move freely in all modes and 
directions may be resolved into components of three translation axes, together with a rotation 
about each of these axes, and six and not more than six constraints in the correct positions are 
necessary to define fully the position of the rigid body with respect to a fixed frame of reference. 
Pure kinematic design demands that these constraints should be points of contact. The important 
aspect of fixturing is the process of locating and supporting a part in three-dimensional space. As 
figure 3.3.3.1 shows, a part, prismatic or rotational, has 12 degrees of freedom, six of which are 
translational, and six which are rotational. Ref. (57). In practice, point contact is impossible with 
heavily loaded structures. In these circumstances, if kinematic principles are to be applied, 
recourse is frequently made to ‘semi-kinematic’ design in which point contacts are substituted for 
‘area’ contacts. Care must also be taken to provide a force to maintain the parts in contact. This 
force is known as a closure. Closure may very occasionally take the form of the component, 
assembly or jig due to it’s weight. Ideally this closure should be applied through one point but in 
practice this is not always possible.

With kinematic design, each constraint is a simple point contact which takes away one degree of 
freedom. High accuracy of function can be obtained with the minimum of tooling and without 
specially skilled workmanship or close dimensional limits. Where a design departs from kinematic 
principles and redundant constraints are applied, the constraints are known as fitted constraints. 
To employ such methods, location of such features require great accuracy in the manufacture and 
deployment of tight working tolerances to achieve a successful outcome.
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Figure 3.3.3.1 Degrees of Freedom for Prismatic & Cylindrical Part

Good fixture design adopts kinematic design principles as far as possible. If a component is 
secured on a fixture which includes a redundant constraint, the position of the component cannot 
be fully defined unless the fixture and the component are geometrically very accurate on all their 
respective location surfaces. If inaccuracy exists unwanted movement will occur. For this reason 
fixtures which adhere strictly to kinematic design theory are frequently used to locate inaccurate 
components or assemblies such as rough castings for machining operations. The support points 
(constraints) are usually in the form of hemisperically tipped support studs and closure is applied 
to hold to component/assembly in place. To prevent damage via point contact on finished 
surfaces location would, therefore, employ either semi-kinematic or fitted constraints, by location 
applied on surfaces of a substantial area, rather than on points. Ref. (58).

Kinematic design is of great importance in the design of a new generation of tooling and 
assembly of components which will be required to provide flexible and cost effective solutions for 
the minimum required assembly tooling used with JAC.

This is shown in latest research being carried out at Salford University by Kerr and O’Reilly, 
Ref.(59). With regards to developing restraint theory using screw theory, Ref. (60), an exact 
analysis is used to calculate whether a component is properly restrained, and the quality of the 
restraint, together with Extraction Cone Analysis, (ECA), to ascertain whether a component can 
be extracted from, or enter its fixturing scheme. Hopefully this will lead to, where possible, 
design knowledge to provide assembly phase with unique location of components with the correct 
kinematic restraint and allow assembly entry paths and access for component parts.
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3.3.4 Master tooling

A master tool is the dimensional authority, in physical form, to which production tooling must 
conform within certain specified limits. Production tooling, in turn, is the dimensional authority, in 
physical form, to which a workpiece must conform, again within specified limits.

A master tool is the dimensional authority for the construction and control of production tools, 
thereby establishing the relationship between holes, surfaces, and/or contours of a specified part, 
mating part, or assembly, or sub-assembly. Ref. (61).

Master tools are used:-

(i) To ensure interchangeability between airframe parts and/or assemblies where the 
required tolerances are such that they cannot be achieved under ordinary manufacturing 
practices.

(ii) To fabricate and check aircraft production and inspection tools, particularly where 
duplicate tools are required.

(iii) To define hole patterns, contours, surfaces, and critical attachment points. In 
general, they simulate one or more of the production parts of the assembly being 
controlled.

(iv) To coordinate the mastering of adjacent and/or mating structures.

Master tools are almost mandatory when acquiring the tooling for interchangeable items. The 
increasingly rare exception, as noted above, is when the tolerances governing a mating condition 
are very liberal, while the tolerances governing fabrication of the components are relatively tight. 
Master tool control is normally the only practical method to coordinate tooling and ensure 
interchangeability. Ref. (62).

Replaceable items are by nature less critical and may or may not require master tool control. The 
problems of duplicate tooling for high production must also be considered.

Jig-Less assembly if fully implemented will make the need of master reference tooling and the 
static site in which it operates obsolete.
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Chapter 4

LITERATURE REVIEW

4.1 Introduction

This chapter reviews subject matter which has been identified to have relevance to the 
investigation into the Jig-less Assembly Concept. The list is by no means exhaustive but as JAC is 
developed its contents will include additions in recognition of their contribution.

The main thrust of academic and industrial research is associated within areas which attempt to 
gain an understanding of elements within the assembly process. This include peg-to-hole analysis, 
Ref. (63), assembly process modeling, Ref. (64) and design for assembly, Ref. (65), part 
reduction, Ref. (66), which are examples of initiatives which are implicit within a modern good 
practice engineering environment development. They stand alone with no specific integration for a 
concise Jig-less methodology.

Therefore, the identification and understanding of subject areas which may lead and/or aid in the 
realization of a Jig-less Assembly Concept is of the most importance. Additionally it is important 
to identify how each of these elements, such as assembly itself, has an effect upon the system in a 
holistic way and how the individual elements interface.

Behind each of the subject areas mentioned in this chapter lies a whole science, or body of work, 
in its own right. Realistically only a brief insight into each of the identified areas could be 
achieved, highlighting how it may play its part within a Jig-less assembly concept.
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4.2 Concurrent Engineering, CE

Integrated manufacturing systems such as Concurrent Engineering (CE) are being developed 
within the aerospace and other complex product manufacturing industries. True CE 
implementation has been difficult and usually it can be found that only parts at any one time of a 
CE system operate as designed.

Concurrent Engineering is a philosophy which takes a systematic approach to the integrated 
concurrent design and development of products and their related processes, including marketing, 
manufacturing and support. From the outset it encourages all elements of the product life cycle to 
be considered - from conception through to in-service support and disposal - including quality 
cost, schedule and customer requirements. Ref. (67)

One recent example which has been evident in the aerospace industry demonstrating the 
effectiveness of CE is at Short Brothers of Belfast. Concurrent Engineering philosophy was 
adopted with the objective of attaining maximum manufacturing efficiencies whilst reducing initial 
engineering lead-times and, therefore, contributing to an overall reduction in aircraft ‘time-to- 
market’ and recurring manufacturing cost. Projects, utilized digital product feature models 
throughout the Aircraft and Tool Design process, together with DFMA tools, implemented by 
cross-functional personnel in the form of Design Build Teams. Results, very encouraging, 
producing every increasing CAD to CAM integration together with meeting the majority targets 
set. Ref. (68).

BAe Airbus and BAe Military are also engaged in producing a CE environment, implementing 
cross-functional matrix organization digital product model Integrated Product Development 
(IPD), process and Product Diagram. Ref. (69).

The Company Culture of any particular industry has a major influence upon the way a 
manufacturing business operates, making change difficult and use of technologies and methods 
difficult to introduce and operate effectively. Ref. (70).

Tools to aid the design process have gained much interest in recent years and have come along 
way in providing a means to communicate the product requirements through the system, 
marketing to design through to manufacturing. These being Design for Manufacturing and 
Assembly (DFMA), and Quality Function Deployment (QFD) and Tagachi Methods, to mention 
just two. Again their effectiveness in a robust industrial environment is in question. Ref. (71).

The ‘hard’ technologies like new or improved primary and secondary manufacturing processes 
and together with changes in material developments have led to major improvements in how 
products are manufactured.
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4.2.1 Product, product design & design tools

The nature of a product and its subsequent manufacturing process and development are entwined. 
The product and its working environment will influence the choice and direction of its design 
processes and determine the nature of the manufacturing system and company organization. 
Likewise, the organization behaviour will influence the product produced, since the organization 
in question, through experience and tradition, develop particular behaviour working 
methodologies. Ref.(72).

What tools and techniques can contribute to the success of CE ? The list extends from 
CAD/CAM, CAPP and DFM (Design for Manufacture) to the less familiar LCC (Life Cycle Cost) 
modelling and QFD (Quality Function Deployment).

Even when operating concurrently, there are distinct sequential stages in every manufacturing 
programme: requirement specification, preliminary concept definition, full concept definition, 
product realization, manufacturing and in-service support.

A key objective of CE is to match designs to their manufacturing processes. Tools have immense 
potential in the expression of process capability and the derivation of design rules or production 
criteria that can be applied automatically to emergent designs before their release for manufacture. 
The same approach can generate process-verification data aimed at controlling the process instead 
of inspecting quality into the product.

Many aids to manufacture demand persistent effort before they yield advantages. The exceptions 
are ‘team building’ and formal Design for Manufacture which, properly done, is a special form of 
team building with a clear intellectual objective. Solid modelling and associated behavioural 
analysis are important and effective, both for risk mitigation and physical design. ‘Traceable 
requirements’ and ‘product definitions’ are emerging as needs. Ref. (73).

Jig-less Assembly is about as far away from the traditional way of doing things as one could 
imagine. Therefore, product development process must adapt so products produced will satisfy 
not only customer requirements but also the business objectives. The manufacturing system in 
turn must deliver the company and customer requirements which are inherent within the product 
specification. An understanding at the beginning of product definition, see example of how 
different the new product is from the old and, therefore, how the product design process must 
change to suit modern manufacturing techniques. Ref. (74).

The manufacturing system including the primary and secondary manufacturing processes and the 
process capability of enabling technologies employed for Jig-less Assembly must be fed into the 
product definition and subsequent product design process.
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Product definition, including how product characteristics, mass, shape, speed etc., are translated 
into component features, material, quality (tolerances) and finish, with Jig-less Assembly mean 
that an additional view must be incorporated. These must all be considered together with the 
additional requirements in process and final product design features in the product to facilitate a 
workable Jig-less Assembly process.

The assembly tooling, especially final assembly, is used by the design process as a ‘crutch’ 
permitting many short cuts to be made in areas of product definition, product design and 
subsequent manufacturing processes. The idea that any problems downstream can be overcome 
by other sectors of the sequential manufacturing process, can be engineered in at a later phase, 
does not support the philosophy of a jig-less assembly concept.

The removal of the traditional assembly tooling will have a far reaching affect upon product 
definition and design. These processes must, therefore, adapt to take account of the changes in 
manufacture and final assembly due to JAC being adopted.

No one designer in a large modem multi-partner manufacturing organization, producing such a 
complex product as an aircraft, can be expected to understand all the issues and constraints 
relating to product definition and design.

The following classical areas have been identified when trying to meet and satisfy the customer 
requirements and achieve the elements within the products life cycle costs, Ref. (75) :-

- Specification
- Designs
- Manufacture
- Installation
- Commission
- Operate
- Maintenance
- Dispose

Introducing a radical change at the manufacturing process stage will require the designers and the 
design process to develop design tools and methodologies to incorporate such a change.

Undoubtedly an aerospace business will have a number of highly skilled, very experienced 
designers who have been grouped together into functional specialization areas. Consequently, the 
end result is aerodynamics specialists, stmctural load designers, detail designers, and 
manufacturing design engineers. Each function performs an important role in the definition of the 
product, and each function has a database of information in historical terms relating to previous 
designs, optimum features designers rules, codes of practice.
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Radical change is difficult to introduce and the introduction of design tools, such as FMEA,
DFM, DFX and aids, into the organization culture via its product development process must be 
adaptable and robust in order to be used in the design of new concepts and product introduction 
to meet customers’ requirements and lead times.

If a new concept like Jig-less Assembly is placed into an existing mature product development 
process it would most likely result in delivering a new product which reflected the earlier 
versions. Company culture and therefore organisation behaviour determine the way people think 
and work. Ref. (76).

Due to the company’s experience of what works and what does not work, previous capital 
investment, technical and commercial risk, together with lean work force have little time to 
indulge in new concepts. This being the situation, producing a real change management culture is 
difficult, resulting in companies preferring to specialize in what they are comfortable with and 
concentrate on what they do best.

The design phase of the product development process is considered to be the singularly most 
important area of influence in terms of meeting the customer requirements and thereby business 
objectives.

For example, Syan, Ref. (77), indicates that ‘studies considering’ the costs associated to a product 
during its entire life-cycle have demonstrated that from 60% to 95% of these costs are determined 
during the design phase. Corbett, Ref. (78), shows results from a study carried out at Rolls- 
Royce which reveal that the design phase accounts for 80% of the final production cost.

Design has also been shown to be important for incorporating quality into a product. Ref. (79).
In addition, design has been shown to have a great influence when time to market is considered. 
Ref. (80).

In the last years of the 1980s product developers began to turn their attention toward a new 
competitive dimension. No longer would product cost or development cost dominate the 
planning of new products. This new focus on product development cycle times was brought 
about by a number of factors. Average product life cycles decreased, while global competition 
increased, leading to an increase in customer alternatives. At the same time, industry 
consolidation became rampant, causing less competitive companies to be swallowed up. In this 
new environment, market share was often won by early visibility within a market segment. In 
simple terms the company that reached the finish line first wins.
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Therefore, design has a great influence upon the products life-cycle costs (inception through to 
disposal), affecting ‘non-price’ factors, product quality and product image. Over the past years a 
number of tools and techniques have been introduced that promise to decrease design cycle time. 
These include CAD, Design for Manufacturing, Quality Function Deployment, and the use of 
cross-functional teams. Taken in isolation, as ‘turn-key’ solutions, none of these will deliver a 
new understanding of how to manage product development, beginning with an analysis of the 
factors which drive product development times. Ref. (81).

Successful managers should ask, what are these factors? how can they be measured? and how can 
they be leveraged to produce competitive advantage?

4.2.2 Product definition

The design process must begin with a clear understanding of what the customer needs and/or 
expects from the product that is to be designed. It should not be assumed that those designing the 
product already know the customers’ requirements. The designers must know what is expected 
in all areas of the product, including its role, physical characteristics, and performance 
specifications. Customer requirements identified in this step are later translated into product 
characteristics. Ref. (82).

Not all of the characteristics are equally important to the customer. The key to understanding is 
acknowledging that the customer’s view of what is important is in fact the correct view.
Realizing the relative importance of each requirement is critical.

The design team should receive support from any group that has direct interface with the potential 
customers. Traditionally this support comes from the marketing department in the form of 
customer survey results and demographic information.

The purpose of translating customer requirements into product characteristics is to convert the 
customer requirements communicating in the previous step into the actual characteristics of the 
product. For example, if the customers of a telephone manufacturer say that one of their 
requirements is that the buttons are easy to push, the designers must be able to convert this 
requirement (information) into specific product characteristics such as key pad size, individual key 
size and shape, and spring stifihess. It is important to remember that the list of customer 
requirements resulting from direct customer input (surveys, interviews, etc.) may not contain all 
the requirements which must be considered in the development of the product. Stated a little 
differently, not all customer requirements are explicitly stated. The design team must ensure that 
all the requirements (stated or not) are translated into product characteristics. Ref. (83).
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The designers then must determine the critical part characteristics and the level which best 
satisfies the corresponding requirements.

The introduction of Jig-less assembly to the manufacturing process will place new demands upon 
the engineering requirements of the product. Product definition phase will highlight the 
engineering changes required by the downstream use of Jig-less assembly techniques.

Product definition will take into account the customer requirements, engineering design and the 
key feature characteristics of the design. Ref. (84).

Customer requirements, comprehensive list of customer needs and desires to which 
the product must provide and conform. Typical customer requirements for the 
Bathtub structure case study, see 6.1, of an aircraft would cover areas such as 
geometry and strength, part interchangeability or replaceability, ease of maintenance.

Design for Jig-less assembly should have little or no impact upon the choice of 
customer product requirements. The customer may be internal or external to the 
organization. External customer may be the end-user or a maintenance company.
Internal customers can be any function or department, assembly process, finishing 
process or example.

Engineering design. Product defined in a digital format, 3D 

Key characteristics of the design

4.2.3 Product Development Process, PDP

The complexity and performance of products such as aircraft is increasing whilst the customer 
demands a bespoke, ‘customized, product at higher quality, faster delivery at a lower life-cycle 
costs.

The aerospace industry has been forced to address each stage of its operation, both in business 
and the technical side.

Advanced complex products are intolerant for getting the product wrong and must be closely 
tailored to their specific product definition. Simultaneously the design process involves 
applications of technology for the cost effective transformation of resources to create a product 
that will satisfy the customer requirements as well as the product performing its function in the 
most efficient and economic manner.
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The design and manufacturing system which produces it must also be efficient and economic in its 
operation within the various constraints that are imposed.

The tooling is a by-product of the company philosophy and strategy which has been involved into 
the conceptual and detail design stages. Due to traditional aerospace and engineering practices 
cover-the-wair practices between operational stages have produced a rigidly defined product 
which fulfills its primary function, but does not consider downstream manufacture, assembly and 
inspection. As a consequence, tooling design, jig and fixtures are designed to the final product 
design and not catered for at the detail product design stage.

This is evident at BAe, for the tooling philosophy publications which the tooling design office use 
have not been up-dated and do not take into account technical and design advancements relying 
upon the past experience.

Most research for product development process is focused on design process. Pahl and Beitz,
Ref. (85), have divided the design process into the following four distinct phases: (1) 
clarification of the task and development of the design specification: (2) conceptual design: (3) 
embodiment design; (4) detail design.

Actual product development processes involve many people from diverse disciplines, several 
iterations, and many trade-offs and decisions to reach the goal of the effort. The product design 
is only part of a process that starts with recognition of a market opportunity and selecting a 
strategy, development of system requirements, generation and assessment of concepts, 
development of a manufacturing system, and production of the product. For best results to be 
achieved, many of these tasks must occur concurrently. Ref. (86). For complex, highly 
engineered products such as aircraft, this process takes several years and involves hundreds to 
thousands of people.

As global competition has increased, manufacturing firms have been forced to improve the 
efficiency of the development process, in addition to improving the product itself, in order to 
remain viable and seize market opportunities ahead of competitors.

They have done so through the establishment of multi-disciplinary product development teams 
(e.g. Integrated Product Teams - IPTs) and implementation of Integrated Product and Process 
Design (IPD).

BAe Military have addressed the Integrated Product Development with the establishment of an 
initiative via the Operational Efficiency Improvement (O.E.I.) group. Breaking down the product 
and process using cross-functional matrices flowing one into the other. Ref. (87).
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The introduction of Quality Product Management (QPM) takes an approach to view the product 
as an object which is made of many smaller objects which the organization as a whole is 
responsible for. This fundamentally differs from organizational focus on functions and the tasks 
which they perform.

QPM consists of a series of tools; Quality Matrices, Product Diagrams, Engineering Analysis 
and Engineering Investigation. These are used to gather, formulate, analyse and communicate 
information throughout the different phases. This is important in any Concurrent Engineering 
philosophy and Jig-less assembly design requires these tools to communicate its requirements 
from design to physical assembly stage.

4.2.4 Quality Functional Deployment, QFD.

Quality Function Deployment (QFD) is an important tool to aid multi-functional planning and 
communication in a concurrent engineering product development environment and aid in the 
transfer of the Jig-less assembly requirements to the product and processes. QFD is a process 
which allows a systematic conversion of the requirements of a customer, be it an internal function 
or external end user, into weighted elements of a matrix. Ref. (88).

QFD is a structured planning tool which can be used to influence the incorporation of product 
attributes which are in agreement with the customer expectations and organisational needs. This 
is done by mapping out these requirements into specific design attributes through one or more 
matrices. The matrix or matrices are then used to define the required features of the product, 
identify areas of trade studies, and provide a source of documentation of a product design 
evolution.

QFD can be applied during each stage of the IPD phases to identify and prioritise the customer 
requirements and translate them into product design requirements. Hence, QFD can be used to 
encourage dialogue between a mixed disciplined design team.

The QFD approach used by Lucas, Ref. (89), is done by four stages, each stage output cascades 
into the next stage as an input:-

Stage 1: Match customer requirements against the product characteristics.

Stage 2: Match the key product characteristics against the component characteristics.

Stage 3: Matching the key component characteristics against the manufacturing
system characteristics.

Stage 4: Matching the key manufacturing system characteristics against the
operational control characteristics.
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The product development process is often so detailed and complicated that no one individual can 
comprehend it all. Thus, the inexperience or lack of suitable tools to guide the team can lead to 
the inadequate establishment of product attributes and misunderstanding of customer 
requirements during the construction of a QFD matrix.

This therefore suggests jig-less assembly design rules and procedures must be proven and robust 
in use.

4.2.5 PokaYoke

Known as a fool-proof device, Poka Yoke is an analysis method that is primarily focused on the 
effectiveness of processes. The aim is to maximize the probability that customer requirements will 
be satisfied each time the process is performed. Poka Yoke is used to achieve zero defects by 
analysis of the mechanisms (causes) determining the actual root (causes) so that preventive 
mechanisms can be tailored effectively. Jig-less assembly requires the process to be bench marked 
against more traditional methods of assembly. Ref. (90).

Processes should be measured to answer two important questions:-

Is the process doing its job?
Is the process improving?

Three types of Poka Yoka may be identified, Ref. (91).

(1) Contact type : This uses shape, dimensions or other physical properties of products 
to detect the contact or non-contact of particular feature and hence prevent the 
manufacture of defects.

(2) Constant number type : This detects errors if fixed number of movements have not 
been made.

(3) Performance sequence type : This defects errors if the fixed steps in sequence have 
not been performed or alternatively, prevents incorrect operations from being 
performed, thus eliminating any defects.
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4.2.6 Failure Mode Effects Analysis, FMEA.

The FMEA is a reliability technique that documents all possible failures in a product design and 
determines the effect of each failure on the operation of the product design. Classification of each 
potential failure mode is made according to its severity, and critical single point failures are 
identified. QFD and FMEA are complementary as the first is targeted at satisfying customer 
expectations, the second at preventing failure to satisfy. FMEA is used to analyze both products 
and processes, hence the introduction of the terms Process FMEA and Product/Design FMEA. 
Therefore, the FMEA helps to prevent failures and defects in product design through a systematic 
approach in which causes and effects of failures are studied at the design stage. FMEA is also 
used in hierarchical manner particularly for the complex system which many components, where a 
“bottom-up” approach would be too time consuming and costly. Ref. (92).

4.2.7 Design for X-ability, DFX and DFMA

Design for X (DFX) represents a suite of contemporary product development techniques. They 
can be effectively applied in product development to achieve concurrent improvement in quality, 
costs, cycle times. DFX allows not only the rationalization of the products, but also the 
associated processes and systems. Ref. (93).

Design for X has undergone tremendous developments. One of the recent developments is the 
search for a basic DFX pattern, which can be used to explain how DFX works. Ref. (94).

A DFX-shell is a framework which can be extended or tailored to develop a blue print for a 
variety of DFX tools. The cycle starts with the first step of investigating customer requirements 
and establishing DFX development specifications moving on to product modelling via key product 
characteristics. It is envisage a Design for Jig-less Assembly (DFJA) will in time emerge and 
develop from this framework.

Well known DFX tools, such as Boothroyd - Dewhurst Design for Assembly (DFA), Ref. (95), 
Lucas Design for Assembly DFD, Ref. (96). Hitachi Assemability Evaluation Method (AEM)
Ref. (97), and Design for Manufacture (DFM) Ref. (98) are well developed and proven.

Design for Manufacturing and Assembly (DFMA) is a design philosophy used when a reduction in 
part count, reduction in assembly time, or a simplification of subassemblies is desired. It can be 
used regardless of the complexity of the part or the environment, and is especially favoured when 
manufacturing costs are a concern. DFMA encourages concurrent engineering during product 
design so that the product qualities reside with both the designers and other members of the 
developing team.
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This synergy can be understood by reviewing the advanced manufacturing processes that increase 
the effectiveness of DFMA. The availability of statistical process capabilities plays a key role in 
the DFMA process for determining the manufacturing technology to be used. Ref. (99).

With the application of DFMA, complex assemblies are converted into simple part assemblies, 
reducing parts count and simplifying the assembly process. The tooling design and manufacturing 
process can also benefit with the ultilisation of such design tools.

Design for X tools and techniques can be regarded as critical vehicles used extensively within a 
CE environment by IPD teams. A DFX tool blueprint for Jig-less assembly will be a requirement 
for a successful Jig-less assembly implementation and because of the diverse nature of jig-less 
assembly it will require input from many sources. Researchers and engineers have found that 
DFX tool implementation is not an easy task. Ref. (100). It takes the correct attitude to use it 
successfully and overcome all barriers created by people familiar with work under a different 
approach.

4.2.8 Key Characteristics, Datum Flow Chain and Feature Design.

In a complex product it is not economically or logistically feasible to control and/or monitor 
thousands of tolerances and processes. To identify what tolerances and processes to control 
many organisations are using a method called Key Characteristics (KC) also termed Critical 
Parameters and Special Characteristics. KC methods are used to identify and communicate to 
manufacturing where excessive variations will occur and most significantly effect product quality.

The method of Key Characteristics (KCs) is intended to focus designers on a small number of 
high priority aspects of a design that are of prime importance to the customer.

The method appears to have originated in the auto industry and has since spread to the aircraft 
and other industries. In the ideal case, KCs are defined at the top of the design process as 
individual characteristics of the product that define performance and function, and assure quality 
and safety. KCs are then “flowed down” to supporting features, parameters, and dimensions of 
assemblies and individual parts. This procedure is intended to create a set of defining 
characteristics each of which can be traced back to a top level customer deliverable. Viewed this 
way, KCs can be seen as an accompaniment to, or an implementation of, Quality Function 
Deployment and the House of Quality. Ref. (101).

Three kinds of KCs, are recognized and used for different purposes at appropriate points in the 
design of complex assemblies:-
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product KCs, called PKCs, define items that are of importance to the customer or to 
regulatory agencies; these are permanent properties of the design.

assembly KCs, called AKCs, define important dimensional datum’s, assembly mating 
features, and fixturing features on parts and assemblies; the AKCs are defined in the 
context of a particular assembly process that is intended to deliver the PKCs, 
including both nominal dimensions and tolerances.

manufacturing KCs, called MKCs, are parameters of manufacturing processes that are 
intended to deliver the AKCs.

In order to rationalize the identification of PKCs, AKCs, MKCs, and their associated dimensions 
and tolerances, and to embed them in a systematic design process for assemblies, a concept called 
datum flow chain can be used.

A datum flow chain (DFC) defines the hierarchy of dimensional relationships between parts in an 
assembly. Ref. (102).

Datum flow chains express the designer’s logical intent concerning how the parts are to be related 
to each other geometrically in order that PKCs will be delivered. Hence the DFC takes notice of 
the ‘mates’ in the assembly, which by definition carry dimensional constraint from part to part.

When defining the DFC, the designer must identify the surfaces or reference axes on the mating 
features which are intended to carry dimensional constraint to the mating part.

The datum flow chain must be evaluated by tolerance analysis methods, Ref. (103), in order to 
determine if the AKCs and top level PKCs are actually delivered, given process variability data on 
the MKCs. The DFC provides the input data for the tolerance analysis.

To model and simulate a design for assembly and incorporate jig-less assembly via fly-away 
tooling designs feature based design is used to define such analysis of a product. Feature based 
design is now acknowledged as a key technology for many CAD/CAM applications Ref. (104).

Using the object-oriented approach, each level in the assembly hierarchy is defined and 
interconnected to its associated family of inherited attributes within the structure.

The development of a formal structure for the representation of assembly information is 
considered to be an essential prerequisite to the generation of CAD/CAM systems that are 
capable of optimising product design and manufacture. Such representation can form the basis of 
design improvement techniques (DFA) and manufacturing planning (assembly planning). This
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work has demonstrated the value of an object-oriented approach which is a natural method of 
handling the complex relationships between the parts and sub-assemblies of an assembly. The 
feature representation used is one that has previously been used for process planning and process 
capability modelling, thus establishing the possibility of using features as an integrating agent 
across a number of manufacturing applications. Ref. (105).

The development of a ‘Feature Library’ to enable flyaway tooling has been initiated to achieve 
the fulfillment of objectives set by the JAM research project at Cranfield University. Ref. (106):-

The creation of a database describing structurally integral features that will act as tooling 
elements during assembly.

The analysis of the tooling features with respect to manufacturability, design 
effectiveness and cost.

The methodology to select features to satisfy specific assembly requirements is being developed.
A primitive classification scheme for features for flyaway tooling has been set out involving, static 
geometrical features and dynamic, mechanical features. This forms a ‘Preliminary Feature Library 
for Jig-less Assembly’. Ref. (107).

The features for flyaway tooling will be different from features used in Feature Based Modelling 
Concepts because features for flyaway tooling must be integrated into the complete process in 
order to design for minimum tooling. This will involve the selection of appropriate features for 
assembly and inspection facilitating the minimum amount of tooling, whilst incorporating design 
constraints and manufacturing requirements. The features act as a control role in the 
methodology to design for minimum tooling. The features also play an important part in the use 
of Error Budgeting, see 4.8.

4.3 Computer Aided Tools and Systems

There is general agreement that IT is the one tool which is essential to a company’s survival. It is 
impossible to undertake CE on today’s complex aerospace products without its proper use. Most 
companies also identify traditional CAE tools as important, typically CAD for mechanical design, 
structural analysis and numerical control of machine tools. Additionally, there is widespread 
appreciation of the value of engineering data management systems which interlink with planning 
and scheduling systems used during manufacture. Ref. (108).

The introduction of CAD systems has eliminated the inaccurate translation processes required 
previously during the transfer of the design into the manufacturing environment. The 3D digital 
product definition allows both part and tool designers to work directly from the exact same design 
information.
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More importantly, the 3D solid models allow part and tool designers to visualize in three 
dimensions the relationship between a given part and all mating parts and/or assembly tools.
CAD systems also facilitate a systems engineering perspective by allowing design engineers to 
rapidly access the designs of other parts of the product which may either affect or be affected by 
their own designs. The addition of variation modeling packages into the CAD environment will 
eventually enable designers to verify their designs under both nominal and variable conditions. 
Finally, the data from the solid models can be down-loaded directly to computer numerically 
controlled (CNC) machining centres for the consistent, accurate production of detail parts and to 
computer controlled measuring/monitoring systems.

It must be taken for granted that the jig-less assembly will require the product to be digitally 
defined in a CAD environment. Computer aided engineering makes a jig-less assembly strategy 
possible. Ref. (109).

4.4 Dimensional Management

Dimensional Management, (DM), is both an engineering methodology and a set of computer 
software tools that, if implemented correctly, is a proven process to help achieve these goals. 
Specifically, DM provides the ability to dramatically improve the odds of manufacturing and 
assembling a product correctly “the first time” to meet customer expectations. Early in the design 
phase of a product, the Dimensional Management process provides rapid and simultaneous 
communication of numerous product and process changes to the entire design and build team.
The outcome is significant reduction in the impact of assembly and manufacturing variation on the 
overall product requirements which in turn reduces concept-to-market time, improves quality, and 
reduces cost. Ref. (110).

Most engineering organizations make an educated guess based on past experience using 1-D 
tolerance stacks as an aid in their decision. Dimensional Management demands the use of a 
comprehensive simulation of the product and process build to help determine an optional 
combination of assembly methods, fixtures, datum features and tolerances to achieve product 
requirements.

The goal of Dimensional Management is to improve the quality and reduce the cost of a product 
through development of a robust design. In other words, establish a design and process that 
allows for the largest amount of variation without having an adverse effect on product 
requirements and quality.
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For a realistic simulation of the product and process build, the simulation must include the 
geometric effects caused by 3-D geometry, assembly sequence, assembly methods (i.e., bolt to 
hole clearances, fixtures, clamping variation, etc.), individual part manufacturing variation, and 
any potential “variation noise” that might also occur during build (i.e., weld distortion, bending, 
gravity effects, or torque effects.). During the early design phase of a product the simulation 
model would include 3-D Geometry, proposed Geometric Dimensioning and Tolerancing schemes 
(GD&T), assembly methods and sequence, and the measurements or product requirements. The 
simulation model statistically predicts, based on the proposed tolerance, datum, fixture, locating, 
and assembly method scheme, how much variation will occur for each product’s dimensional 
requirement. A statistical ranking identifying the variation contributors causing the product 
requirement variation is also an outcome of the analysis. This information provides the engineer 
with a tool to help optimize the design and process to meet the overall build objectives. Ref.(l 11).

The benefits of this step in the Dimensional Management process include early confirmation that 
the design and process as specified meets product requirements, prediction of the amount and 
causes of the variation, and a decreased need for prototype builds, reducing concept-to-market 
time and cost. A complete model is now in place to fully comprehend the “design intent” product 
and process build.

The major 3-D CAD companies are aggressively pursuing the ability to fully define and version 
control complete product and process models including tolerances linked to functional features, 
assembly sequence, assembly methods that reflect real life conditions, and links to CMM 
measurement programs. There are also commercially available variation simulation analysis 
packages directly embedded with these new product and process modeling systems. However, 
the software tools in this area are still in their infancy and will continue to be enhanced over the 
next several years.

4.5 In-Process Monitoring & Gaugeless Tooling

A significant element in the pursuit of a jig-less assembly will be the use of in-process monitoring 
of the assembly process in real time, thus providing feedback loop within the assembly cycle.

Ideally, in-process measurement should involve continuous real-time measurements of part 
attributes that define part quality. This provides the maximum leeway in making system 
adjustments to compensate for undesirable product attributes. However, this technique is often 
difficult to implement due to environmental restrictions and inaccessibility of surfaces. Also, the 
cost of setting up such systems can be significant since a good deal of customization is usually 
necessary for each specific application. Sensors are a key component of in-process measuring 
systems. They are usually involved in three generic types of monitoring applications. Ref. (112).
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(i) Production monitoring, where sensors determine the status of operation on the production 
floor. Information pertaining to work-in-progress, rejection rates, machine productivity, 
etc., is gathered by means of sensors, both for component accuracy and rates of progress.

(ii) Machine monitoring, where sensors provide data relating to the status of the process 
leading to process adjustments or maintenance. In this role, sensors are employed to 
increase the quality performance of production.

(iii) Environmental monitoring, where information concerning the condition of an area is 
recorded by the sensors.

In general, sensors are used to detect the presence/absence position condition or identity of an 
object. Position sensors are utilized to measure the dimensional characteristics of an object. 
Typical quality applications involving position sensors include measurement of workpiece shape, 
size and provide location feedback information for machine control systems. Some commonly 
used position sensors include rotary encoders, linear scales, interferometers, linear variable 
differential transformers (LVDTs), ultrasonic and pneumatic sensors and touch-trigger probes. 
Condition sensors are used to gather information about the status of an operation and are often 
used for real-time monitoring of machines. Vibration sensors, accelerometers, load sensors 
temperature sensors are all examples of condition sensors. Ref. (113).

Amongst the other methodologies available to consider are the non-contact types developed 
within the aerospace industry to eliminate the master tooling used for the variation of production 
tooling, such as Laser Interferometry for large scale dimensional measurement.

The building and running costs of the traditional hard tooling systems has been recognized as 
technically and commercially unsuitable for the production of future projects. Ref. (114).

Technological advances have now provided an alternative to the static site. Using a non-contact 
measuring system also referred to as Gaugeless Tooling, can provide flexible real time, 3D-data 
collection capabilities. Which when integrated with the CAD/CAM data set enables 
manufacturing to build and maintain production tooling. Also there is the possibility of using such 
ideas and techniques to monitor the assembly process itself: in-process inspection. Although a 
well-developed strategy would need to be used such inspection can become a ‘bottleneck’ in the 
manufacturing process.

There are a number of non-contact measuring systems available.

Photogrammetry
Theodolites
Laser Interferometers
Co-ordinate measuring machines (CMM) (Contact)
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These use various measurement techniques and there are a variety of devices available on the 
market which makes the choice of system for a particular task difficult. The Optical Metrology 
Centre at City University, London is part of the JAM project, studying measurement systems for 
Jig-less Assembly. Ref. (115).

4.6 Manufacturing Process Selection

Jig-Less assembly will undoubtedly require higher precision initial assembly and therefore 
associative improvement in component quality. Selecting the appropriate manufacturing process 
will become increasingly critical with the requirement to use more capable manufacturing 
processes. The first step in selecting the appropriate processes is to ascertain if current processes 
are capable of meeting the tolerances required by the assembly in question. Process capability 
audits will be required on the initial short listed alternatives, statistical analysis carried out, Ref. 
(116), with an assessment with regards to the associated issues of the product and its 
specification. The manufacturing engineering organization will have to pay particular attention to 
factory capacity issues created as detail parts destined for precision assembly processes are shifted 
from less capable to more capable machines.

If existing manufacturing processes are not capable of meeting the required tolerances, or if the 
factory does not currently have the required capacity on its most capable machines, the problem 
becomes a bit more challenging. The manufacturing organization should then perform a trade-off 
study between alternative courses of action: developing a plan on how to either acquire the 
required capability, or redefining the jig-less assembly requirement.

4.7 Flyaway Tooling

A derivative of Jig-Less Assembly, Flyaway Tooling describes the process of design and 
construction of structurally integrated features applied to mating components within an assembly. 
These aids to assembly become part of the component design, eliminating the need for external 
assembly tooling. As the name implies this tooling remains with the assembly which can also aid 
dis-assembly as well as re-assembly for rebuild or maintenance requirements. These attachments 
or feature may take the form of structurally or non- structural elements, main function used as a 
guide during the assembly process together with the structural elements provide local support 
within the assembly. Non- structural elements requiring support to the assembly via limited 
external fixturing. Ref. (117).

To support and aid in the design of integral flyaway tooling attachments, features, the use of 
feature based design incorporating Product Key Characteristics, PKC's, Datum Flow Chain and 
Error Budgeting analysis modelling via a digital 3D format will be required. Ref. (118).
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4.8 Error Budgeting

Error Budgeting is a technique used for analysis at the design stage to predict the total error of a 
mechanical system. The error budget is based on the behaviour of individual components of the 
assembly as well as their interactions with other components. Since no assembly is perfect, an 
error exists in determination of the location of the components to each other and the specified 
datum and thus to any tooling present. The error budget is concerned with determining the effect 
of system variations on the assembly components. Working backwards from the target error for 
the completed assembly it will be possible to predict the degree of difficulty in achieving the total 
error budget. The error budget should contain as many of the sources of error as possible. Ref. 
(119).

To use an error budget, two tasks must be undertaken, namely, to determine the sources of error 
within the assembly and its environment, and determine how those sources of error combine to 
effect the assembly overall. The use of the error budget has the potential to provide to the design 
function: -

trade-offs at the Concept Stage, 
comparison of configurations at design stage, 
setting limits at the detail design stage.
identification of sources of error, geometric, thermal, dynamic, static and dimensional.

The potential for developing error 
budgeting from a two dimensional 
tool into three dimensional 
methodology, volumetric error 
budgeting is under development and 
proposed as a useful technique for 
jig-less manufacture. Ref. (120). 
Error budgeting is also being 
considered in partnership with a 
combined use of Geometric 
Dimensioning and Tolerancing, 
(GD&T), Ref. (121), and feature 
library see Figure 4.8.1.

The challenge for Error Budgeting 
with regards to its application to jig- 
less assembly will be with its ability 
to integrate successfully with its 
required inputs, KC, DFC and 
GD&T, and thereby provide, output, 
a robust design technique to be used 
by the product and manufacturing 
design functions.

Figure 4.8.1 Error Budgeting Flow Chart
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Recognition

Assem bly Strategy

Datum Flow Chain (DFC) 
Diagram

Feature Library

Featurised Datum Flow Chain 
Diagram

Geometric Dimensioning & Tolerancing 
(GD&T) Sym bols and Terminology

Error Budget

■ Feature Callouts
■ Link-Feature Table
■ T ransfer Error Table
• Mate Error Table
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— Total Transfer Error 
Total Mate Error

— Total System  Error
— Ultimate Target Error
— Relative Target Error 

Error Budgeting KC Efficiency
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4.9 Aircraft Development and Production

During the early years of aircraft production until about 1930, wing and fuselage structures were 
made from the composites of the day, woods spruce, balsa, and ash with plywood or fabric 
covering which provided good weight-to-strength ratio. The development of high tensile steels 
and aluminum alloys led to more sophisticated designs which could be assembled and accurately 
located, then welded or riveted, in precision jigs. The first fully-machined aluminum alloy tapered 
wing spars were made in 1935 for the all-metal short “Empire” and “Sunderland” flying boats.

From 1950, with the availability of jet engines, there were major increases in the speed of aircraft 
and consequential safety problems resulting from metal fatigue. Due to this, pushing back of the 
technological boundaries bought about a new era of air travel led by British aerospace industries 
in the form of the ground breaking de Havilland Comet airliner.

Catastrophic failures consequently provided hard earned lessons in material behaviour and also a 
reminder of project risk when introducing advanced technology. Loss of confidence in such a 
high profile venture together with subsequent development led to Boeing aircraft company 
gaining the initiative and the demise of the British aircraft industry as total single manufacturer of 
a mass market airliner. The concept of fail-safe designs and fatigue resisting materials led to 
welding and bonding techniques for the elimination of stress concentrations. Chemical etching 
was developed for the removal of bulk material in areas where it was not required.

The advent of more computer power and the development of Finite Element Modelling (FEM) 
techniques brought with them significant improvement in structural optimization capability. In 
order to take full advantage of these developments a radical change in manufacturing methods 
was required.

Aircraft designed during the period 1950 to 1970 introduced honeycomb-sandwich construction, 
machined wing surfaces and other parts from aluminium alloy plate, and the adhesive bonding of 
stringers to fuselage skins.

Soaring production costs and severe inflation since 1970 have demanded research into better 
quality materials, improved specifications, product design and production methods sympathetic 
with each other.

Innovations in machining, shaping, cutting and drilling aided by computer controlled machine 
tools, together with an extensive use of complex aluminium alloy forgings or castings have 
eliminated the need for large numbers of rivets and fastenings.
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At the same time precision forgings and castings, which are produced by modern equipment, 
require very little machining and are specified with those tolerances and dimensions near to the 
final shape. The next phase in commercial aircraft which has already found favor in military 
applications is the use o f carbon fibre composites, their derivatives and hybrid combinations. 
These materials have yet to be proven within mainstream application in a robust environment 
together with the cost implications, which have yet to be justified. The next step change 
generation o f commercial aircraft will undoubtedly require the properties o f these materials in 
order to make the designs a reality.

With the final amalgamation o f the British aerospace industries in 1970 with additions occurring 
up to 1981, British Aerospace pic (BAe), was a fragmented organization spread over several sites 
throughout the world.

British Aerospace as a company includes the Military Aircraft Division (MAD), designing 
developing, manufacturing and supporting a range o f combat and training aircraft such as the 
Harrier and Tornado. The commercial side o f BAe is involved mainly with European airliner 
business.

BAe has developed due to the rapid and unprecedented change in the demand o f today’s global 
markets. It has become a major engineering facility and engineering group, and a clear migration 
can be seen from low technology products and manufacturing processes towards high-end 
technology products and manufacturing processes. Although British Aerospace ancestry can be 
recognized in the wing design o f today’s BAe Airbus, Filton, the design can be traced back to de

Havilland designs at Hatfield, during 
the 1950‘s in the Comet airliner. 
Because o f the complexity o f modern 
aircraft, and resulting scale o f 
associated costs and investment 
required, calibration o f design and 
production has become essential 
between manufacturers.
BAe is part o f the European 
Consortium, Airbus Industrie, see fig. 
4.9.1. In thirty years, Airbus 
Industrie has grown from zero to 
take 30% share o f the world market 

for major commercial airliners, with its family o f Airbus airliners incorporating ten types, ranging 
from 120 to over 400 seats. British Aerospace, BAe Airbus, is responsible for design and 
manufacturer o f the wings. Future projects in which ideas and technologies are being developed 
including Jig-less Assembly for the next generation airliner, Airbus A3XX.

Airbus A310
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Another major research and development project in which BAe is associated with is a European 
consortium to develop the Eurofighter, multi-role tactical military platform for the defense 
industry. BAe military have taken advantage of the lower commercial risk in terms of public 
transport requirements and are utilizing the latest technologies in design, and manufacture. Many 
jig-less ideas and enabling technologies are being tried and tested within the Eurofighter 
programme.

Two special cases which have been recognised as being significant for the Jig-less tooling for the 
assembly of modern aircraft, by the author, is the design, development and construction of the 
WWH de Havilland Mosquito fighter bomber, 1939, Ref. (122), see appendix B, and the principle 
and application of the Fairey Aviation Envelope Tooling System, 1945, Ref. (123), see appendix 
E.

These case study examples address two primary aircraft product functions, external profile 
accuracy and interchangeability.They have a direct influence upon the life cycle costs, 
aerodynamic profile accuracy, attainment of best-fit of the external contour surfaces which 
directly influence the performance of the aircraft in flight in terms of drag, thereby effecting the 
speed and fuel consumption. The attainment of interchangability of the components which make 
up the surface is required to meet repair and maintenance requirements through the use of in the 
field spares back up. These two functions tend to be inversely proportional to each other, e.g. 
with high accuracy in the panel fit reducing steps and gaps with adjacent panels. This 
consequently produces components with a low interchangeable factor and vice versa.

These two cases together demonstrate that initially determining the primary datum as the function 
of the external surface, profile, and then adopting a reverse construction process, outside to 
inside, design specifications are more likely to be achieved.

The second world war, WWII, brought much change and innovation which transposed itself into 
very short project development cycles.

The de Havilland Mosquito was the first modern aircraft with an all wood construction to go into 
RAF service. The choice of construction material, wood, because of the prevailing circumstances, 
surprisingly led to positive effects to the product performance and the manufacturing system. The 
primary product functions were met and exceeded, with the light-strong construction especially 
suited to high speeds because all surfaces are smooth, free from rivets. Overlapped plates, steps 
and gaps between panels and undulations also lends itself to too very rapid initial and subsequent 
production. The Mosquito’s fuselage is made in halves by stretching two skins of birch plywood 
over concrete moulds remains unique in a mass produced aircraft construction. Echoes of the past 
can be seen in today’s modern aircraft like the Eurofighter, split cockpit construction, Ref. (124), 
see figure 4.9.2.

64



CRANFIELD UNIVERSITY CHAPTER 4

Figure 4.9.2 Eurofighter ‘split’ Cockpit Assembly.

Lessons can be learnt from yesteryear’s ideas and techniques, improved upon and integrated into 
today’s enabling methodologies to aid in the development of the Jig-less assembly for modem 
aircraft manufacture.

Envelope tooling will be used and developed within the enabling techniques for Jig-less tooling.

4.10 Aerospace Current Industrial Practice

Commercial demands have forced the major aerospace manufactures to address their costs and 
quality. Boeing Aircraft Company along with Airbus Industries, Short Bothers and others moved 
towards using various tools and techniques which will be used within a jig-less assembly 
environment.

The Boeing 111 commercial transport represents an attempt to produce an evolutionary aircraft. 
Market demand sized, shaped, and launched the newest member of the Boeing family. In 
creating the 777, Boeing used fundamentally new approaches to designing and building an 
airplane. The 111 program established design/build teams (DBTs) to develop each element of the 
airplane’s airframe and systems.
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Under this approach, all of the different specialties involved in airplane development - designers, 
manufacturing representatives, tooling, engineers, finance specialists, suppliers, and customers 
worked jointly to create the airplane’s parts and systems. Collocated team members work 
concurrently, sharing their knowledge rather than just applying their skills sequentially. Ref. (125).

Since all affected disciplines were involved, problems were resolved early in the process, long 
before they reached the production phase. Digital mockups and digital preassembly helped 
design/build teams integrate all systems and components and check for interference’s.

The 777 was the first product in its class to use 100% digital product definition (DPD). DPD 
means that all of the geometric definitions of parts and tools are incorporated in a digital dataset 
and secured in a database as the sole authority definition.

The use of 100% DPD allowed the 111 program to also use 100% digital preassembly and 
eliminate the need for physical mockups. The traditional product development approach at 
Boeing relied on physical mockups to validate design integration and to define parts that were 
difficult to accurately define on 2D drawings.

The 3D solids that were created for DPD were used in a computer simulation of the assembly of 
the airplane referred to as digital preassembly (DP A). DP A was used to make sure that the parts 
and tools fit together and could be assembled before the datasets were released for production. 
The 3D solids were created in progressively more accurate levels of definition corresponding to 
the requirements of the design stages.

The CATIA CAD/CAM system along with Boeing-developed software was used to support the 
requirements of DPD and DP A.

Hardware variability control (HVC) is a process that emphasizes variation reduction of key areas 
of parts and assemblies to improve airplane-level performance targets for shape, fit, appearance, 
service life, and safety. HVC begins with the identification of top-level key characteristics, like 
wing sweep, related to airplane-level performance. The top-level key characteristics are flowed 
down through the assembly breakdown of the airplane to the detail part level. Ref. (126).

Statistical analysis is conducted to optimize key characteristic tolerance specification considering 
manufacturing process control capability in support of the airplane-level performance targets. A 
statistical process control plan is then developed for each of these key detail part and assembly 
characteristics to continuously improve the quality of the critical airplane performance items.
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The combined result of these product definition process initiatives was remarkable. Change, 
error, and rework were reduced by more than 60% compared with previous best efforts.

Assembly quality was dramatically improved over that of previous models. The body was in 
alignment within 0.040 inch over a length of 150 feet.

Another example of current practice within aerospace is BAe Military Eurofighter, as one member 
of the multi-partnership for the European combat aircraft, BAe Military it is responsible for the 
final assembly of the fighter aircraft.

Eurofighter’s production engineering team has put into practice a host of new ideas for the 
manufacture of the fighter aircraft to reduce assembly tooling and increase flexibility in the 
manufacturing system, see appendix A(ii). These include: -

Integrated product teams, its members representing a variety of specialised functions.

Use of master CAD/CAM digital model throughout the design and manufacture phases.

DFM/A implemented on components design.

Extensive use of simulation and analysis in design process, including full clash 
detection and effects of tolerance accumulation and identification of critical 
features of the design.

Highly accurate ICY machining stations, to drill body panels.

Hole-to-hole techniques, between components and sub-assemblies.

Flexible assembly area, to accommodate model changes.

Use of low cost aluminium modular tooling, involves the construction of an 
aluminium profile frame combined with sets of pick-ups consisting of tubes and 
aluminium blocks that allow the parts actually holding the aircraft to be moved 
through six degrees of freedom.

Modular assembly floor, false floor matrix up from cast plinths, designed to house 
the assembly equipment serviced from below the floor. Allows dismantling and 
repositioned in minutes with no need for recalibration.

Split cockpit design to aid assembly process, see figure 4.9.2.

Use of accurate one-piece components produced by super-plastic forming (SPF) 
process, thereby reducing the part count and the requirement for additional machining.
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4.11 Non-Aerospace Industrial Practice

Outside o f the aerospace industry some examples o f assembly tool rationalization can be found. 
The marine industry, ship building and the automobile industry have the same commercial drivers 
to respond to.

You might have trouble finding a tape measure at the Vosper Thornycroft shipyard. For the 
company has abandoned using them and chalk to mark up steel plate for work such as the welding 
on of stiffeners. Now it marks up the plate by carbon dioxide laser. The accuracy o f the laser has 
reduced mistakes and reworking costs substantially.

Vosper Thornycroft can now cut by laser 15mm-thick mild steel plate at 700mm/minute and
8mm-thick stainless steel at lm/minute. The accuracy and cleanness o f laser cuts means ship parts
slot together with interference fits that allow high-quality welding. The company also laser cuts

rather than drills all circular holes larger than 
3 mm in diameter and 4mm thick aluminium 
at lm/minute. Everything from the CAD 
system straight on to the laser. Ref.(127).
The CAD design is downloaded directly into
the CAM system controlling the laser 
system. The resulting parts can be 
assembled faster, fixed with smaller welds 
than alternative methods. The laser system 
allows the product and build assembly 
method o f easy slot together box 
construction, see figure 4.11.1. With less 
costly corrective work the possibility to 
automate becomes a reality.

The Nippondenso Co., Ltd., (NDCL) is 
Japan’s foremost manufacturer o f automotive components. It has rationalized the manufacture o f 
its car radiators, by reducing the assembly tooling, see figure 4.11.2.

In a conventional radiator factory, the radiators are carried around in fixtures that hang from an 
overhead conveyor. The fixtures hold several metal items together, these are the core, two end 
plates, and two headers. The cores are quite springy and would pop apart if not securely held by 
the fixtures.

Figure 4.11.1 Slot and Weld Box Construction
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The parts are soldered together in a large oven, through which the conveyor travels. Then the 
radiators are removed from the fixtures and placed in a crimping machine where the plastic inlet 
and outlet tanks are crimped securely into place. Typically this is done with a large press die that 
is shaped to conform to the tank. When a new type radiator is to be made, the factory must 
switch over.

A lot of time is lost while one kind of fixture and press die is exchanged for another. Possibly 
hundreds of fixtures are involved in the switch.
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END
PLATE
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Figure 4.11.2 Jig-Less Radiator

The radiator is made by cutting and folding arbitrary lengths of flat brass stock, snapping them 
together to make a core, and oven-soldering the core into a rigid structure. Top and bottom 
tanks are added by a self-configuring crimping press. The use of arbitrary stock lengths, the snap- 
together core design, and the self-configuring press together permit one of a kind production in 
terms of jig-less assembly there are no fixtures. Ref. (128).
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Chapter 5

DESIGN FOR JIG-LESS ASSEMBLY, DFJA

5.1 Introduction

Jig-Less Assembly Concept (JAC) does not consist of any one technology or technique, but a suit 
of technologies and tools coordinated and managed in a specific way. Ref. (129).

Any one element within the manufacturing system is as important as the next. Each element 
within the design philosophy including the use of 'soft5 tools such as DFA or Poke Yoke, to the 
‘hard’ tools used in the manufacture and assembly stage such as, component dimension variability 
and in-process assembly inspection will impact upon each other. Therefore, each phase must be 
able to dovetail within its system and be robust in operation.

The data and information contained within this chapter was collected as discussed in section 1.4 
the sources included a literature survey, industrial visits and general research training and 
university courses.

Two major hierarchy categories have emerged which form the jig-less assembly system:

The foundations which contain the fundamental sciences and technologies which require 
identification understanding and controlling. This is in-line with general good engineering 
practice through the evolution process.

The secondary group include specific tools and techniques introduced at a specific stage 
with the manufacturing system which are able to take on a particular role or task these will 
normally replace the functions currently carried out by the existing assembly tooling, see 
3.3.

For implementation of a jig-less assembly to take place support by enabling technologies and 
thereby to orchestrate the House-of-JAC, see 2.2, fundamentals need to be addressed and firm 
foundations laid for these enabling technologies to perform as required.
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5.2 Foundations for Jig-Less Assembly Implementation.

The main requirement that needs to be in place for a jig-less assembly environment to be 
sustainable is the construction of a suitable science based foundation to which a environment can 
develop in which suitably matched enabling techniques can operate. Chapter 4 covers some 
identified critical elements of jig-less tooling system.

Several definite areas which make up the foundations include:-

Structural stress analysis 
Dynamics 
Kinematics 
Material science
Error, cause and effect identification and analysis
Thermodynamics
Mechanics
Computer Science

The ‘House-of-JAC’, figure 2.2.1, shows the basic foundations which support the building works 
technologies and techniques, to enable Jig-less assembly to operate.

Understanding of the fundamental behaviour of the system will be required, as the physical classic 
tooling is removed it is envisaged that the tools and techniques used to replace the original 
system, will require a step change in their precision and repeatability capabilities.

5.3 Enabling Technologies, Potential Jig-less Techniques.

Technology plays the key role in enabling the jig-less assembly process. Enabling Technology is a 
term used to collectively describe a technique or methodology which may be ultilised individually 
or in combination to perform a task or activity to realise the Jig-less Assembly Concept.

No one technology or technique can be used in isolation to achieve a suitable jig-less assembly 
system. Any one technique must be capable and meet the transfer function requirement for the 
relevant assembly tooling element, see 3.2.
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The right choice of technique or process used at the right time in a concurrent engineering manner 
will provide a key and supportive framework. It can provide a common view of the product and 
process design to enable parallel design and integrated design of products and processes. Design 
information can be captured in a manner that more effectively drives downstream manufacturing 
processes. Design iterations and lead times can be reduced together with enhanced designs 
through computer-based analysis and simulation rather than physically building and testing 
prototypes. Product design information can be used more readily to create process design data 
and drive to downstream production processes. Tooling design can start at an earlier stage and 
be more adventurous reducing the associated risks at the development phase.

The principle areas of interest and techniques which have been identified which have potential in 
filling a role and able to make a contribution to the Jig-less assembly system have been listed..
The list is organic in nature, its contents changing constantly as each entry demonstrates its 
contribution to Jig-Less assembly in a robust environment.

Development of a stable, good engineering practice, manufacturing environment
Design philosophy
Design process and procedures
Design tools such as DFMA, FEA and QFD.
Manufacturing process selection 
Manufacturing process capability 
Material selection
Material primary and secondary process selection 
Assembly process selection and planning 
Assembly analysis
Computer aided engineering, CAD/CAM 
Metrology - Inspection, In-process measurement.
Dimensional management 
Joining/fastening technology 
Component and assembly variation analysis

With use and development the potential enabling technologies and techniques which have been 
listed will prove their worth and the measure of their value to the overall system. Various 
combinations is thought to be a key outcome of Jig-less assembly for particular industries and 
products, therefore, a generic system my not be as successful as a tailored system.

The identified potential Jig-less assembly enabling techniques which fall under the hierarchical 
scheme of science, technologies and techniques have also been categorised into three main 
groups, plus an example of how a combination of technologies and techniques may be used;

Mature techniques 
Developing techniques 
‘Blue-sky5 techniques 
Combined techniques.
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5.3.1 Mature and developing techniques

These two groups contain technologies and techniques which are seen as providing the greatest 
potential to become enabling techniques for a jig-less assembly system.

The mature techniques are those already robust and proven in their role or ones which are used 
more predominantly in other industries but which could be easily transferred to the jig-less 
assembly system.

Developing techniques are the ideas and techniques which require proving in a robust 
environment and also may require further development to be proven as a technique in itself.

Every technology or technique carries a technical and, therefore, cost risk element. Mature and 
developing techniques respectfully carried appropriate low, medium to high risks. When 
constructing and manufacturing an assembly strategy, these elements must be taken into account 
to justify such a programme.

The following ideas, technologies and techniques are listed with no comparative weighting against 
each other as with only implementation and use can the level of success be judged. The criteria 
used for the selection of the following was made against those recognised as having made 
progress, and those having the required potential, to fulfill the role of the feedback loop, see 3.2, 
in the assembly control system. Also those able to allow the transfer of the assembly tooling 
functions inherent in the existing tooling and those which will integrate within the Jig-Less Entity 
Relationship Blueprint, see figure 5.4.1., the proposed design for jig-less assembly, DFJA, 
implementation system, see 5.4.

5.3.1.1 Integral Attachment Flyaway Tooling 
(feature library) - Ref. (130)

5.3.1.2 Digital Assembly Modelling - Ref. (131)

5.3.1.3 CAE, CAD/CAM Integration - Ref. (132)

5.3.1.4 Process Control, SPC - Ref. (133)

5.3.1.5 Non-Contact Measurement - Ref. (134)

5.3.1.6 Key Characteristic Identification and Selection - Ref. (135)

5.3.1.7 Computer Aided Tolerancing - Ref. (136)

5.3.1.8 Error Detection and Compensation - Ref. (137)
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5.3.1.9 Assembly Strategy Selection, rigid and part - Ref. (138)

5.3.1.10 Assembly Strategy Selection, compliant part - Ref. (139)

5.3.1.11 Structural Behaviour Analysis - Ref. (140)

5.3.1.12 Memory material couplings - Ref. (141)

5.3.1.13 Framing assembly techniques - Ref. (142)

5.3.1.14 Fastening optimization - Ref (143)

5.3.1.15 Assembly condition monitoring - Ref. (144)

5.3.1.16 Optimization of assembly planning - Ref. (145)

5.3.1.17 Assembly, real-time, behaviour measurement &
Compensation - Ref. (146)

5.3.1.18 Dimensional management, tolerancing optimization Ref. (147)

5.3.1.19 Rapid tooling, prototyping - Ref. (148)

5.3.1.20 Error budgeting, volumetric - Ref. (149)

5.3.1.21 Thermal assembly environment controls &
compensation- Ref. (150)

5.3.1.22 Adhesive fastening - Ref. (151)

5.3.1.23 Composite material molding - Ref. (152)

5.3.1.24 Advance manufacturing technologies - Ref. (153)

5.3.1.25 Advance welding techniques - Ref. (154)

5.3.1.26 Concurrent Engineering design tools - Ref. (155)

5.3.1.27 Flexible fixture framing system - Ref. (156)

5.3.1.28 Compliant fasteners - Ref. (157)

5.3.1.29 Reconfigurable tooling system, large scale - Ref. (158)
small scale - Ref. (159)

5.3.1.30 Robotic fixtureless assembly - Ref. (160)

5.3.1.31 Kinematic location and restraint analysis - Ref. (161)
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5.3.2 6Blue-Sky’ Concepts and Techniques

‘Blue-Sky’ ideas, concepts and techniques are those which are very much in the future, alternative 
design and process concepts which are high risk but could provide high returns in providing a 
rationalized, flexible tooling system. These are discussed below.

(i) Box, egg-box, design and build.

This concept involves building a wing from a series of stiff boxes that locate to each other in a 
modular format. During construction, the structure is cantilevered from a wing root plug and the 
assembly process is similar to that of a sectional road bridge, figure 5.3.2.1. Ref. (162). The 
components which make up the box can be slotted together, temporary fixed by the use of inter 
linked male and female draught angles, before the box completion or secondary fastening process, 
such as welding takes place. Ref. (163).

SPARS

WING ASSEMBLED FROM BOX SECTIONS

Figure 5.3.2.1 Box design

(ii) Integrated Tooling - (flyaway derivative) multi-functional design features.

Structures often have features that may be utilized to perform multi-functional tasks. Primary 
task to carry fuel, as in the fuel pipe runs, secondary function maybe used as an assembly locator. 
This will provide a common datum and hold the internal components together before the external 
components are fitted, thereby eliminating specific external assembly tooling, see figure 5.3.2.2., 
Ref. (164).
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T7TTI7T P I P E

USED AS DATUM & GUIDE

Figure 5.3.2.2 Integrated Tooling - Wing Box Components

(iii) Integral guide springs and ‘snap-flts’ attachment.

The use of internal compliant ‘spring’ guides attached to the assembly component these act as 
guides during the assembly process. Their secondary function is that of a temporary snap-fit 
fastener giving local support and location before a more permanent fastening system is utilized, 
see figure 5.3.2.3. Ref.(165).

JOINING OF WING-BOX 
USING SPRING GUIDES 
AND SNAP-FITS

Figure 5.3.2.3 Guide Spring & Snap-fit Attachment.

(iv) All welded construction.

An all welded structure has the advantages of weight saving and part reduction. The fasteners 
and associated tooling is eliminated. The welding process can be automated, see figure 5.3.2.4, 
and can compensate for slight miss match between parts with weld material. There can be 
inherent problems with distortion and residual stresses in the welding process, the technology 
especially via ‘stick’ welding where these issues are being overcome. Ref. (166).
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ROBOTIC WELDERS

Figure 5.3.2.4 All Welded Construction

(y) Multi-pin Reconfigurable Tooling

The development of a reconfigurable tooling system for the manufacture of complex aircraft 
parts. This ‘discrete’ die system was a series of pins with hemispheric ends that are positioned by 
computer control. The pins array themselves into the shape of the desired sheet metal 
component. Changing the configuration of the pins allows quick tool reshaping to build a 
different part or to correct the part shape. A polymer blanket between the pins and the metal 
prevents dimpling during sheet-forming operations, see fig. 5.3.2.5. Ref. (167).

Figure 5.3.2.S Multi-pin Reconfigurable Tooling

These discrete dies have been developed over some time, Ref. (168) being used for smaller 
components that require high forces to deform the sheet material.

Expanding this idea larger size for the use in a flexible tool mould the pins are arranged to create 
any form for moulding, carbon fibre composite lay-up. When the moulding process is complete 
both the pins and the covering sheet can be reset to form a flat surface, so the mould is not only 
precise but re-usable.
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(vi) Envelope Tooling.

This application, developed by the Fairey Aviation Co., in the 1950’s takes the philosophy o f 
constructing the aircraft from the all important outer profile. Due to the stringent requirements 
for skin-smoothness, panel steps and gaps, the need to  control the assembly o f  certain airframe 
components from the outer skin inwards towards the centre, see figure 5.3.2.6 and appendix E.

The name refers to the aerodynamic form or envelope o f  the aircraft upon which the system is 
based. Envelope Tooling Systems use a type o f jig consisting o f a template accurately shaped to  
the external form o f a portion o f the aircraft and supported by a series o f formers erected at 
intervals along a rigid base. The airframe unit is built up on the template, drilled through from the 
outside and also riveted on the jig. Ref. (169).

Figure 5.3.2.6 Envelope Tooling

In light o f greater tolerances and I C Y requirements being called for, the adoption o f  such a build 
philosophy, used in conjunction with appropriate techniques, can provide a suitable tooling
system.
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5.3.3 Combined Techniques

Updating and bringing together several concepts, philosophies, and techniques can provide 
existing developments towards enabling technologies which are flexible, rationalize the assembly, 
product and remove product specific assembly tooling.

An integrated solution by combining past philosophies from the de Havilland Mosquito, see 
appendix B, aircraft build and Envelope Tooling, see 5.3.2 (vi), concept, and the reconfigurable 
multi-pin die system, see 5.3.2 (v). A combination of these techniques and philosophies being 
manipulated and controlled via computer system allowing product design data to be directly fed 
into the tooling system thereby providing a flexible, reconfigurable enabling process. This will be 
able to create moulds for carbon fibre composite components, die moulds for shot peening skin 
section panels, as the ‘mould’ could be programmed to gradually producing the final shape via 
infinite stages. As a consequence would reduce excessive induced internal stresses in the material 
Subsequent internal assembly operations could be made more flexible by using split section 
construction used in conjunction with CNC tools, robotic machine tools, fastening systems, 
drilling and machining all can take place on the same station system thereby increasing product 
and capacity flexibility.

PIN
DETAIL

CAD

C.N.C

Figure 5.3.3.1 Reconfigurable Multi-Pin Mould Die

Figure 5.3.3.1, shows a representation of the concept. The CNC controlled machine tool 
operates an arm which positions the pin in the matrix cage to the desired position from the CAD 
data, thus creating the required form.
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5.4 Implementation Requirements

The technologies and techniques do exist to put together a form of Jig-less assembly but its level 
of success could be varied with regards to implementation with existing manufacturing system 
organizations and their existing products.

Requirements for jig-less to succeed are numerous and wide ranging although some major generic 
areas can be identified.

A proposed design for jig-less assembly, DFJA, implementation system is shown in figure 5.4.1. 
This shows one version of a proposed working design incorporating the main elements and their 
relationships and interactions;

• Capture of customer requirements communicated to the engineering design phase.

• Formulate the design in a three dimensional (3D) digital definition of the product. In the 
aerospace industry, only those products digitally defined in the CAD environment are good 
candidates for Jig-less assembly. Ref. (170). CAE is the backbone to the system, as most of 
the analysis tools and production systems are software driven. Pre-assembly simulation can 
take place by identification of the product, key characteristics.

• Assess the Concurrent Engineering design tools together with tolerance analysis and error 
budgeting requirements.

• Decide upon the specific product whether to use Flyaway tooling features together with 
features to aid in-process measuring to be at the earliest stage.

• Short list appropriate enabling JAC techniques which could be used.

• Select the most appropriate manufacturing process plan capable of producing the required 
quality to interface with the chosen assembly strategy. Planning simulation to optimize 
assembly process and highlight bottlenecks.

• Decide the assembly strategy to be used, enabling jig-less assembly techniques or mixed with 
traditional jigs and fixtures.

• Reduction in part count within the product, due to DFA and advancements in manufacturing 
capabilities has moved traditional aircraft build from multiple piece aluminium alloy fabrication 
to major components are monolithic; CNC machined from large solid billets and plate. This 
puts greater requirement for higher precision of these components and the process capability 
matched accordingly and sufficiently robust. Define the process capability requirements and 
use these to control the assembly phase, via in-process real time measurement, whichever 
enabling assembly technique is used it must provide the feedback criteria.

The proposed DFJA implementation system model has been seen to be used in parts throughout 
the research period with success but as yet the model has not been validated as a complete 
system.
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CUSTOMER REQUIREMENTS

■* ENGINEERING DESIGN PROCESS

QFD

DFX DESIGN KC's ASSY SIMULATION

DFMA ERROR BUDGET

FMEA PRODUCT DEFTNTnOl

POKAYOKE

3-D CAD DEFINITION

PROCESS

IAP ABILITY,

FLYAWAY TOOLING JIG-LESS ASSEMBLY 
TECHNIQUE

FLEXIBLE TOOLING CLASSIC JIG & FIXTURE

COMPLETED ASSEMBLY

Figure 5.4.1 Jig-Less Entity Relationship Blueprint

For the previous mentioned design tools and enabling techniques to operate effectively a culture 
change in the organization will be required with the training and support to nurture a Concurrent 
Engineering philosophy. The physical environment is also critical to maintain the precision 
required by reducing the sources of errors. The need of environmental control or temperature 
compensation will need to be addressed. Ref.(171).

Although some existing products and practices could be used to facilitate some form of assembly 
rationalization, with only the minimum of change, but when looking for a major step change in the 
rationalization process, ‘off-the-wall’ ideas from lateral thinking can produce alternatives in 
design and process which potentially produce high returns.
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It also must be noted that the risk element and cost implications are proportional to the positive 
dividends and a cautionary note, like all major change management proposals, must be made to 
the risk of failure.

Contingency plans may be used by the selection and introduction of particular techniques in the 
process as back up, gaugeless inspection, as example to reduce the risk to the commercial 
operation.

Parallel process can be another strategy used. By proving a system offline to the main process, 
therefore, not affecting manufacturing capacity of product quality. This has been used by BAe in 
its ‘Proof-of-Concept’ programme. Ref. (172).

It must be realized that once a product has been designed to facilitate a jig-less assembly tooling 
system and physical tooling is thus not available it would be very difficult, if not impossible, to 
return to a traditional tooling system.
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Chapter 6

CASE STUDY - DEMONSTRATOR

6.1 Introduction

A case study was thought appropriate, to be used as an exploratory demonstrator for the jig-less 
assembly concept to provide a focus to the investigation, and to generate ideas and draw 
conclusions to the research.

The case study provided access to a real life aerospace, BAe, Filton, environment. The product 
could, therefore, be studied and the issues and problems experienced within the manufacturing 
system would come to light and defined if these are specific to the product or generic assembly 
issues, see appendices A & D.
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6.2 Case Study - ‘BATHTUB’

The chosen case study;

Inboard Fixed Leading Edge, (Root End), Assembly, 

commonly referred to as the ‘BATHTUB’ because of its resemblance to the said sanitary item. 

Its position and relationship within the main wing assembly can be seen in figure 6.2.1.

Root End Assembly

'D ' Nose Assembly 
Ramp Rib to Track 2

'D '
Track 3 to Closing Rib

Nose Assembly

'D ' Nose Assembly 
Track 2 to Track 3

Track 5 to Track 6
Pylon Assembly

Figure 6.2.1 Fixed Root End - Bathtub Assembly

The Bathtub was chosen because of its manageable size as a complete sub-assembly, and its 
assembly process operates from one area at the BAe site, Filton, Bristol. The site and assembly 
process was accessible to the demands of the research programme.

The Bathtub as assembly provided a mature product to which its history and development could 
be traced and investigated.
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Figure 6.2.2 Bathtub Assembly

From an engineering point of view the Bathtub displayed traits of a complex assembly, 
constructed of various materials, sections, manufacturing processes together with a high labour 
intensive assembly content. High precision assembly requiring I.C.Y. components made this an 
ideal candidate for the jig-less assembly tooling study, see 6.2.2.

6.2.1 Function and Key Assembly Characteristics

Main functions of the Bathtub

(i) Aerodynamic.

Provide aerodynamics in the fuselage wing root area, a critical position, requiring the 
surface of the assembly to display a smooth finish with steps and gaps between panels kept 
to a minimum.

(ii) Landing Light Housing.

Underside of assembly in the working position, required to house a landing light for the 
aircraft. When operating the lamp it produces high temperatures, to be absorbed by the 
surrounding assembly.
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(iii) Access Panels.

Maintenance access panels underneath the assembly are required to be I.C. Y. controlled, 
together with aerodynamic requirement, produces tight tolerances and panel dimensions. 
Panel removal required for landing light and systems maintenance and allow for access to 
inner leading edge systems.

(iv) Structural.

The Bathtub assembly itself is not a load bearer for the main wing. Its structural strength 
must be sufficient to keep its integral form under its own static load, under the 
aerodynamic forces applied in flight, and the thermal stresses from the landing light.

6.2.2 Construction and Assembly Plan

The Bathtub comprises a multitude of components produced from a variety of materials and 
manufacturing processes. This following account briefly describes that of the existing build 
procedure.

Rib Assembly:
One piece machined billet, aluminium alloy

Slant Rib:
One piece pressed (7 stage), aluminium alloy

Beams:
Stretched formed, aluminium alloy 
One piece machined billet, aluminium

Panels:
Carbon/Kevlar composite 
Aluminium alloy, pressed.

Fixing butt plates and brackets:
One piece machined aluminium alloy.
Pressed aluminium plate.

Fasteners:
Aluminium alloy rivets 
Stainless steel bolts

Light Housing:
Pressed and weld aluminium alloy 
Perspex/glass lens
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Assembly plan consists o f three main phases and two detail fitting phases. Bathtub assembly is 
handed, port and starboard for each respective wing.

(i) Sub-assembly details assembly;

Detail components such as brackets fitted on bench making up sub-assemblies.
Example Landing Light Housing, see figure 6.2.2.1.

Figure 6.2.2.1 Landing Light Sub-Assembly

(in) Stage 1, Main Assembly.

The first main assembly stage consists o f assembly the internal Bathtub framework, 
detail brackets and checking the fit o f major panels.
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® Bathtub internal framework, consisting o f beams, slant rib and forward machine rib, see figure 
6 . 2 . 2 . 2 .

INDEX HOLE

INDEX HOLE

INOEX HOLE

Figure 6.2.2.2 Bathtub internal framework

• Components pilot drilled, slave bolted, temporary fasteners, together in main assembly jig, see 
figure. 6.2.2.3.

Figure 6.2.2.3 Stage 01 Assembly Jig & Assembly
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® Local CG ’ - clamps are used in a ad hoc manner to mate parts as required, see figure 6.2.2.4. 
Pilot holes are opened up systematically to full size. Removal o f parts of the jig allow for access 
and subsequent removal o f Bathtub structure from the jig, drilled holes are then deburred.

Figure 6.2.2.4. Local clamping of detail parts

(iii) Stage 02 - Panel fixing, using 2nd assembly fixture, see figure 6.2.3.2.

The disassembled Bathtub framework for stage 01 is transferred to the stage 02 
fixture for re-assembly after deburring o f holes. Panel fitting and detail parts are 
then added at this stage.
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© Bathtub structure re-assembled in stage 2 assembly fixture, see fig. 6.2.2.5.

Figure 6.2.2.S. Frame work re-assembly in stage 02 assembly fixture

•  Panels attached to framework via slave bolts, panels come with pre-drilled holes, fig. 6.2.2.6.

Figure 6.2.2.6. Panel fixing
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• Panel best fit by fettling from experienced fitters, see figure 6.2.2.7, panels removed to deburr 
frame members. Reassemble panels using anti-scuff sealant on contact surfaces.

Figure 6.2.2.7. Panel fettling

• Bathtub assembly removed as complete assembly to transport fixture, see figure 6.2.2.8.

Figure 6.2.2.S. Bathtub on transport fixture
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(iv) Stage 3 - Main Wing Leading Edge L/E, Build Door fitting.

Bathtub is moved via wheeled transport fixture to the Leading Edge (L/E) sub- 
assembly using an overhead crane. Bathtub is lowered onto the Build Door o f main 
L/E assembly, see Figure 6.2.2.9.

Figure 6.22.9 Stage 03 Build Door - Loading Bathtub assembly

® The Bathtub is then 'fitted5 to the L/E build door, see fig. 6.2.2.10.

Figure 6.2.2.10 L/E Build & Bathtub fitting
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© Slave bolted until satisfied with quality o f fit, adjustments between landing plates, fig. 6.2.2.11.

® I C Y. measurements made and recorded between Bathtub Sloping Rib and L/E ‘D ’ nose, see 
figure 6.2.2.12 & appendix D.

Figure 6.2.2.11 Final adjustments

Figure 6.2.2.12 I.C.Y Sloping rib measurement
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(v) Final detail assembly stage.

© Bathtub is then removed from L/E turned upside down and internal detail items fitted and final 
finishing, see figure 6.2.2.13.

Figure 6.2.2.13 Final detail and checks

Matched bolts used whilst fitting are tagged to Bathtub. Bathtub sub-assembly is now one o f 
matched pair with corresponding L/E assembly.

Bathtub is packed and sent from BAeFilton site to BAe Chester site, there it will join its paired 
L/E assembly and be fitted to their respective main wing. Holes on the Bathtub and L/E will be 
opened up when fitted to main assembly. Bathtub is removed from main wing assembly and 
transported separately to France Airbus Industries final assembly site for Bathtub final fitting to 
aircraft and wing.

6.2.3 Assembly Tooling

The Bathtub assembly tooling consists o f a set o f jigs and fixtures constructed o f heavy steel 
gauge box section with aluminium alloy attachments. These assembly tools are handed for the 
respective port and starboard sides o f the aircraft.

• Stage 1 jig is o f a closed box type using datum plates for the respective starting components to 
which the build will take from. Guide tables, local clamps, toggle peg and hole alignment 
ensures component fit, working is mainly done inside the assembly tool, see figure 6.2.3 1.
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Figure 6.2.3.! Stage 01 Bathtub Jig, (side view).

Figure 6.2.3.1 Stage 01 Bathtub Jig, (end view).
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© Stage 2 fixture is o f an open type as the Bathtub is allowed to support itself structurally and so 
makes it is a far simpler design. The external panels require working from the outside so easy 
access is o f importance. Attachment between fixture and assembly is again made at the front 
rib and slant rib datum points, see figures 6.2.3.2.

Figure 6.2.3.2 Stage 02 Fixture, (side view).

Figure 6.2.3.2 Stage 02 Fixture, (end view).

96



CRANFIELD UNIVERSITY CHAPTER 6

• Transport fixture holds from the ‘legs’ o f the Bathtub, very simple open type fixture. Used to 
move Bathtub assembly between work stations, see figure 6 . 2 3 . 3 .

Figure 6.2.3.3 Transport Fixture

• Stage 03 jig & fixture open type with heavy construction to support Leading Edge and Bathtub 
assemblies, see figure 6.2.3.4.

Figure 6.2.3.4 Stage 03 Jig & Fixture, (side view).
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Figure 6.2.3.4 Stage 03 Jig & Fixture, (side view).

In addition to the formal specified assembly tools ways to improve the original tooling and 
process have been made by make-do tailor made custom tooling attachments and modifications, 
see 6.2.3.5. These are not recorded in the tool inventory their use not officially recognized by QA.

Figure 6.2.3.S Bespoke tooling details
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6.2.4 Issues, constraints and assembly errors.

The Bathtub it was discovered is not an easy assembly to produce constantly to the required 
quality specifications. The assembly process is very labour intensive relying upon a very skilled 
work-force to make up for the shortfall in the limitations of the product design and manufacturing 
processes. Several important aspects of the build cycle contravene the intended performance 
criteria.

The assembly environment provided a changing thermal cycle especially in the light of a two shift 
production system: one shift during the day and a night shift, with no temperature control.

It is evident that the present jigs and fixtures are used as inspection gauges, GO and NO-GO for 
component acceptance. No on-line or supplier inspection data was present. The assembly 
components are not quantified against conformance specification.

The build philosophy contradicts the component design used and the quality requirements.

In building the Bathtub from the inside to outside, the datum points used are explicit with the 
point of required accuracy. The internal framework comprises components which are compliant 
as opposed to the external skin which is rigid, non-compliant, carbon fibre panels. Although the 
datum position points of the framework attachments are, therefore, not controlled. This is evident 
as the Bathtub sub-assembly needs to be adjusted to fit the Leading Edge Build Door.

On-going quality assurance and non-conformity problems are being addressed within the company 
and Airbus Industries on final assembly, see appendix D. Some additional issues and problems are 
highlighted:-

Work-force, fitters are taught mainly verbally on the job - planning build instructions are 
out of date and not relevant.

Fitters make up their own tooling to overcome problems. This is not recorded, adding to 
a black-art culture of skills for assembly work.

Scrap parts - non-conforming parts are only apparent during assembly process.

Supply chain is not constant, Kanban system not operating as required.

Component part quality control not sufficient enough to meet assembly requirements.

No in-process measurement of assembly during the transient assembly phase.
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Only assembly conformity check able to fit leading edge I.C.Y. plate gap measurement.

Two shift assembly system, problems on one shift are not communicated effectively to 
next shift or recorded.

Concessions required to pass high portion of assemblies, leaving the errors and problems 
to be dealt with downstream at fuselage and main wing final assembly.

Compound curved panels pre-drilled, holes not matched to frame lands.

Slave bolt panel fitting induces stresses into frame and panels causing distortion. Slave 
bolt torque loading not accurately applied.

Holes missing in CFC panels, for slave bolting.

Panel fit difficult to achieve.

Condition of master tooling, panel moulds questionable.

Tolerance wash is not compatible with overall wing datum system, causing fitting 
problems at final assembly.

6.3 Proposed Jig-Less strategies & techniques

Many of the identified enabling jig-less assembly techniques could not be considered, as the 
general quality of components and the degree of the control of the working environment, in terms 
of thermal considerations and process capability, fall short of the precision and repeatability 
required.

However, as a mature product design, at a time when the requirement for jig-less was not 
considered, and taking the view to improve the existing build quality, the fundamentals of good 
modem engineering practice will aid in achieving such returns.

Since so much reliance is placed upon the jigs and fixtures to impart control over the assembly it 
would be very difficult to replace the hard assembly tooling without major changes to product 
design. It was felt, since no digital definition was available for the Bathtub, no assembly or 
tolerance analysis could take place. Even so, if the Bathtub was ‘perfect’ every time when 
positioned for final assembly between wing and fuselage of the aircraft the root volume itself is 
prone to large variations. Therefore, optimisation should take place with regards to the whole 
assembly datum tolerance and build philosophies.
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However the Bathtub assembly as a stand alone assembly could benefit from an improvement 
programme utilizing some of the aforementioned ideas and techniques.

To remove any of the existing jigs it could be possible to remove or simplify the Stage 1 jig. If 
the build philosophy was changed to incorporate Envelope Tooling ideas by starting from the 
outside, using the panels as the datum. Optimizing the build sequence so that the structure 
became self-supporting using the minimum of fixture support. The environments for thermal 
control and process capabilities of the components would have to provide a step change. Non- 
contact monitoring during assembly would provide the feedback loop to the assembly process.

A summary of initiatives which may be considered for the Bathtub assembly;

Support and handling fixture supplied to provide higher degrees of freedom, improving 
access and therefore increasing mobility and flexiability.

Envelop-tooling-build from ‘ outside-in’.
Set the steps and gaps, use the multi-pin or similar flexible support.

Optimize design, reduce fasteners and access panels.

Alter the panel split lines, to optimise critical mating faces between panels thereby 
reducing critical steps and gaps tolerance.

At high residual stress areas (e.g. top beam) use one piece molding.

Design fibre lay direction in composite fibre panels to provide required compliance in 
given axis, thus aiding fitting at assembly.

Improve quality inspection, designed acceptance sampling schemes on component parts.

Introduce SPC data on parts, to aid control of quality in component parts.

Introduce and maintain supply chain integrity, reduce assembly process delays.

Optimize and maintain imposed assembly stresses at fastening stage.

Build up sub-assemblies offline. Inspect and machine to spec, hole-to-hole.

Optimize and maintain strict build sequence, in accordance with Stream-of-Variation 
theory.

Produce slant rib as one piece machined billet or HIP casting, key component.

HIP casting on selected beams to improve precision and strength.
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Conduct Design of Experiments, (DOE), assessment to ascertain the critical key features. 
To focus upon the main issues in the manufacturing system to aid JAC requirements.

Standardise old design formats of the assembly and components into a current 
compatible digital format. To be used for manufacture, inspection and in-process 
monitoring purposes.

Control the manufacturing and assembly conditions, especially the environmental 
conditions.

Using the DOE data, construct a in-process assembly monitoring procedure utilising 
CMM or a non-contact measuring system.
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Chapter 7

CONCLUSIONS AND RECOMMENDATIONS FOR FURTHER WORK

7.1 Conclusions

The research defines the scope of JAC with the identification of the main issues and constraints, 
together with an appreciation of BAe current design and manufacturing capabilities.

An understanding of the Company history and culture in terms of aircraft manufacture has been 
gained which substantially influences the strengths and weaknesses of the current manufacturing 
operation.

The underlying fundamentals of the design and assembly process, in generic terms and has been 
compared and formulated in terms of the specific situation at BAe.

The use of the case study, Bathtub, was very important and contributed immensely to the focus of 
the research and the understanding of the nature and issues pertaining to assembly of typical 
airframe assemblies.

Overall the research has underlined the potential of a Jig-Less Assembly Concept and emphasised 
the immense challenges to the current and future initiatives in the technical as well as the business 
areas.

No generic ‘cook-book’, set of instructions, can be determined to install jig-less assembly into a 
manufacturing organisation, the proposed DFJA entity blueprint can only be used as a guide.
Each situation and company will require its own tailor made Jig-Less Concept implementation 
strategy and action plans to become viable proposition.

The final assembly stage has been confirmed to be a key area which has the potential to offer 
substantial returns as well as play a major role in any change management process within the 
organisation.
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Whole process is dependent critically upon fitters manual skill to overcome highly critical 
assembly errors. Dependence upon on these skills results in strategic risk to the operation due to 
many underlying problems being disguised or not becoming apparent.

Cannot overlay Jig-Less Concept on to existing method, significant change at highest level 
required. Too little time to implement. Currently ignoring of formal methods, never mind 
installing new methods, (example of need for special team).

Airbus airframe manufacture not holistic in approach, use of digital technology has not yet lead 
to integration until recently and it would seem difficult to envisage new developments having the 
impact to the operation as intended.

Isolated areas of enterprise have been observed but obscured by matrix organisation structure 
which is not aligned for easy implementation of initiatives, yet this despite many islands of 
expertise exist.

Some general observations resulting from the research for Jig-Less assembly implementation can 
be summarized:

I. The research has described a movement of emerging initiatives and technologies within the 
aerospace and other industries which aim to rationalise the assembly process. Many ideas, 
technologies and techniques have been recognised to have the potential to become 
enablers to a Jig-Less assembly concept.

II. Formal product and manufacturing design guidelines in the form of a DFX, (DFJA), 
framework are required to communicate customer requirements and therefore design 
intent through to product and the manufacturing system.

III. To meet the required quality within the product the demands upon the design and 
manufacturing processes will require a step change in their capability. Therefore, process 
capability is a major keystone to the foundations of jig-less assembly.

IV. Another keystone in the foundations for jig-less assembly is the use of computer-aided 
engineering systems. Therefore the product must be defined within a 3-D digital format, 
whereby all associated technologies and techniques maybe driven from a common source.

V. The impact of Jig-Less assembly implementation upon the organisation will be far reaching 
and the change management requirements will be difficult to install. All the elements 
within a manufacturing system, be it management or technical, will be influenced. 
Overlaying a jig-less assembly philosophy over a mature product and organisation will 
only frustrate the initiative producing a disappointing outcome.
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VI. A fundamental understanding of the behaviour of the product and assembly process in 
physical and system control terms is thought to be of importance. The feedback loop and 
transient response within in the assembly process must be understood thus providing 
invaluable quantitative data to management for the selection of the most appropriate jig- 
less assembly strategy. Case study demonstrated the shear difficulties in the assembly 
process of a typical airframe assembly. The design of the product for its application to 
assembly but also the assembly process system requires a greater understanding and 
control. This is not apparent to the shop floor fitters or management.

VII. Many lessons can be re-leamt from past techniques and practices. Up-dated and 
repackaged using modern technologies and experience together can provide formidable 
aids to the jig-less assembly concept.

VHI. A high degree of capital and management investment is envisaged together with associated 
project risks for any substantial Jig-Less implementation plan. Management must be fully 
aware of the issues, corporate risk, and committed towards the concepts for any change 
management initiatives to be effective. Many mature and developing techniques can be of 
use now and in the near future, ‘Blue-Sky’ ideas which have come to light have high risks 
associated with them. Their capabilities to produce results will have to be proved against 
the high aerospace quality and safety requirements and, therefore, difficult to judge the full 
potential at this stage.

IX. A jig-less assembly environment will require a step change in component design and 
accuracy matched by the control of the environmental and process conditions.

X. Jig-Less Assembly Concept has the potential to become the catalyst for a company wide 
change management rationlisation process because each element within the manufacturing 
system and product design will be effected. Therefore, each phase in the process must be 
addressed with a common aim of JAC to work as designed. This, therefore, requires a 
holistic concurrent approach by each element in the manufacturing system.

XI. Jig-Less philosophy, built upon good science and engineering foundations House-of-JAC, 
and, therefore, must follow good practice in every discipline. Current initiatives and 
research found to be following the DFJA entity blue print.

A broad view point from the case study has been observed for jig-less assembly to succeed,
producing an assembly to specification can be likened to cooking! ‘Baking a Cake’ !

The final result is dependent upon the selection and use of:-

Quality of the ingredients, (components)
The correct choice of recipe, (process plan)
Cooking method and skill, (process choice and control)
Cooking temperature and duration, (environmental control)
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To fulfill the generic requirements of the above a strategic approach with a focused action plan 
is recommended to successfully implement jig-less assembly.

Choosing the appropriate manufacturing strategy for the product is critical two broad approaches 
are suggested:

These two strategies differ in their approach but they have a common aim, to gain and maintain 
control before the assembly process starts and keep control through the transient response phase 
of the assembly process.

Strategy (a) concerns itself with the least highest precision component parts providing less 
tolerance build-up and maximum rigidity. Each error source is followed through cause-and-effect 
analysis and, therefore, error propagation reduced to the minimum. Strict process control 
maximizing process capability is also required. Assembly sequence must be optimized and 
controlled, automation to be a consideration to gain repeatability.

(a) - precision rigid parts
- deterministic error source & reduce/eliminate
- strict control process capability
- strict control of environment
- optimize assembly sequence

Strategy (b) philosophy and accepts that real life situation brings about error and that system 
noise to the assembly process is recognized and, therefore, internal and external disturbances are 
catered for and dealt with appropriately. Components are compliant in nature allowing in-process 
adjustments as required. Process control and manufacturing capability is maintained on a 
stochastic approach. Strict build sequence is required as manual assembly is deemed appropriate 
and, therefore, personal optimisation of the process is encouraged using flexible fixturing.

(b) - compliant parts, self adjustment
- statistical error measurement & compensation
- control process capability
- in-process measurement & adjustment
- strict optimization of build sequence
- kinematic control
- supporting fixtures, flexible

Jig-less assembly concept is no panacea to existing problems or to deficiencies within any 
manufacturing system or organisation. The requirement for fundamental good practice robust 
engineering and business management will become ever more important, the foundation to any 
successful jig-less assembly implementation scheme, as traditional tooling and practices are 
replaced issues and problems will arise.
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7.2 Recommendations for further work

Recommendations for further work can be grouped into general and specific initiatives.

General initiatives contain those in which all good practice engineering will benefit a further
integration, concurrent engineering environment which will enhance a jig-less assembly;

• Manufacturing assembly integration - CAE, software and tool integration, linking of support 
activities.

• Design for assembly - optimization of product and manufacturing methodology with a view on 
the assembly process.

• Flexible tooling and automation - standardize and automate where possible. Tooling produced 
to be more adaptable.

• Identification of critical secondary process technologies. Reduction in tertiary manufacturing 
processes aiding final assembly.

The work specific to Jig-Less assembly are thus highlighted in the research. Bringing ideas from 
the past and up dating with today’s knowledge and technology can reap rewards;

• Development of system control theory to model assemblies and their process.

• Design and develop a DFX product framework for Jig-Less assembly implementation, DFJA.

• The development of Envelope Tooling Philosophy, in conjunction with suitable tooling 
techniques.

•  Development of flexible/reconfigurable tooling systems.
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British Aerospace Filton 

Airbus commerical Division

Visit Report

Peter Snelling 

July 1997



Industrial Visit Report

• Company:- BAeAirBus (Filton). Advanced metal wing.

• Company Business:- Aerospace, manufacture/assy AirBus wings

• Date:- 29&30 July 1997

• Visiting Delegate:- Peter Snelling, Cranfield University.

• Main Contact:- Tim Wollaston, structural designer.

• Purpose of visit:- Industrial visit to familiarize delegate with
company To investigate the design & manufacture of the

case study, AirBus wing leading edge, sub assembly. Clarify the impasse 
regarding the confidentiality agreement between BAe and Cranfield. To 
collect copies of documentation ascertaining to said case study, (see 
appendix A, Pre visit objectives).

•  Timetable, review :-

29/07/97 am. Meeting T.Wollaston, general.

29/07/97 pm. Meeting R.Crab & S.Morris, L/edge design & manu. 

30/07/97 am. Meeting R.Maddacena, L/edge assy.

30/07/97 pm. Meeting D.Luff, Tooling.



• Personnel contacts acquired:- Tim Wollaston, Structural Designer
Brian Turner, Structural Designer G/L 
Ray Griffiths, Manager Adv.M/Wing. 
Steve Morris, L/edge Design Structure 
Rob Crab, Manufacturing Engineer. 
Romeo Maddacena, Cell Engineer. 
David Luff, Manufacturing Engineer.

• Review, observations

The main objectives were satisiied.(see appendix A ) Data relating to 
points of interest were mainly implicit in interviews, due to time constraint. 
Familiarization with BAe and the case study were achieved.

The confidentiality agreement contract has been resolved. A set of 
documents were copied and removed .

New contacts and resumption o f previous working relationships were 
made.These were judged to be o f use with a cascade effect for future contacts 
to be made.

Observations from ad hoc discussions and within meetings as 
aforementioned with the aid o f the pre visit objectives paper.

The design and manufacture o f the case study led to the realization that 
the working procedures between all disciplines were on one hand very formal 
and business driven to non existent. It was made clear that all though on 
going cost cutting and technical reviews are constantly in progress Any ideals 
which question the design and/or subsequent manufacturing process of a 
component is difficult to justify. It is assumed that because o f the nature of 
the product and its mature position within its life cycle that any changes could 
not be cost effective. cKnock- on’ effects from any subsequent modifications 
are of concern and mainly fall short o f the design concession, type approval 
requirements. This is driven by the product safety requirement.



These reasons inhibit the change implementation process.
Design procedures were not in existence or made clear.Design 

requirements and of particular interest any ICY requirements originate from 
design. Together with the design and manufacturing constraints these-are 
derived from the conceptual primary functional spectification.Therefore die 
aircraft conceptual design criteria must always be adhered.

The relationships between components, sub-assemblies and assemblies are 
subject to no formal analysis in terms of overall tolerancing scheme especially 
any geometric tolerancing.

Tool handling, maintenance and modifications was not discussed due to 
time constraints.

Focusing upon the leading edge sub assembly for the Airbus main wing. 
Which BAe Filton amongst other sites has responsibility in producing for 
subsequent final assembly at BAe Chester.
The design and manufacture of the tooling was originally subcontracted 
and produced in North America, CanadAir.
Due to contractual changes the tooling and production remains at Filton. 

The component parts are in the main produced by subcontractors. No formal 
inspection took place and no in-house or contractors SPC data is present. 
Inspection seems to be in the form of if it fits or does not fit the jig/fixture 
then it must right or wrong. Using the jig/fixture in much the same way as a 
GO or NO-GO gauge. Feedback to the suppliers was not made clear.

A general overview was discussed of its function and general design and 
assembly criteria.

The shape and especially the top surface and ‘D ’ nose assy which in the 
main is shrouded by the moving leading edge slat assembly. Is of critical 
importance to the primary function o f the wing performance 
characteristics. It is this precision wing shape with its moving 
aerodynamic surfaces which produces a high performance wing package 
which in turn aids in providing the Airbus with its unique specification. 
Many ideas and technology reviews have been produced or on going. Part 

reduction, part change and manufacture transfer were discussed. Although is 
not clear to the out come of these initiatives.



Information formal and informal regarding the circumstances and reasons 
why particular design and manufacturing features are in place are not clear.

Since the personnel themselves do not have any definitive answers. It may 
therefore be assumed it is indicative within the company culture and 
philosophy. Examples of this is can be made with the reasoning o f the use of 
positive material, liquid or floating shim, within an assembly ?

The general design and manufacturing philosophy and specification needs 
to be clarified.

• Documentation acquired:- Drawings and documentation ascertaining to
the leading edge sub assembly, F574 series.

• Conclusions from visit:- Overall a successful first industrial visit with
many contacts made and many more questions 
to be answered. Detailed analysis of case study 
required.

•  Visit Rating* :- Seven (7).

• Future Actions:- Extended site visit to establish working practice with
regards to the case study assembly.

* Visit rating . Purely subjective on the part o f the delegate. The general 
feedback from the visit, additional to the quantitative results measured 
against the previsit requirements. Scale - Poor^O Average =5 very 
good=10



British Aerospace, Filton 

Airbus Commerical Division

Visit Report

Peter Snelling

December, 1997



Industrial Visit Report 

Company:- BAe Airbus (Filton). Innovation & Technology Grp

Company Business:- Aerospace manufacture/Assy Airbus wings.

Date:- 05/12/97

Visiting Delegate:- Peter Snelling, Cranfield University.

Main Contact:- Brian Turner, Structural Designer.

Purpose of visit:- Presentation by BAe Filton Innovation &
Technology group on R & D work relating to Low 

Cost Assembly (LCA). Discover how the Jigless assembly tooling 
concepts have been used.

Timetable, review

Meeting and presentation by BAe project manager with 
regards to LCA. Viewed physical demonstrator, Proof- 
of-Concept.

Personnel contacts acquired:-

Brian Turner, Structural Designer G/L
Colin Mitchell, Project Manager, Innovation & Tech Grp.
Robin Hardi, Production Engineer.



•  Review, and Observations.

BAe Filton via the R & D, Innovations & Technology group headed 
by Mr Colin Mitchell, has been pursuing a project with regards to 
reducing the cost of aircraft assembly.
The project initiative named ‘Low Cost Assembly’, (LCA) took a view 

upon all areas envisaged at operational level which maybe of benefit to the 
objective of cost reduction in aerospace manufacture.

LCA includes digital data derived from computer aided design systems, 
automated assembly supported by machine tools and subsequent precision 
part manufacture, part-to-part techniques. Jigless assembly concept was also 
envisaged.

The project involved the Filton and Chaddleton sites. The project’s 
feasibility was to be demonstrated through cProof-of-Concept’, the A321 top 
fuselage panel. The employment of ‘hole-to-hole’/ cpart-to-part’ techniques 
was to be the main thrust to the POC.

Part-to-part/hole-to-hole technique employ’s the use o f CAD/CAM to 
produce precision manufactured parts which are linked via associated Key 
holes or features. This ensures an accurate match of components. Time 
consuming fitting is thus reduced and therefore lends itself to automation in 
the assembly stages. Part of the project remit was to use existing in-house 
machine tools. The suitability and capability was to be assessed.

The physical sub-assembly demonstrator, A321 panel is made up from 
aluminum alloy skin , stringers and cleats, all which are riveted together. 
Finished panel overall dimensions are 2.5m x 2m which is assembled within a 
simple rotating fixture. The skin was not chemi etched to reduce weight.



The POC activities include:-

-Design & Tolerance 
-Tolerancing 
-Inspection Techniques 
-Machine selection & Maintenance 
-Temperature Compensation 
-Environmental Monitoring 
-Manufacturing capabilities 
-Assembly Process

•  Documentation acquired :- None.

•  Conclusions from visit :-
Very good presentation and informative meeting.Good source for future 

visit. Interesting work and knowledge which requires further investigation 
with regards to Jigless assembly concept.

•  Visit Rating* :- Nine (9).

• Future Actions:- Extended visit for in-depth investigation into work and
case study.

• Visit rating . Purely subjective on the part o f the delegate. The general 
feedback from the visit, additional to the quantitative results measured 
against the pre-visit requirements. Scale - Poor=0 Average=5 very 
good=10



British Aerospace Filton 

Airbus commercial Division

Visit Report

Peter Snelling 

February 1998



Industrial Visit Report

Company:- BAe Airbus (Filton).

Company Business:- Aerospace manufacture/Assy Airbus wings.

Date:- 23/02/98 to 27/02/98

Visiting Delegate:- Peter Snelling, Cranfield University. 

Main Contact:- Brian Turner, Structural Designer.

Purpose of visit:- To assess the design and manufacture with regards 
to the case study demonstrator, Root End Leading 
Edge Fairing ‘Bathtub5.

•  Timetable, review

23/02/98 - Meeting with Brian Turner and final assembly shopfloor
personnel.
Discussed aims and objectives for visit.
Observed and recorded assembly process, (ORP).

24/02/98 - ORP
Photocopied relevant data to manufacturing plan.
ORP at stage 3
Photographed process as required.
Meeting with development engineers.

25/02/98 ORP, stage 3, and photographs.
Meet Designer Richard Lunn. Discuss drawings. 
Drawing office, copied relevant drawings. 
Meeting with structural Designers.



26/02/98 Visited BAe Chester site with manufacturing engineer for
meeting with representatives from Chester, Samlesbury 
and Aerospatila. This meeting discussed final assembly 
problems.

27/02/98 ORP and copied data from meetings regarding ‘bathtub’
assembly feedback. Collected outstanding documents. 
Meeting with tooling designers and copied relevant 
drawings.

• Personnel contacts acquired:-

Brian Turner, Structural Designer G/L
Aidan Daley, Team Leader (TL), ASSY.
Paul Ashton-Rickardt, Design (Tolerancing).
Drew Myers, A600 Designer Engineer.
Dave Emmett, Development Engineer.
Viv Bevan, Tooling manager.
Deiyck Fudge, Tooling Designer.
Richard Lunn, Structural Designer.
Rob Williams (Chester), support Team Leader, Assy.

• Review, and Observations.

Incomplete and spatial case study observed data collation. This due to 
production shift working phase, build problems and part availability.

This section of the report will be completed after subsequent visits allows 
the data to be collated.



Documentation acquired To be listed at later date.

• Conclusions from v is it:- First visit to investigate the case study was 
productive. A extensive range of data and future areas of interest was 
made. Appropriately the shopfloor assembly was disrupted due errors in 
component parts availability as well as quality. This provides good data 
for future discussions.

• Visit Rating* :- Eight (8)

• Future Actions:- Future visit to complete study on manufacture and to
discuss further on assembly problems and tooling 
design.

• Visit rating . Purely subjective on the part o f the delegate. The general 
feedback from the visit, additional to the quantitative results measured 
against the pre-visit requirements. Scale - Poor=0 Average =5 very 
good=10
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British Aerospace, Samlesbury 

Military Aircraft Division

Visit Report

Peter Snelling 

September 1997



Industrial Visit Report

•  Company :- BAe Military (Samlesbury). Advanced Tooling.

•  Company Business Aerospace, Design/manu/assy EF2000.

• Date September 1 - 5 & 1 5 - 1 9 ,  (2 weeks).

•  Visiting Delegate:- Peter Snelling, Cranfield University.
Nick O’Reilly, Salford University.

• Main Contact:- Kevin Fowler, Operations Development Manager.

• Purpose and Objectives of Visit

Industrial visit to familiarize delegate with Samlesbury working practices. 
Particular interest, design and manufacturing techniques being used or 
developed towards Jigless manufacture / assembly.
These visits consisted o f two, one week periods. Each phase was made in 
conjunction with Mr. Nick O’Reilly o f Salford University.
Joint industrial visits, with Salford is a requirement of the research program. 
Current projects of interest include the design and manufacture of 
Eurofighter 2000.
Documentation directly or indirectly relating to said research, Jigless 
assembly.



•  Timetable, review . Phase 1 (week 1).

The first phase at Samlesbuiy (1-5 sept.) is seen as an introductory and 
general fact finding period. The week consisted of obtaining contacts and 
filtering for the most relevant areas of interest. Thus this can be built upon 
for any future visits.

To summarize, phase one provided an outline of the current fundamental 
advancements at BAe Military, Samlesbuiy. Concerning flexible 
manufacturing, process capabilities, and developments towards assembly 
optimization using software tools, CAD/CAM.
Additionally areas for future research have been identified and a network of 
contacts formed.

Monday. 01/09/97

AM:- K. Fowler general introduction meeting and site tour.

PM:- Interview with J. Carbeny, tooling development.
Examined supplied literature.

Tuesday. 02/09/97

AM:- Presentation by D.Fisher. Carbon fibre composite processes
(CFC), and Proof of Concept (P.O.C).

PM:- Interview with R. McKeown, tooling development. Existing
tooling concepts, E.M.A.P and flexible floor.



Wednesday. 03/09/97

AM:- Complied contact list, reviewed and planned next stage. 
Reviewed E.M.A.P videos.

PM:- Site tour by D. Fisher, concerning C.F.C production and
manufacture. In conjunction with 02/09/97.

Thursday. 04/09/97

AM:- Meeting with F.Peacock, digital product pre-assembly
concerning EF2000 philosophies, design and manufacture. 
Meeting with P.Hardey, integration of VALISYS and CATIA 
CAD software.

PM:- Informal discussions with K.Fowler with regards to the visit and
future aspects o f the research.

Friday. 05/09/97

AM:- Documented and reviewed the previous week. Gathered and
copied available data. Outlined and planned next phase. Made 
provisional arrangements to prospective and existing contacts.

PM:- Meeting with M. Lewis, operations development. Assembly
tolerance prediction using VALISYS and VS A.



• Personnel contacts acquired

Samlesbuiy site,

Kevin Fowler - Operations Development Manager.
John Carbeny - Tooling Development, modular tooling.
Russ McKeown - Tooling Development, flexible floor.
Dave Fisher - Operations Development, C.F.C, G.D + T, I.C. Y 
Rohan Chalmers - EF2000 assembly using VALISYS.
John Robins - VALISYS assembly philosophy for EF2000 fuse panels. 
Dave Gillet - Tooling Manufacture.
Dave Trafford - P.O.C tooling design.
Frank Peacock - Digital pre-assembly support.
Peter Hartley - Senior designer - EF2000.
Mark Lewis - Product diagrams, assembly/fixturing development. 
Malcolm Blount - Manufacturing development.
Mark Jackson - VALISYS and VSA.
Shariq Abbas - VALISYS programmer.
Mark Wilton - VALISYS contractor
Willie Scott - VALISYS assembly, jig and tool pick-ups.

Warton Site,

Paul Chamock - EF2000 final assembly.
Paul Jarvis - EF2000 Final assembly.
Bill Sargent - Feature based design.
Tony Clarke - F.O.A.S, Future Offensive Air System.



•  Review and Observations

The main objectives were Mfilled. A general overview of the Samlesbuiy 
site, its work packages and facilities was observed.
Working relationships with Nick O’Reilly,Salford University and BAe 
Military personnel were made and strengthened.
Change of direction for Peter Snelling research was suggested by K.Fowler. 
The product development and subsequent management of the Jigless concept 
was discussed.
Familiarization of the Samlesbury site was experienced and was felt that the 
general layout of facilities was adequate.
The management of projects and their communications seemed complex, and 
would require further investigation.
This was shown by the product mix o f military and commercial work. These 
work under two different design and manufacturing philosophies but under a 
militaiy organizational culture.Cause and effect due to this situation would 
require in-depth investigation.
Internal reports and reviews are impossible or difficult to obtain access to.
The technology advancements and investment is evident, the potential success 
of these program’s is difficult to assess against the risk factor.
General reluctance to recognize formal management / design tools and 
techniques was evident. QFD, DFM /A, etc were all shown a negative 
response.
Internally formed ideas and techniques seem to be repackaged from 
traditional working practices used externally.
This was demonstrated by the Product Diagram which is unclear at this stage 
due lack of complete documentation.
Reasons for this can be attributed to a hard-core section driving the new 
technology, without a comprehensive overview and input from the many 
sources available.
Documentation with permission was copied and removed but lacking detail.

Overall the drive towards reducing tooling, while producing the production 
product, EF2000, is evident. Only time will show its potential for success.



A real risk factor is present with much learning to be done. This will bear for 
future projects. The present investment in the manufacturing capability is not 
only due to the drive to reduce costs, but due to the consequences o f poor 
product definition, specification and project management. Since the product 
conception and gestation period, time-to- market, is o f a time order not 
normal in most products. This has brought about many of the difficulties. 
Going with the next and latest technology, changing specification and multi 
partner project all play their part in up-stream causes to the effects in down­
stream assembly challenges.

The manufacturing philosophy for EF2000 covers a number o f disciplines and 
addresses issues comprising of, build assembly techniques, tooling and 
gauging, and I.C. Y. control.
The overall design philosophy has been to minimize part count moving to 
fewer more complex multi functional components. This requires the need to 
develop and use advanced materials and processes.
The component tolerances are increasing becoming tighter this then drives the 
requirement for the manufacturing capability to respond accordingly.
The use of advanced machine tools is one the solutions employed.
This application of advance machine tools and techniques dictate a need for 
alternative tooling assembly solutions in their own right.

The tooling is defined as primary component and assembly tools, including 
the inspection gauging systems and machine tools.
Issues of consideration include minimizing jig- to- jig transfers, as features 
which assist in quick set-up and assembly.

Work to date with respect to reducing overall costs and a flexible working 
facility includes the development of cre-configurable/modular tooling’ and 
‘flexible floor’ concepts. This philosophy of reducing dedicated tooling goes 
against the industries traditional view and seen with some skepticism from 
certain quarters to its success.



The ‘re-configurable/modular’ tooling allow the majority o f the tooling 
functionality to be replaced improving the manufacturing process capability 
whilst being aided by component ‘self tooling’. The need for some fixturing 
will still be required to support and transport the assembly.

The ‘flexible floor’ concept proposes that specific assembly floor area is to 
comprise of a matrix jig/fixture locators in which said mobile jigs and 
fixtures may be temporary connected when required. This allows the 
jig/fixture to be part of the assembly and may be placed according to demand 
where ever in the flexible floor area. Thus reducing expensive dedicated and 
jig to jig transfers, this is not yet operational and therefore unproved.

‘Modular tooling’ attempts to standardize jig/fixture designs. Using 
preparatory extruded aluminum section. Jigs /fixtures can be constructed as a 
kit with short lead times and then be disposed of when required. The sections 
can be broken down for storage or used for another jig/fixture. Only used in a 
pilot scheme to date with encouraging results.

Recent work has been to investigate the next stage of assembly tool definition 
through a series of design and manufacturing studies that build upon 
experience but address the generic aspects o f assembly tooling. Issues may 
include alternative materials, manufacturing and assembly metrologies, re- 
configurable/modular tooling with the key drivers, cost and lead time 
reduction.



Reference to the Jigless/Flyaway tooling research program, the aim is to 
investigate the implications of the implementation of said concepts within the 
manufacturing environment and to analyze the functionality of the concepts. 
Issues to be addressed include,

• The product definition and specification and how this effects the 
manufacturing process.

• The management and transfer of the concepts and technology.

• The current jig and fixturing methology.

• The key assembly features and why ?

•  The options and boundaries of Jigless assembly.

These and further issues will require investigation at some point if the Jigless 
concept can become a viable reality.

• Documentation acquired, internal BAe reports.

-The use of VALISYS for Aircraft Assembly in a Machine Tool 
Environment.

-Carbon Fibre Composite Process Improvement.

-Manufacturing Engineering, Tooling and Production Planning 
Procedures Manual Tool Design.

-Eurofighter 2000 Manufacturing Brochure.

-Low Cost Re-Configurable/Modular Tooling.

• Conclusions from v i s i t The overall impression o f the visit was good.
The personnel were co-operative within the 

constraints of their working environment. A great deal o f data from a wide



range of topics and sources was collated. The documentation to back up 
the work is not available/restricted or lacked meaningful detail. The 
techniques and programs being put in place require feedback to their 
success.

• Future actions:-

In terms of the Cranfield research a greater emphasis upon commercial is
required and a comparison made later with militaiy.
Future visits require a more detailed focus upon a chosen area.
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Short Brothers, Belfast 

Aerospace Divison

Visit Report

Peter Snelling 

December 1997



Industrial Visit Report

• Company:- Short Brothers Aerospace pic.

• Company Business:- Aerospace manufacture/Assy, contractor.

• Date:- 03/12/97

• Visiting Delegate:- Peter Snelling, Cranfield University.

•  Main Contact:- John Moore, manufacture/design Engineer.

• Purpose of visit:- Introductory first visit to assess attitude to Jig-Less
tooling concept and gain insight into facility.

•  Timetable, review

AM:- Site visit regarding manufacturing operation, including.
- Bombardier ‘Global Express’ air stair door.
- Digital master gauge jig setting.
- ‘Global Express’ stabilizer.

PM:- - ‘Global Express’ main fuselage production line assembly.
- Fuselage automated panel production.
- Engine cowling, nacelle.
- Thrust reverser.

•  Key Words & Subjects:-

Jigs and fixtures, Jig-Less, hole-to-hole, I.C. Y, non-contact measuring 
systems, key-features, ‘JACK’ software, SPC, cause-&-effect, TQM, master 
gauge, Flyaway tooling, composite, design philosophy, King hole, process 
capability, organization culture, component integration, auto riveting. DFMA.



Personnel contacts acquired

John Moore, Manufacture/Design Engineer. 
Glen Rutherford, Manufacturing Engineer.

•  Review, and Observations.

The limited time in which one had to observe some of the work 
undertaken at the manufacturing function which was of interest quickly 
became apparent.

Although the fleeting visit did reinforce ideas and aspects of similar work 
being carried out in other companies.

The company culture encourages innovation and the personnel are willing 
to experiment and the management are supportive. The company requires 
this attitude to win contracts within the global aerospace markets. Although 
this is tempered by the limited budget, due to low product life cycle and short 
lead times on contracts. Thereby only techniques and technologies, (T&T), 
with low to medium risk will be implemented gradually.

The T&T's used which may be considered to be helpful and come under 
the umbrella of the Jig-Less Tooling Concept, (JTC), were observed.

The use o f part-to-part, (hole-to-hole), has been implemented extensively 
throughout new product introduction. Thereby fully utilization of CAD/CAM 
tools, CADDS5. This was demonstrated on the ‘Global Express’ air stair 
door which the contract was won to a tender which forced the reduction of 
assembly tooling and the use of implicit DMA, part reduction a major 
element. The original design was transformed from a mainly a fabricated 
assembly into a assembly of a simpler design and parts machined from billet. 
Incorporating the key features and assembly holes.

Although this is not perfect and alignment fixtures are still used to 
assembly the critical parts. The saving on the assembly tooling is quoted 
£210k. Achieved by final assembly main J&F’s tooling being reduced from 
10 to 3.



The use of Key-Feature recognition and optimization of datum systems 
within the design stage are utilized.

The use o f modular moving Jig’s and fixtures,(J&F), are used in 
conjunction with the digital non-contact master tooling gauge system to set.

Classic J&F’s on assembly are used extensive on products where close 
tolerances and I.C. Y are a requirement.

Temperature control environment was not evident at any stage.
Witnessing the assembly of the ‘Global Express’ stabilizer highlighted the 

hybrid nature of fusing conventional aircraft design and construction with the 
use of modem composite materials. Thus producing their own set of 
problems. The reasoning and issues behind this were not clarified.

The ‘Global Express’ main fuselage barrel assembly production line was 
demonstrated. This consisted of starting with the fuselage middle section, 
floor sections placed in position and located via a ‘Key-Hole’. The 
remaining panel sections are positioned using profile boards and then 
assembled. Two complete singular sections are then attached end to end 
using the ‘Key-Hole’ as a datum location. Once one pair of barrels have been 
attached they are hoisted away from the rig. The process is then repeated 
sliding in the fore and aft sections utilizing the moving bed within the rig.
The whole barrel section is then assembled together. This process seemed to 
be effective although the manpower requirement is reduced the initial cost 
must have been considerable and product change inflexible. One would 
assume the overriding justification made on product life cycle and turnover.

The supply of these main fuselage panels is provided in another facility on 
the site. Utilizing the part-to-part technique the CNC pre-drilled skins and 
associated pre-drilled ribs and stringers are dry built. Followed by 
disassembly, hole deburring and temporary attachment of the ribs and 
stringers. These are then loaded onto the auto riveting machine and finally 
riveted automatically. No Jig’s are used in this process. These panels are then 
attached to wooden profile fixtures as a pair. These provide the basis in 
which to transport, inspect and rework the panels.



The system is not perfect and requires a limited number o f skilled work 
force to inspect and rework as required. Having said that the level of 
production and reduction in J&F’s demonstrates the benefits. The original 
J&F’s for this task was leveled at 80 Jig’s @ £80K, £6M. Compared to the 
new system, 40 off @ £1K, £40K. Additional costs are the £2M auto riveter 
the CAD/CAM and learning curve costs.

Ad hoc points of interest are shown in the ‘Regional Jet’ fuselage build. 
The utilization of billet machining’s within the structure could allow for the 
development o f Jig reduction and Flyaway tooling concepts.

The use o f SPC has not been a major element within the environment 
although it has been recognized as an important area within the TQM. The 
use of sub-contract suppliers have shown evidence of this by supplying below 
standard work. Quality standard to 6 sigma is envisaged to improve cause-&- 
effect analysis at operational level and improve the company bench mark.

• Documentation acquired :- None.

• Conclusions from visit

Informative visit. Demonstration in which to approach the challenge set 
within the aerospace industry. Interesting work and enthusiasm from a 
forward looking company. Focus and dissemination of areas in which Jig­
less assembly concepts and techniques are in use or being developed 
requires quality time for investigation.

• Visit Rating* :- Seven (7).

Future Actions:- Extended visit for in-depth investigation into working
practices . Feedback from learning curve on techniques and 
practices would be o f benefit in future.

• Visit rating. Purely subjective on the part o f the delegate. The general 
feedbackfrom the visit, additional to the quantitative results measured
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GKN Westland Aerospace, Isle of Wight

Visit Report

Peter Snelling 

February 1998



Industrial Visit Report

• Company:- GKN Westland Aerospace, Isle of Wight site.

• Company Business:- Aerospace manufacture/Assy, contractor.

• Date:- 17/02/98-PM 18/02/98-AM

• Visiting Delegate:- Peter Snelling, Cranfield University.

•  Main Contact:- Peter Johnson, Tooling Manager.

• Purpose of visit:- Introductory first visit to assess attitude to Jig-Less
tooling concept and gain insight into facility.

•  Timetable, review

AM:- - Site visit regarding manufacturing and design operation.
- Meeting with Peter Johnson.

PM:- - meeting with Peter Johnson and Deryck Jones.

•  Personnel contacts acquired:-

Peter Johnson, Tooling Manager.
Deryck Jones, Head of Manufacturing.

•  Review, and Observations.

The visit consisted of two and one hour periods. This was productive to 
the extent in which to compare against similar aerospace operations.

The composite operation seems to be their strong point. The design and 
tooling is a mix of traditional and with the introduction of modem CAE tools.



The investment in capital equipment is in much evidence. 5 axis 14m x 
7m working area, machining centre and extensive CMM capacity in which 
are both within an temperature controlled environment.

The use of Jig's & Fixtures, (J&F), are widely in use at sub-assembly and 
final stages.

In view of tooling and product design this is a developing area of which 
the capability of process and assembly tooling is in question.

The use of a formal DFA procedure is not used although part reduction is 
encouraged whilst reducing tooling. Part-to-part techniques is at an early 
stage. The composite product line allows for multi function component 
design thereby producing a single product.

The use of CAD systems in are in use, CADDS5 and CATIA. This 
produce many problems in data transfer internally and with sub-contractors.

Tolerance management software was investigated but purchase because of 
cost and envisaged benefits.

The product in which Westlands specializes is in engine cowlings, 
nacelles. In which tooling reduction is a area which has been recognized 
where cost reductions can be made.

The ratio o f metal fabrication to composite assemblies produced 35% to 
65%.

Part reduction in the metal assemblies is being achieved via solid billet 
manufacture in main frames within the structure. This used within the engine 
cowlings has potential for flyaway concept to be implemented.

The design* philosophy and strategy is not defined.
Although a tooling procedure is in place to conform to QA.
It was stated that the process capabilities and digital form of inspection 

techniques could not fully replace physical classic assembly tooling in the 
near future. The risk to the existing operation resulting from going down this 
road is felt to be to great.

Resulting from the discussions has provided much interest in the Jig-Less 
tooling ideas, with an open invitation for further meetings.



• Documentation acquired :- Westland Aerospace ‘Structures in the '90s5
and AIS ‘Composite Materials’ brochures. 
Lower cowl structure-C27J PDR document.

• Conclusions from v i s i t V e r y  informative from such a brief visit.
Main expertise lies in composite design and 

manufacture. Some elements of Jig-Less techniques are used or being 
considered. The lack o f a product and tooling strategy is evident.
Attitude to Jig-Less tooling concept warmly received with an invitation to 
present ideas to management and future extended working visits.

• Visit Rating* :- Seven (7).

Future Actions:- Take up invitations for extended visit for in-depth
investigation into working practices and discuss tooling 
issues with wider audience.

* Visit rating. Purely subjective on the part o f the delegate. The general 
feedback from the visit, additional to the quantitative results measured 
against the pre-visit requirements. Scale - Poor=0 Average=5 very 
good=10
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Appendix B

De HaviUand Mosquito Design And Manufacture

The de Havilland Mosquito, the first modem aircraft o f all-wood construction to go into RAF 
service, was also the fastest operational aircraft anywhere in the world. Its genesis was rapid too; 
from the start o f design until it went into operation use, a period o f only 22 months elapsed.

A lot o f thought was given to the design o f the Mosquito for production needs. As soon as the 
Ministry had made it clear that large-scale production would be required, de Havilland’s were able 
to invest in more sophisticated tooling and to plan production on a very efficient basis. O f course 
in those days cost wasn’t the main importance; the main consideration was to get airplanes out to 
the RAF.

The structure comprised a balsa plywood sandwich monocoque, introduced by de Havilland 
before the war, with a smooth surface and part stressed-skin construction. Light, strong and very 
fast, this method o f construction was used in the D.H.91 Albatross airliner in 1937. In 1938, 
spurred on by the Munich Crisis, de Havilland proposed an unarmed wooden two-seat bomber, 
relying on its speed to evade interception and to escape if attacked. Embodying the lessons learnt 
from the D.H.88 Comet racer and Albatross, it was powered by a pair o f Merlin’s. The Air 
Ministry was deeply committed to  a massive aircraft constmction programme o f all-metal, 
stressed-skin designs. Wood was cheap, plentiful and easy to work. De Havilland, highly 
experienced in wooden construction, was convinced that its method was the answer to  doing 
things in a hurry. By employing skilled woodworkers it avoided putting additional demands upon 
metal supplies.



When loads are properly distributed in a monocoque structure, the principle is similar to that of an 
eggshell. Although it is so thin, it is adequate for normal stresses; however, it does require 
reinforcement where stress concentrations occur. This can be resolved by having a separate thin 
internal skin, held away from the outer skin by stiffening strips. The vertically-split fuselage that 
was adopted considerably simplified assembly operations in later production stages, when services 
and equipment were installed.

THE DE HAVILLAND MOSQUITO IV

nf,

I think one of the big innovations was this idea of splitting the fuselage down the centre-line.
Each half consisted of a sandwich shell, formed from an inner and outer spruce plywood skin 
separated by a core of balsa wood and also some wooden formers. Because the two halves of the 
fuselage were manufactured separately, the installation of much of the additional internal 
equipment and services could be made before the two halves were joined together.

Each half of the fuselage was initially built in the horizontal position with the joint face 
downwards. Male formers were constructed representing the inside shape of the fuselage shell; 
originally these were made of mahogany, but concrete was found to be an easier material to get 
hold of and it would be cheaper too; so all the later airplanes were built on cast concrete formers.

There were internal formers as there are in any airplane and to accommodate these, slots had to 
be cut into these moulds - cut into the mahogany or cast into the concrete - to accommodate 
these formers inside the other bits of equipment.

So, first of all, these internal members were laid into the slots in the mould, and then, what would 
become the inner skin of the fuselage - which was three-ply birch wood, was then placed over 
these glued structural members. The rear fuselage was really single curvature, so there wasn’t 
any difficulty in doing that - the skin was simply wrapped around the mould. In areas of sharp 
curvature - like the front fuselage, you could not form the ply wood into the three-dimensional 
shape very easily, and in those cases, narrower strips of ply were laminated together using scarfed 
glued joints to give the required double curvature shape.



Having got all that in position, steel straps were placed over the assembly. The straps were 
tightened with turnbuckles, which held the whole thing together until the glue had cured. There 
were holes provided in the straps to allow the excess glue to escape. When the glue had set, the

straps were removed for the next 
stage in the assembly. Between the 
inner and outer skins was a stiffening 
structure o f spruce members. They 
were laid in place on top o f the inner 
skin, as were the reinforcing strips 
that went round doors and cut-out 
apertures. The spaces left between 
the spruce members were filled with 
balsa wood blocks, cut individually to 
fit one at a time, removed and glued, 
then replaced. The steel bands were 
re-fitted and tightened over the 
assembly again while the glue set.

When all that had set, the steel bands 
were then removed again and the 
outer surface was smoothed off to  
form an absolutely uniform surface. 
The outer birch ply was then put on 
top o f that with glue. The steel 
bands were yet again put back and 
tightened up. When that was all 
finished and had set, you had a half 
fuselage. One o f the descriptions 
used was Tike a lobster shell’.

The completed fuselage halves were 
now taken off the moulds and 

mounted vertically in special fixtures. For speed and ease o f production as much as 60% o f the 
internal fittings were later bolted to the fuselage side by means o f ferrules embedded in the 
fuselage structure before joining the halves together. As much o f the equipment to  be installed 
was pre-drilled, these ferrules had to be accurately located to match up with the existing holes in 
the equipment. Accurate templates were used to drill a number o f holes into the internal skin o f 
the fuselage and part way into the balsa core. In these holes were glued the ferrules consisting o f 
a plywood disc carrying a wooden plug in which was located a threaded metal ferrule - to pick up 
the bolts attaching the equipment. At this stage also the bomb doors (which had previously been 
moulded in with the fuselage shell for ease o f manufacture) were cut away from the fuselage 
moulding and equipped in a separate operation with the necessary hinges and fittings.

The whole o f the design had paid attention to the ease o f manufacture. One good example o f this 
was the arrangement o f the services in the fuselage. Control cables were as far as possible 
arranged to run on the port side o f the fuselage whilst the hydraulic lines ran along the starboard 
side. In that way most o f the systems could be installed before the halves o f the fuselage were 
mated.

t o p  a n d  a b o v e  Fitting of th e  M osquito’s  in te rna l equ ipm en t w as  
g rea tly  fac ilita ted  by th e  sp lit fu se la g e  co n stru c tio n , enab ling  
in s ta lla tion  befo re  th e  tw o fu se la g e  halves w ere  united .



a b o v e  T he first s ta g e  of M osquito fu se la g e  assem b ly . 
B ulkheads and o th e r  m em b ers of th e  in te rn a r s t ru c tu r e  a re  

j lo ca ted  in s lo ts  in th e  m ould.

The two halves o f  the fuselage shell 
had to be clamped together during 
the final gluing together. The front 
fuselage was more difficult to hold 
because o f the double curvature, but 
a fixture was devised which held the 
halves together firmly, during the 
assembly o f  the fuselage, the wing 
cut-out had to be spanned by a jury- 
strut in order to prevent distortion 
taking place. Aft o f the wing, the 
fuselage was held by wooden 
circular clamps which embraced the 
section completely. Turnbuckles 
were used to tighten up these clamps 
while the glue set.

The mating edges o f the fuselage shell had a Vee-shaped projection running all along one side 
with a corresponding depression on the other edge. These edges were glued together. Plywood 
butt straps recessed into the skin were added on the inside and outside surfaces to  reinforce the 
joint. These were glued and screwed into position. Once the two halves were joined together, 
the rest o f the internal equipment was then installed into the completed fuselage structure.

The wing was assembled in one piece extending from tip to tip. it was o f fairly conventional two- 
spar design, with chord-wise ribs maintaining the aerodynamic profile. The top skin was load- 
carrying and consisted o f two plywood skins separated and reinforced by closely spaced square- 
section stringers o f Douglas Fir. The bottom skin was similar but with only a single outer skin 
carrying the stringers - because the compression loads w eren’t so great in the bottom  skins. The 
tank doors in the bottom skin near the root were balsa sandwich plywood panels.

a b o v e  Using a w ooden  te m p la te  jig and  a b ra c e  and  bit, a 
w orker drills th e  fu se la g e  in te rio r fo r a tta c h m e n t fe rru le s .

The two spars were o f box section. The top and bottom laminated spar booms w ere connected 
by two plywood webs located on the forward and aft faces.



The top boom was originally made from three laminations o f Fir 1.45 ins. thick. Because o f the 
problems associated with obtaining timber free from defects to such a thickness, the design was 
later modified to use a greater number o f thinner laminations, which resulted in a weight penalty 
o f only three pounds per aircraft due to the increased area o f glued joint. The lower boom was

A special technique had to  be 
developed for sawing these 
laminations to an accuracy o f  one 
hundredth o f  an inch. One o f the 
advantages which was discovered 
was that the rough sawn surfaces 
accepted glue much better than a 
smoothed surface. So there was a 
double gain there. The adhesive used 
in the wing assembly was Beetle glue 
applied with rubber squeegees. The 
booms were clamped in special 
fixtures while the glue was setting. 
When the glue had set, the booms 
were taken out and given a final 

machining to reduce them to the correct dimensions for assembly into the spars and were then jig- 
drilled for the attachment o f later assemblies.

The spar webs were assembled from short lengths o f plywood using glued scarfed joints. The 
whole spar was completed by gluing the webs one at a time to the edges o f the booms. At one 
stage it was found that the glue was taking an awful long time to set. So, under pressure o f 
production, a method was introduced to accelerate the curing by heating them electrically. For 
the time there was some very subtle monitoring equipment to make sure that the temperature was 
kept uniform along the length o f the spar.

As far as assembly o f wing stringers to the skin was concerned, the stringers were first dropped 
into the slots on a flat table to locate them accurately. The stringers were then attached to the 
wing skins by screwed and glued joints. Pressure exerted by the screws was adequate to  ensure 
the integrity o f the glue joints whole the glue cured. After the stringers had been attached to  the 
wing skins, the whole lot was painted with red dope.

The spars were then installed in an assembly jig and the ribs were inserted between them. The ribs 
were o f conventional design with spruce booms and plywood webs. The wing skins were pre­
drilled using a template prior to attaching them to the ribs and spars. Incidentally, some 4,000 
brass screws were used to assemble each top skin and stringer assembly. Special trolleys were 
designed to transport the partially completed wings from the build fixtures to final assembly.

After that, the leading edge and shrouds were fitted. The aileron and flap hinges were attached at 
pre-drilled holes in the rear spar. Shims were used to ensure that the hinge-lines were correctly 
aligned. The wing was finished off in madapolam fabric and red doped, over which was placed a 
layer o f primer. Finally a coat o f camouflage paint was applied. The electrical and hydraulic 
systems were then installed in the wing. The fuel tanks were mounted between the spars and the 
engine mountings bolted in place.

similar but the laminations were only 0.4 o f  an inch thick.

a b o v e  T he seco n d  s ta g e . F itting th e  inner fu se la g e  sk in  and 
th e  betw een-sk in  s tru c tu ra l m em bers.



The tail surfaces were just miniature wings. Both had two box spars, which were in effect 
miniature versions o f the wing spars. The tailplane was assembled in a similar jig to  that used for 
the wing.

Each undercarriage leg consisted o f 
two symmetrical 16 SWG sheet steel 
pressings which were riveted 
together along their front and rear 
edges. In order to ensure that the 
shock absorbers would have a clear 
run, a broach-type tool was pulled 
through the leg after assembly. The 
shock-absorbers were rubber blocks 
o f an elliptical shape with light alloy 
spacers between them which fitted 
into the inner contour o f the leg.
This simple construction was a 

production-orientated design as it eliminated any need for accurate machining such as would have 
been necessary with an oleo unit.

Final assembly was a relatively simple operation the aircraft traveled round a U-shaped track, laid 
out at a low working level, that supported the aircraft throughout its assembly. The wing was 
mounted on cradles outboard o f the engine nacelles. With the wing set and leveled in position, 
the fuselage was lowered on to it and bolted up, and the fuselage side panels below the wings 
assembled.

The complete tail unit was installed on the rear fuselage. The radiators were installed in the 
leading edge on pre-drilled holes, jig-drilled to ensure interchangeability. The installation o f  the 
engines was one o f the last operations in the assembly sequence.

The aircraft lowered on to its undercarriage and wheeled to the paint shop for final checks, engine 
runs and test flights.

A great advantage o f the wood construction was that production, spares and serviceable repairs 
could readily be effected by subcontracting to firms employing carpenters o f average skill.
Notable were firms making school furniture or doors, or carrying out high quality coachbuilding.

a b o v e  A fu se la g e  on th e  boxing-up fix tu re , aw aiting  wing 
a tta ch m en t.
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BATHTUB ASSEMBLY & MAIN WING ASSEMBLIES - AIRBUS
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Subject: Verification of consistent Build standard and Quality of Bath Tub 
assemblies, monitored on MSN 212.

The following report is the docum ented findings of the investigation / monitoring 
exercise carried out on aircraft MSN 212 LH and RH as  agreed at the Aerospatiale / 
British A erospace Engineering Bi-lateral meeting.

MSN 212 Bath tub installation to Wing Root ends monitored in similar vein to that 
carried out on MSN 208. Initial findings indicated that both Left and Right hand 
assem blies fitted to aircraft with NO visible discrepancies found.

In addition to above, an exercise w as carried out to establish what affect the inner aft 
strut (F574-50156) has on the installation of Bath tub to wing. The LH strut remained 
attached to upper and lower Beam s during fitment of Bath tub, while the RH strut w as 
removed prior to fitment, Neither method proved to have had any adverse affect on the 
final assembly of Bath tubs to wings, (e.g. on RH side , Strut refitted to upper and lower 
Beam s with all piloted attachm ent holes aligned).

Further to Aerospatiale action to monitor Poste 40 operations from previous exercise on 
MSN 208, MSN 211 Root end volume w as investigated and found to reflect that of 
MSN 208 (i.e. LH greater than RH by 4 mm). Therefore the possibility exists of 
experiencing a gap condition to that experienced on MSN 208.

Action:

Quality uepartm ent are now investigating manufacturing processes incorporated at 
both Nantes (Centre section rib 1), and at Toulouse (Poste 40 wing marry up) facilities.

BAe Toulouse Quality to monitor MSN 211 LH for possible gapping problem between 
Bath tub to Wing.

C onclusion:

The monitoring exercise carried out on both MSN 208 and MSN 212 has established 
that BAe does now deliver a good quality product, which is consistent to drawing 
requirements. Resultant outcome is, it should now be possible to return deliverable 
standard of Bath tubs to the original work share agreem ent between Aerospatiale and 
ourselves. This however will only be achievable after the formulation of an 'in house' 
policy to return to original product specification.
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A sse m b l y

P ractice
Fig. I. A typical envelope- 
type  jig designed fo r bomb- 
d o o r assembly. This exam ple 
illustra tes the  am ount of 
double-curvature th a t can 
be obtained w ithou t pre­
form ing : flat skin-panels are 
used in building th e  com ­

ponent.
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The FaireyAviation Co., L td .

M a y ,  1 9 5 0

A Review o f the Fairey Envelope System and Method 
o f Jig Construction

MORE than 80 per cent of the 
work of airframe manufacture 
is devoted to assembly. Con­

sequently, assembly technique and the 
design of assembly equipment consti­
tute quite a large, almost specialist, 
field in which there is considerable 
scope for the development and appli­
cation of efficient methods. Tooling 
practice for airframe assembly varies 
from one firm to another, but since the 
manufacture of stressed-skin aircraft 
became established, most of these dif­
ferences have been comparatively 
minor variations of the same basic 
principle.

During the last three or four years 
there has been a trend, particularly in 
the building of aerofoil-section compon­
ents, towards reversal of the usual 
method o f . building—from the struc­
ture outwards to the skin—and to con­
trol the assembly from the skin-surface 
inwards. This trend is due, primarily, 
to the very stringent skin-smoothness 
requirements that are the outcome of 
the conditions imposed by high-speed 
flight. However, examination of an 
extended and much more general appli­
cation of the principle by the Fairey 
Aviation Co., Ltd., suggests that for 
general as well as specific reasons there 
is much to be said in favour of re­
versing hitherto-accepted practice for 
the assembly of skin-covered com­
ponents. .. ...

An outline of-the Fairey system, to 
which the name of “ envelope tooling ” 
has been given has already appeared 
in Aircraft Production* This present 
review is a more detailed considera­

* E nvelope T oo ling , J a n u a ry ,  1 9 5 0 .

tion of the system and the methods 
of producing the assembly fixtures—or 
assembly jigs, as they may well be 
termed from the form that they take. 
The name refers to the aerodynamic 
form or envelope of the aircraft upon 
which the system is based. Very briefly 
summarizing, the envelope type of jig 
consists of a template (Figs. I  and 14), 
accurately shaped to the external form 
of a portion of the aircraft and sup­
ported by a series of formers erected 
at intervals along a rigid base. The 
airframe unit is built up on the tem­
plate, drilled through from the outside 
and also riveted on the jig.

Formers and Template
The former profiles represent con­

tours established at a predetermined 
distance outside the skin-plating of the 
aircraft and are lofted at the same time 
as the actual aerodynamic outline. In-

A RECENT trend, due to much more 
stringent requirements for skin-smooth­
ness, has been to control the assembly o f 
certain airframe components from the 
skin inwards. Envelope tooling, the 
system developed by Fairey Aviation Co., 
Ltd., carries this principle further and 
applies it much more widely than 
hitherto, and also offers advantages 
additional to those o f skin-smoothness 
control.

An outline o f the system appeared in 
"A ircra ft Production”  for January, 
1950, and in this article the special 
equipment developed and the method o f  
assembly-jig construction are examined 
more closely.

herent accuracy of the profiles is, 
therefore, obtained at the outset of de­
sign and the possibilities of inaccuracy 
and delay that could arise from separ­
ate calculation at a later stage are 
avoided. The former stations are de­
termined during the design of the air­
craft and are established at points away 
from the positions of frames, ribs and 
other stabilizing and structural mem­
bers. In this way, maximum accessi­
bility is obtained for riveting and cer­
tain difficulties of fixture construction 
are avoided.

A complete set of former contours 
is reproduced on a single metal sheet, 
and each one is cut out and finished 
in turn to serve as a template for spind­
ling or routing the actual former. For­
mers are made from a paper-base 
phenolic - resin impregnated plastic 
material.

The jig template, of 14 s.w.g. light- 
alloy sheet, is attached to the contoured 
faces of the formers by countersunk­
headed screws inserted through the 
template into the formers and secured 
by nuts. Wherever possible—and in 
a large number of cases it is possible;— 
the sheet is sprung into the form of 
the template. A smoother contour is 
obtained in this way than if the flat 
sheet were preformed, though in some 
examples of double-curvature forms, 
stretching or wheeling is necessary. 
The inside form of this sheet repre­
sents the outside form of the aircraft.

After being placed in position the 
plate is sprayed with a suitable film 
for marking-out. The outline of the 
skin of the component—that is, the 
boundary edges of the skin panels—are 
laid out, as well as the positions of the
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Fig. 4. (left). The fitting is set in the  
toolroom , with th e horizontal arm. of 

the rig m ou nted-on  a sub-base.

ribs or frames or other internal mem­
bers, and the positions of rivet- and 
other attachment-holes. The layout is 
checked and holes are drilled through 
at attachment-hole positions to convert 
the sheet into a large drill-template. 
The edges of the skin-panels are also 
defined by a series of holes drilled out­
side the marked-out outline and, on 
jigs for components that have detach­
able covers or doors, the outline of the 
aperture is similarly defined.
Pick-up Fittings

Where necessary, pick-up fittings, 
either the actual aircraft fittings or tool­
ing dummies, are set up on the tem­
plate to control the accuracy of inter­
component attachment points. For 
locating such a fitting in its correct 
position relative to the form of the tem­
plate, a special piece of equipment has 
been designed (Fig. 2). It consists of 
a horizontal datum-member, clamped 
to the base of the jig and carrying a 
vertical member, on which in turn is 
mounted a second horizontal member 
that projects towards the template. At 
the end of this second horizontal arm 
is a smali platform with a fully univer­
sal mounting (Fig. 3). All three arms 
of the equipment are jig-bored accu­
rately with £in dia. holes—in the hori­
zontal members, a single line of holes 
at 2-in centres and, in the vertical 
member, two lines of holes staggered 
to give i-in  centre adjustments.

These holes permit the platform to 
be set at any required position in space 
and, by adjustment of the platform, it 
is possible, in addition, to obtain any 
compound angle that may be required. 
The setting of a fitdng is done in the 
toolroom by mounting the universal 
platform on a sub-base (Fig. 4) where 
any alignment and angular adjustment 
can be made with convenience and pre­
cision. This setting is made with due 
regard to the centre-distances between 
adjacent holes in the carrying members, 
so that by specifying certain hole posi­
tions in the three members, the final 
position is accurately obtained when 
the equipment is set up on the fixture.

In mounting the fitting in position, 
the method adopted is to arrange a box 
on the structure of the jig, into which 
an attachment extension of the fitting 
can project and around which molten 
Cerromatrix can be run (Fig. 3). The 
extension, or shank, of the fitting is 
grooved (Fig. 4) to give a key for the 
Cerromatrix.

To as great a degree as possible, the 
constructional elements used in build-

D =  Box fo r  C e r r o m a tr ix  -

jigs or fixtures for various types of 
airframe components have also been 
codified and made the subject of draw­
ing standards. Most of the schematic, 
exploratory, part of the work of design 
has, therefore, been eliminated and a 
fixture for practically any type of com­
ponent can be produced from stock 
parts without the delays inseparable 
from a de novo design.

Although this review is primarily 
concerned with their use in the en­
velope type of fixture, it will be obvious 
that these elements are practically 
universal in their applicability. They 
can be equally well used for the con­
struction of fixtures for purely 
structural assemblies, such as the 
picture-frame type for bulkheads, or 
table-fixtures for spar-assemblies. A 
further advantage of the square-section 
elements is that they can be re-used 
many times, as fixtures become obso­
lete and are replaced by others.

Fig. 3. (bdlow). The universal m ounting a t th e  end of th e  horizontal 
arm of th e  rig shown in Fig. 2. The detail view  (low er righ t), shows 

th e  m ethod o f setting  a fitting on th e  jig -structu re .

A  =  F itting  
B =  E nvelope te m p la te  
C =  F o rm er

Fig. 2. Method of holding locating- 
brackets o r pick-up fittings while they 
are  being se t in position on th e  jig. 
The jig-bored datum -bar, post and arm, 
perm it accurate longitudinal, vertical 

and transverse  settings.

ing these assembly-jigs have been 
standardized. Standard, square-sec­
tion grey-iron castings supplied in 
three lengths are used for bases and 
frames. Standard castings are also used 
as attachment brackets for formers. 
The three-point support principle 
has been adopted to give stable 
support on any surface, and duplex- 
and single-leg castings are also 
standardized. The various ways in 
which these units can be built up into

Marking-Out
Clearly, the main problem in pro­

ducing assembly-jigs of the envelope 
type is that of marking-out the tem­
plates to establish the positions of the 
structural members. The equipment 
that has been developed for this pur­
pose, simple, effective and extremely 
ingenious, is indeed the basis of the 
whole system of envelope tooling. 
Dimensions are laid off as ordinates 
from horizontal and vertical datum- 
surfaces, and longitudinally from a 
datum at the left-hand end of the 
fixture (Fig. 5).

All marking-off is done from what 
is, in effect, a mobile marking-out 
table (Fig. 6). It consists of one of 
the standard jig-base castings with two 
sides machined and scraped to give 
accurate plane surfaces that serve as 
horizontal and vertical datum-faces. 
Along the whole length of each surface 
is machined a slot £in. in width, which 
is used for clamping purposes. 
Attached to the back of the casting are
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brackets by which it can be related to 
the base of any assembly-jig as re­
quired. This problem of relating the 
two units is of fundamental import­
ance to the whole system: accuracy 
must be unexceptionable and is the 
primary objective. Obviously, how­
ever, it is important, not only that the 
relationship should be achieved reason­
ably quickly, but that it should be pos­
sible to repeat it as often as necessary 
and equally quickly, if modifications 
to the jig-template should be required 
—and in aircraft practice modifications 
are inevitable.

This objective has been attained very 
simply: the brackets already men­
tioned are jig-bored to receive location- 
pins for aligning the top plane surface 
and accurate alignment of the ver­
tical surfaces is obtained through the 
attachment faces of the brackets, which 
are machined accurately parallel with 
the front face of the table. Longi­
tudinal relationship is given simply by 
inserting a location-pin through one 
bracket into a hole in the front face of 
the jig-base; alignment of the top 
(horizontal) plane surfaces is given by 
pins inserted through the tops of the 
brackets to rest on the top surface of 
the jig-base (Fig. 7).

During the marking-off, the two 
units are clamped together by bolts 
passed through the brackets. The 
mobile table and its associated equip­
ment have a weight of something of 
the order of a ton and if supported only 
by the fixture, could cause distortion 
and introduce errors into the marking- 
off. Ease of handling and avoidance of 
distortion are, of course, reasons for 
mounting the table on a trolley, but, in 
addition, a special mounting has been

Fig. 5. Diagram illustrating th e  m anner in which th e  tem plate  is m arked o u t from  
horizontal and vertical (longitudinal and transverse) datum -lines.

a, a =  D atum  fo r longitud ina l c, c =  D a tum  fo r vertica l d i- y — V ertica l d im ension
dim ensions m ensions ^  _  j j_

b, b =  D a tu m  f o r  t r a n s v e r s e  - ____________________ __j. x  1 ransverse  uirncnsion n   r _Lj£,dim ensions B =  M ark in g -o u t tab le

and throughout its design the objective 
has been to combine lightness with 
rigidity. _ The scribing-tower is a 
square, lattice-girder structure, some 
5ft 6in in height and built up from 
square-section steel tubing with a wall- 
thickness of 20 s.w.g. I t is carried on 
a base of cast light-alloy—again to 
save weight—which slides on the top 
surface of the marking-off table on 
hardened steel pads.

The tower can be tilted on its base 
through a full 90 deg from vertical to 
horizontal. Two clamping quadrants 
are mounted on the base of the tower, 
on the eccentric ends of a transverse 
spindle, which can be partly rotated 
by a handle. By rotating the spindle, 
a small movement is imparted by the 
eccentric ends of the spindle to the 
quadrants, which, when the tower is 
clamped to them at an angular setting, 
are, in effect, integral with it. This 
slight additional movement is used to 
give the final fine-adjustment of angu­
lar setting (Fig. 8).

To give support to the tower at set­
tings in the range, 45 deg to horizontal, 
a stand (Fig. 6) has been designed of 
very light 22 s.w.g. steel tube. The 
stem of the stand is telescopic and gives 
a range of adjustment of 22 -̂in. 
When the tower is being used wholly

adopted for minimizing the load in any 
local circumstances. The table itself 
rests on four vertical spiral springs 
(Fig. 6), which in turn are carried in 
pairs on two screw-jacks. When the 
table is to be attached to a jig-base 
these jacks are adjusted until the top- 
surface alignment pins are “ easy ” on 
the top of the base and could actually 
be withdrawn with an effort compar­
able to that required for a push fit.
S c rib in g -to w e r

The main item of marking-off equip­
ment proper is the scribing-tower 
(Fig. 6), from which vertical and 
angular datum-lines are laid out on the 
jig-template. Excessive weight in this 
equipment would carry with it penalties 
of both inefficiency and inaccuracy,

Fig. 6 (left). The 
scribing - to w er set 
over at a low angle 
(betw een 45 deg and 
horizontal) and sup­
ported  by th e  tu b u ­
lar stand from the  
floor. The to p  por­
tion  of th e  stand 
c an  b e  d e t a c h e d  
a n d  u s e d  o n  t h e  
m ark ing -ou t tab le 

separately.

Fig. 7 (below ). One of the  brackets by which th e  m arking-out 
table is connected  to  the  fix ture  base. O ne o f th e  tw o  pins is shown 
th a t give ho rizon ta l alignm ent betw een th e  tab le  and fix tu re  base 

and also th e  pin for the  longitudinal relationship.



M a y , 1 9 5 0 A ir c r a f t
P r o d u c t io n

©

centres. These holes are related to  the 
datum  from  which ' the longitudinal 
dimensions of the com ponent are taken 
and the positions of the form ers along 
the jig-base are also accurately set in  
relation to the same datum . T h e  ends 
of a 10-in steel rule can be located in 
the jig-bored holes and any dimension 
greater (or less) than the nearest m ul­
tiple of io in  can be quickly obtained 
by setting the cursor on the tower-base 
to the appropriate poin t on the rule. A 
screw fine-adjustm ent similar to th at on 
a vernier-gauge perm its the final accu­
racy of setting to  be obtained w ith 
ease and certainty.

S c r ib in g  E q u ip m e n t

F o r use w ith the tower, a square- 
section scriber has been designed. Here 
again, lightness has been the objective

A  =  G r a d u a te d  sc a le  
A I  =  O n e  o f  lO in -c e n tr e  

d a tu m - h o le s  
B =  C u r s o r
C  =  F in e  a d ju s tm e n t  fo r  

lo n g i tu d in a l  p o s i­
t i o n  o f  t o w e r  

C i  =  L o c k in g -p in

D  =  F ix ed  a lig n m e n c -p in  J

E =  C a s in g  o f  lo a d in g -  
s p r in g  fo r  p iv o te d  
a l ig n m e n t-p in

=  C la m p in g -c o n g u e

—  C la m p in g -n u t

- = C la m p in g -q u a d ra n t

over the marking-off table, the top por­
tion  of the stand can be removed and 
used separately by placing it on the 
top of the table. If  the tower should 
overhang the table, however, the whole 
stand is used (Fig. 6) to  give support 
directly from  the floor.

Squareness of the tower in  relation 
to  the marking-off table is maintained 
in  a m anner resembling that of a slide- 
rule cursor. T w o pins, mounted in  the 
base, project downward in  front of the 
vertical plane surface of the table. A 
th ird  pin, on the other side of the base, 
carries at its end a small ball-bearing, 
which is kept in  contact with the back 
vertical face of the table by spring 
loading the pin and has the effect of 
drawing the two fixed pins at the front 
into close contact with the vertical 
datum-face (Fig. 10). F o r taking up any 
loose movement between the base of 
the  tower and the table, particularly 
w hen it is set over at an angle, two 
tongues, which engage the longitudinal 
slots in  the table plane faces and are 
carried on a  single bracket (Fig. 10), 
are draw n outwards by a screw inclined 
at 45 deg, w ith the effect that the tower 
is firmly clamped against both hori­
zontal and vertical datum-faces. A  
second clamp engages another longi­
tudinal slot machined in  the  back face 
of the table casting.

Attached to  two of the vertical 
comer-mem bers of the tower are 10 
s.w.g. steel strips, the edges of which 
are finished accurately square with the 
front vertical datum-face. These edges 
serve as the actual scribing datum  and 

-give, in  effect, a “ relieved ”  face of the 
full width; of the tower. O n the base 
of the tower is carried a transparent

= T r a n s v e r s e  s p in d le ,  
w i th  e c c e n t r i c  e n d s  
t h a t  e n g a g e  d a m p -  
i n g - q u a d r a n t  a n d  
g iv e  f in e  a d j u s t ­
m e n t  o f  t h e  t o w e r -  
a n g le .

K  =  C la m p  f o r  t r a n s ­
v e r s e  sp in d le *

Fig. 8 (above). Con­
structional details of 
the scribing-tower 

base.

cursor, the zero-line on which is 
accurately aligned w ith the scribing 
datum-face on the side of the tower and 
is used to set the tower at any required 
dimension from  datum  along the m ark­
ing-off table (Fig. 8).

In  order to obtain this dimension 
quickly, small holes are jig-bored in  
the front face of the table, at 10-in

Fig. 9 (above). Point-end of the 
square-section scriber designed for use 

with the tower.

and the stem  of the scriber is m ade 
from  light-alloy 2-in square-section ex­
trusion  w ith a wall-thickness of 20 s.w.g. 
Strips of 16 s.w.g. steel are riveted to 
opposite sides and serve as the datum  
face of the scriber, giving again a re­
lieved face w hich is laid against th at of 
the tower. A t one end, the  space be­
tween the two strips is filled-in to  give

Fig. 10. Diagrammatic plan of the tower-base, showing the positions of the two fixed ; 
alignment-pins (black circles) and the third, spring-loaded and pivoted pin. -Details o f  
the spring-loaded pin are shown on the right (top) and, in the lower detail view, the • 
method of clamping the tower to the marking-out table with a two-tongued bracket 

is illustrated diagrammatically. : - . .
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a flush surface across the whole width 
of the scriber. This surface serves as a 
seating for the scriber-point—a flat 
strip of tool-steel tapered to a point and 
ground to a scribing-edge from one side 
only.

This construction has been adopted to 
maintain the single datum-line through­
out, from the cursor setting on the 
table, via the datum-face on the tower 
and the datum-face on the scriber, to 
the datum-side of the scriber point, all 
of which are, in effect, a single straight 
line when the tower is vertical. Also, 
the use of a flat strip permits an easy 
check of the truth of this final, but de­
tachable, section of the straight line to 
be made by laying the strip on the 
plane surface of the table and testing 
it for “ rock.”

When in use, the scriber is held man­
ually against the datum-face of the 
tower. In  laying out angular lines, 
reliance is not placed on setting the 
tower itself to any form of graduated 
scale. Instead two “ fixes ” are calcu­
lated—as widely spaced as possible on 
the area to be marked-out—and the 
angle is obtained by setting-over the

Fig. II . M ethod of 
using th e  square 
scriber fo r marking 
o u t th e  envelope tem ­
plate. The scribing- 
to w e r is here  shown 
s e t over a t a small 
angle to  th e  vertical. 
Angles are se t by 
aligning th e  po in t of 
th e  scriber w ith tw o 
calculated “  fixes ”  
on th e  envelope tem ­

plate.

F ig . 12 ( b e l o w ) .  
S le e v e  e x t e n s i o n s  
are  fitted  to  De- 
so u tte r  Mighty Atom 
pneum atic ro tary  
units to  give depth 
con tro l of cou n te r­
sink and of the  flush- 
milling of rivet-heads.

mentioned. Incidentally—a very
necessary precaution in workshop 
equipment—the posts are sufficiently 
robust to withstand, without loss of 
accuracy, considerably heavier treat­
ment than they should normally 
receive.

Marking-out Problems
Several special problems arise in 

laying-out datum-lines on three- 
dimensional forms and some special 
items of equipment have been designed 
to solve them. There is, for example, 
the relatively simple case of a line on a 
tapered form that in plan view appears 
to be parallel with the centre line, but 
because of . the taper is inclined in ele­
vation. This case has several more 
complex variants, but even the one 
mentioned can be a difficult problem 
in setting-out. An extremely simple 
solution has been provided by a special 
scriber, a variant of the standard type 
for horizontal lines already described.

The general construction (Fig. 13) is 
the same, but the horizontal arm 
which carries the scriber, is keyed to

tower until the scriber, by manipula­
tion, will intersect both points.

Horizontal (or nearly horizontal) lines 
are laid out by another type of scriber, 
mounted on a base which is an enlarged 
form of the normal plain workshop 
scribing-block. It has a circular base, 
with a tubular column 3m in diameter, 
and the scriber-point is carried in the 
end of a tubular arm. Here, the point 
is of silver-steel rod, Ain in diam, but 
its mounting in the end of the tubular 
arm is eccentric. By slacking off a set­
screw, the mounting can be rotated in 
the tubular arm to give a fine adjust­
ment of height.

Dimensions in the vertical plane are 
obtained in a similar manner to those 
along the table. A tubular post is 
securely clamped to the front of the 
table and carries at join intervals, 
welded-on pads, which are accur­
ately jig-bored at ioin centres to 
receive the graduated scale already

the vertical column in order to main­
tain it in constant 90-deg relation to 
two datum-pins in the base. The 
scriber-point itself is perpendicular 
and is free to swivel in the vertical plane 
round the end of its arm. . In  using 
the scriber, the pins are located against 
the front (vertical) datum-surface of 
the table. In  this way the scriber is 
guided to produce the line parallel in 
plan view.

As it is moved along on its 
base, the scriber climbs the gradient 
caused by the tapering of the form, to 
which it accommodates itself by swivel­
ling round its arm. A bob-weight on 
the scriber-point itself keeps it firmly

Fig. 13 (below). Swivelling 
bob-weighted scriber, w ith 
keyed arm  and datum base.

' )

Fig. 14. The “  low - 
angle ”  scribing-base, 
w ith extension  a ttach­
ed, fo r use on th e  
scrib ing-tow er a t angles 
betw een 45 deg and th e  
horizontal, w here  the  
square-section  scrib er 
w ould n o t give full 
coverage of th e  tern-
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in contact with the template. By re­
versing the scriber-point in its arm and 
placing the bob-weight on its tail in­
stead of near the point, this scriber can 
be used for marking out the upper or 
lower portions of a curved template. 
For the more difficult case, where the 
line is inclined both in plan and in 
elevation, a straightedge is clamped to 
the top of the table at the required 
plan-view angle and serves as a guide 
for the datum-pins in the scriber-base.

For use on occasions when an excep­
tionally long reach is required—as, for 
example, in marking out a template of 
deep curvature—a scriber with a tri­
angulating brace between arm and base 
is used to prevent errors in marking- 
out arising from deflection at the point. 
When the tower is set over to angles 
between 45 deg and the horizontal, 
a point is reached below which the 
usual square-section scriber has not 
sufficient reach to cover the template 
from top to bottom. Use is then made 
of a variant of the base-and-column 
type of scriber, with an extension on 
the base to permit its being seated on 
the tower (Fig. 14).

When the template has been fully 
marked out, pilot-holes yin. in diameter 
are drilled through, and subsequently 
opened out to 4-in diam. These holes 
are really guides for the structure- 
drilling and rivet-milling attachments 
that are used. Each attachment con­
sists of a sleeve extension fitted to a 
standard Desoutter Mighty - Atom 
pneumatic unit. The sleeve serves 
both as a guide-bush and as a depth- 
gauge, because its axial relation to the 
tool which it encloses can be adjusted 
by nuts at the back end (Fig. 12). Cut- 
countersinks are used on the skin and 
a combined drill and countersink pro­
duces rivet-hole and countersink in 
one operation. For milling the rivet- 
head flush with the skin, a single-lip 
end-mill is used. Here the sleeve 
serves primarily as a depth-gauge to

Fig. 16. Envelope-jig for a fuselage com ­
ponent— an exam ple in which provision 
is made for assembling th e  cover of an 
ap ertu re  (indicated by th e  circle o f 
holes) on th e  same jig as th e  main 

com ponent.

Fig. 15. An in teresting  type of envelope-jig showing how th e  construction  is applied to  an 
aerofoil-section unit. In this jig, for tail-fin assembly, th e  envelope tem p la te  extends 
from  th e  rudder-hinge spar on one side, com pletely round  th e  leading edge to  th e  
fron t-spar line on the  o th e r side. A sim ilar construction  is used fo r w ing-com ponent

assem bly-jigs.

prevent penetration of the surface. 
A sse m b ly  P ro c e d u re

In  assembling an airframe compon­
ent in a jig of this type, the skin-panels 
are first located against the inner sur­
face of the template and held in posi­
tion by locating-pins that engage tool- 
ing-holes in the paneL The purpose 
of defining the exterior edge of the 
panels is to make it possible to trim

them accurately to size before they are 
assembled. I t is perfectly practicable 
to do this, even on a prototype aircraft, 
by locating oversize panels on the jig- 
template, drilling through the boun­
dary-defining holes, removing the 
panels and trimming them to the inner 
edges of the holes. Exactly the same 
procedure is followed on hatch covers 
or doors.

This procedure was actually adopted 
in building the prototype Fairey G.R.17, 
the first aircraft on which the envelope 
system was used throughout, and the 
accuracy of mating between the skin 
panels of adjacent components is very 
noticeable. A particularly difficult 
example is the skin cleavage-lines on 
the double-fold wing and an acid test 
of its practicability was provided by the 
bomb door, a double-curvature unit, 
and its mating aperture in the under­
side of the fuselage.

Actually, on this component, A in 
was left on the edge of the door as an 
“ insurance policy,” and, on assembly, 
it was found necessary to remove just 
that amount from the edge in order 
to obtain a fit. The possibility of ob­
taining a really- accurate match in this 
way eliminates the time-absorbing 
necessity of offering-up and trimming 
oversize panels after assembly. On a 
production contract, of course, - the 
panels would be routed to finished, size 
before being placed in the jig.

When the trimmed skin-panels have 
been located for assembly (they are 
not predrilled, except for tooling-holes) 
the internal members are similarly
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located from tooling-holes and clamped 
in place. The whole structure is then 
drilled from outside the template. 
Hole-sizes are controlled by a colour 
code. Riveting is completed on the 
jig : the preformed head is held up on 
the outside and the gun applied to the 
shank inside the structure. Here, the 
accessibility of the jig is of great bene­
fit—both sides of the work are open— 
and the method of riveting tends to 
push the skin into what is, in effect, 
a mould of the aircraft form and assists 
in attaining the correct contour. Irre­
gularities due to tolerance variations on 
panel thickness, are minimized on the 
external surface, as the difference is 
pushed to the inside of the plating.

Advantages of the envelope method 
are that work on the jig-templates can 
be begun as soon as the external shape 
of the aircraft has been established, and 
on the actual jigs as soon as the assem­
bly breakdown has been settled. By 
the time detail design has been com­
pleted the jigs can be well on the way 
towards completion. The jig-tem­
plates can also serve as a means of 
checking the accuracy of first-off 
frame- and rib-profiles before assem­
bly. For units such as tail-surfaces, in 
which light-gauge skin is usual, the

solid support afforded by the jig-tem- 
plate during riveting is beneficial in 
eliminating the quilting and oil-can­
ning effects that are too often seen on 
these components.

The equipment described in this

article has been patented by the Fairey 
Aviation Co., Ltd., who are prepared 
to negotiate licences for its manufac­
ture and to give advice on a consulta­
tive basis in the application of the 
system generally.

C a p t a i n  J .  L a u r e n c e  
P r i t c h a r d

A STATEM ENT from the Royal
Aeronautical Society announces 

the forthcoming retirement of Capt. J. 
Laurence Pritchard who, for the past 
25 years has held the post of secretary 
to the Society. An appeal is being 
made for funds for a testimonial and a 
promise of the sum of £500 has already 
been made by the Society of British 
Aircraft Constructors. Further details 
are to be announced later.

C i t y  a n d  G u i l d s  
A p p o i n t m e n t s

The City and Guilds of London In­
stitute announce that following on the 
retirement of Professor R. S. Hutton, 
chairman of the council, and Brigadier 
H. Clementi Smith, chairman of the 
executive committee, Sir Frederick 
Handley Page has been elected chair­
man of the council and executive com­
mittee.

At a meeting of the council and 
executive committee on the 24th 
March, votes of thanks were passed to 
Professor Hutton and to Brigadier 
Clementi Smith for their work during 
their terms of office.

The Council of the City and Guilds 
of London Institute have conferred the 
distinction of Fellowship of the Insti­
tute (F.C.G.I.) on the following: —

Harold Grinsted, C.B.E., .A.C.G.I.,
B.Sc.(Eng.), F.RAe.S.

William Herbert Grinsted, M.B.E.,
A.C.G.I., M.IJE.E.

Gerald Lacey, C.I.E., A.C.G.I.,
B.Sc.(Eng.), M.I.C.E., M.I.W.E.,
F.R.SA.

Sir Kenneth Grant Mitchell, K.C.I.E.,
A C.G.I., M.I.C.E., M.Inst.T., M.I.E.
(Ind.)..

P r i n c e s s  T e s t - P i e c e

A FULL-SCALE replica of a sec- 
tion of a Saunders-Roe Princess 

wing was recendy transported to Bristol 
as deck-cargo aboard the steamer 
Channel Coast. The section, which 
measured 26ft x 31ft x 5ft 9m was 
loaded aboard at Samuel White’s yard 
near the Saunders-Roe East Cowes 
works and was shipped, in a special 
cradle, to Cannon’s Marsh, Bristol,

FORTHCOMING PAPERS
A selected list of lectures to  be given 
before engineering and scientific institu ­

tions during the  coming m onth.
THE ROYAL AERO N A U TICA L SOCIETY 

May 4 "  3 rd  Louis B le rio t L e c tu re ,"  by Sir
F rederick  H andley Page, C .B.E., F .I.Ae.S., 
H on. F.R.A.e.S.

May 25 ' 'W i l b u r  W r ig h t M em orial L e c tu re ,"  
by Sir R ichard Fairey, M.B.E., F .R.A e.S.

INSTITUTION OF PRO D U C TIO N  ENGINEERS 
L o n d o n  G r a d u a t e  S e c t io n

May 4 "  P ro d u ctio n  C o n tro l as a  Tool of
M an ag em en t,"  by 
G rad .I.P rod .E .

M. i .  S arg e an t,

May 3
W o l v e r h a m p to n  S e c t io n  

"  P roduction  E ng ineering  T ra in in g ,"  by 
T. B. W o r th , M .I.M ech.E., A.M .I.E.E., 
M .I.Prod.E.

W o lv e r h a m p to n  G r a d u a te  S e c t io n  
May 9 " ‘ X ’ Ray o f C a s tin g s ,"  by J. D.

H islop, B.A. (C an tab .).

S o u th e r n  S e c t io n  
May 18 " T u n g s te n  C arb id e  Tool A p p lica tio n ,"  

by F. H. Bates, A .M .I.Prod.E.

S h re w s b u r y  S u b -S e c t io n
May 31 " P a y m e n ts  by R esults C ritica lly  Ex­

am in ed ,"  by E. C . G o rd o n  England, 
F.R.Ae.S., M .I.Prod.E., F.I.I.A.

THE INSTITUTE O F  METALS 
May 10 "  G as T u rb in e s ,"  by D r. H. R oxbee Cox,

D .I.C ., B.Sc., F.R.Ae.S., F.I.Ae.S. (U .S.A .).

where it arrived on the following day. 
It was then transported to Filton by 
road and delivered to the works of the 
Bristol Aeroplane Co., Ltd., for test 
purposes.

I t is intended to use the section for 
full-scale installation test-running of 
the coupled-Proteus units with which 
the Princess is to be powered. A 
similar method of testing was adopted 
for the double-Centaurus units for the 
prototype Brabazon and proved highly 
successful.

A l u m i n i u m - A l l o y  
N o m e n c l a t u r e  

CTHE publication, by the British 
Standards Institution, of specifi­

cations for aluminium and aluminium- 
alloys, brings, within one system of 
nomenclature, materials, both cast and 
wrought, that have become familiar 
under several different systems. The 
better known of these systems included 
the BS, D.T.D. and other series. The 
Aluminium Development Association 
has prepared a useful wall-chart, re­
lating in simple form, the new system 
of nomenclature with those it replaces. 
This chart covers the materials in their 
various forms and, in  addition, gives 
the approximate composition of each 
item.

Certain B.S.I. specifications have yeti 
to be published, and a note to tiffs 
effect appears on the chart. It is also- 
pointed out that while .the related 
schedules and specifications listed are 
the nearest equivalents .ro those of the 
new series, there may be differences on 
points of detail. T he chart is drawn 
up in such a manner that anyone who 
has become familiar with the other 
systems should have no difficulty in 
identifying materials under the new.

Fig. 17. The jig shown in Fig. 16 w ith 
a main com ponent in position.


